

**Attachment A – Projects in Construction: January 2019 – June 2019**

#	Project Name	Contractor	Amount Awarded	Date Awarded	Estimated Beneficial Use
1.	7757 – Advanced Facility Control Meter Replacement - Phase 1	C. Overaa & Co.	Base Contract: \$5,790,000 Contingency: \$1,158,000	5/22/18	Summer 2021
2.	8073 – Blower Improvements	Monterey Mechanical Company	Base Contract: \$29,498,000 Contingency: \$4,425,000	10/30/18	Fall 2022
3.	7418 – Cogeneration Facility	CH2M HILL Engineers, Inc.	Base Contract: \$89,071,932 Contingency: \$2,100,068	4/26/16 <sup>1</sup>	Fall 2020
4.	7382 – Digester and Thickener Facilities Upgrade	Walsh Construction Company II, LLC	Base Contract: \$107,925,000 Contingency: \$53,490,625	5/24/16	Fall 2020

1. On April 26, 2016, Council approved the design-build contract and authorized the City Manager to negotiate and execute the definitive contract amendment setting the guaranteed maximum price (GMP). On May 25, 2018, the City manager approved the amended contract.