

Legislation Details (With Text)

File #:	21-126	Version:	1
Type:	Environmental & Utility Services	Status:	Agenda Ready
File created:	1/11/2021	In control:	City Council
On agenda:	1/26/2021	Final action:	
Title:	Construction Contingency Increase for the 7418 - Cogeneration Facility Project at the San José - Santa Clara Regional Wastewater Facility and Appropriation Amendments.		
Sponsors:			
Indexes:			
Code sections:			
Attachments:	1. Memorandum, 2. Supplemental Memorandum, 1/15/2021		

Date	Ver.	Action By	Action	Result
1/26/2021	1	City Council		

Construction Contingency Increase for the 7418 - Cogeneration Facility Project at the San José - Santa Clara Regional Wastewater Facility and Appropriation Amendments.

- (a) Approve a \$1,900,000 increase to the owner-controlled construction contingency for the 7418 - Cogeneration Facility Project (“Project”) for a revised contingency in an amount not to exceed \$10,188,000.
- (b) Adopt a resolution authorizing the City Manager to negotiate and execute amendments to the Design-Build Contract to include additional work and services required to complete the Project or requested by the City, pay for costs resulting from the COVID-19 pandemic and increase the Guaranteed Maximum Price from \$91,172,000 to \$93,072,000.
- (c) Adopt the following 2020-2021 Appropriation Ordinance Amendments in the San José-Santa Clara Treatment Plant Capital Fund:
- (1) Decrease the Nitrification Clarifier Rehabilitation appropriation to the Environmental Services Department by \$1,900,000; and
 - (2) Increase the Energy Generation Improvements appropriation to the Environmental Services Department by \$1,900,000.
- CEQA: San José/Santa Clara Regional Wastewater Facility Cogenerator Project Mitigated Negative Declaration, File No. PP14-005 and Addendum Mitigated Negative Declaration, File No. PP16-009.
(Environmental Services/Public Works/City Manager)