

Legislation Details (With Text)

File #:	22-1745	Version:	1
Type:	Consent Agenda	Status:	Agenda Ready
File created:	11/15/2022	In control:	City Council
On agenda:	11/29/2022	Final action:	
Title:	Construction Contingency Increase for the 7731 - Nitrification Clarifier Rehabilitation - Phase 1 Project at the San José-Santa Clara Regional Wastewater Facility.		
Sponsors:			
Indexes:			
Code sections:			
Attachments:	1. Memorandum, 2. Supplemental Memorandum from TPAC, 11/17/2022		

Date	Ver.	Action By	Action	Result
11/29/2022	1	City Council		

Construction Contingency Increase for the 7731 - Nitrification Clarifier Rehabilitation - Phase 1 Project at the San José-Santa Clara Regional Wastewater Facility.

Approve a \$5,200,000 increase to the original construction contingency amount of \$5,237,000 for a revised total contingency amount of \$10,437,000, increasing the not-to-exceed amount of the contract from \$31,421,000 to a total revised contract amount not-to-exceed of \$36,621,000, and a 218 workday time extension to the project substantial completion date for the 7731 - Nitrification Clarifier Rehabilitation - Phase 1 Project.

CEQA: Categorically Exempt, File No. PP17-049, CEQA Guidelines Section 15301, Existing Facilities.
(Environmental Services/Public Works)