

## Legislation Text

---

**File #:** 22-1257, **Version:** 1

---

**Construction Contingency Increase for the 7382-Digester and Thickener Facilities Upgrade Project at the San José-Santa Clara Regional Wastewater Facility.**

Approve a \$3,107,049 increase to the construction contingency amount of \$67,490,625 for a revised total contingency amount of \$70,597,674, to provide funding for the City's negotiated settlement of a loss of productivity claim and changes to the Project control system increasing the not-to-exceed amount from \$175,415,625 to a total revised contract amount not-to-exceed \$178,522,674 for the 7382 - Digester and Thickener Facilities Upgrade Project.

CEQA: The San José-Santa Clara Regional Wastewater Facility Digester and Thickener Facilities Upgrade Project Mitigated Negative Declaration, File No. PP15-055. (Environmental Services/Public Works)