

Legislation Text

File #: 22-1745, **Version:** 1

Construction Contingency Increase for the 7731 - Nitrification Clarifier Rehabilitation - Phase 1 Project at the San José-Santa Clara Regional Wastewater Facility.

Approve a \$5,200,000 increase to the original construction contingency amount of \$5,237,000 for a revised total contingency amount of \$10,437,000, increasing the not-to-exceed amount of the contract from \$31,421,000 to a total revised contract amount not-to-exceed of \$36,621,000, and a 218 workday time extension to the project substantial completion date for the 7731 - Nitrification Clarifier Rehabilitation - Phase 1 Project.

CEQA: Categorically Exempt, File No. PP17-049, CEQA Guidelines Section 15301, Existing Facilities.
(Environmental Services/Public Works)