Contracting with Local and Small Businesses
in Fiscal Year 2017-18

Community and Economic Development Committee




Finance/Purchasing
$211M Total MRO Spend:

0 Local Businesses awarded 19% of total spend

0 Small Businesses awarded 9% of total spend
$14M Total P-Card Spend:

> Local Businesses awarded ~32% of total spend

Participation in Outreach Events:
* Small Business Expo (Hosted by Small Business Administration)
* 1%t Annual Minority Women’s Business Conference (Hosted by California Pacific

Chamber and National Asian/Pacific Islander American Chamber of Commerce and
Entrepreneurship)

* A Small Business Resource Fair (Hosted by Hispanic Chamber of Commerce Silicon
Valley)

 California Public Utilities Commission (CPUC)/Joint Utilities
Small/Diverse Business Expo (Hosted by CPUC/Joint Utilities)

* County of Santa Clara Business Diversity Fair (Hosted by Santa Clary County
and Valley Transportation Authority)

e Certification Workshop (Hosted by Black Chamber of Commerce)
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Finance/Purchasing Contracts and Purchase Orders
Dollars Awarded
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Memo Charts

		Consultants

								FY2008-09				FY2009-10				FY2010-11				FY2011-12				FY2012-13		FY2013-14				FY2014-15				FY2015-16				FY2016-17				FY2017-18				Average

		Dollars Awarded						$		%		$		%		$		%		$		%		$		$		%		$		%		$		%		$		%		$		%

		Total Dollars Awarded						$12.7M				$2.0M				$3.5				$2.0				$17.3		$69.1				$24.1				$74.6				$31.8				$34.8				$46.9

		Local Consultants						$2.40		19%		$0.40		20%		$2.5		71%		$1.7		85%		$10.5		$49.3		71%		$13.8		57%		$66.3		89%		$22.7		85%		$11.7		34%		$32.8		67%

		Small Consultants						$0.30		3%		$0.40		20%		$1.4		40%		$0.3		15%		$2.0		$1.2		2%		$4.4		18%		$1.3		2%		$2.7		15%		$1.2		3%		$2.2		8%

		Total Contracts Awarded				100%		20				6				24				13				24		34				32				18				26				22				26.4

		Local Consultants				67%		6		30%		2		33%		13		54%		7		54%		19		23		68%		19		59%		13		72%		16		54%		11		50%		16.4		61%

		Small Consultants				26%		4		20%		2		33%		6		25%		2		15%		10		4		12%		8		25%		2		11%		6		15%		4		18%		4.8		16%

		Construction

								FY2008-09				FY2009-10				FY2010-11				FY2011-12				FY2012-13		FY2013-14				FY2014-15				FY2015-16				FY2016-17				FY2017-18

		Total Dollars Awarded						$83.90				$55.90				$55.20				$58.40				$76.10		$127.8				$83.2				$232.0				$169.20				$290.30

		Local Contractors						$38.80		46%		$32.30		58%		$29.2		52%		$24.1		41%		$36.6		$52.0		41%		$31.5		38%		$33.8		15%		$33.0		41%		$158.4		55%

		Small Contractors						5.5		6%		$2.70		5%		$6.2		11%		$7.9		14%		$10.0		$6.5		5%		$2.6		3%		$11.6		5%		$12.0		14%		$8.2		3%

		Total Contracts Awarded				100%		76				47				64				54				58		66				59				74				82				50

		Local Contractors				51%		42		55%		20		43%		32		49%		26		48%		20		22		33%		18		31%		27		36%		26		48%		13		26%

		Small Contractors				36%		21		28%		9		19%		14		20%		11		20%		7		10		15%		7		12%		13		18%		14		20%		7		22%

		For Bar Charts:

		Consultant Dollars

								FY2008-09		FY2009-10		FY2010-11		FY2011-12		FY2012-13		FY2013-14		FY2014-15		FY2015-16		FY2016-17		FY2017-18

		Total						12.7		2		3.5		2		17.3		69.1		24.1		74.6		31.8		34.8

		Local						2.4		0.4		2.5		1.7		10.5		49.3		13.8		66.3		22.7		11.7

		Small						0.3		0.4		1.4		0.3		2		1.2		4.4		1.3		2.7		1.2

		Consultant Contracts

								FY2008-09		FY2009-10		FY2010-11		FY2011-12		FY2012-13		FY2013-14		FY2014-15		FY2015-16		FY2016-17		FY2017-18

		Total						20		6		24		13		24		34		32		18		26		22

		Local						6		2		13		7		19		23		19		13		16		11

		Small						4		2		6		2		10		4		8		2		6		4

		Construction Dollars

								FY2008-09		FY2009-10		FY2010-11		FY2011-12		FY2012-13		FY2013-14		FY2014-15		FY2015-16		FY2016-17		FY2017-18		ave

		Total						83.9		55.9		55.2		58.4		76.1		127.8		83.2		232.0		169.2		290.3		180.5

		Local						38.8		32.3		29.2		24.1		36.6		52		31.5		33.8		33.0		158.4		61.74

		Small						5.5		2.7		6.2		7.9		10		6.5		2.6		11.6		12.0		8.2		8.18

		Construction Contracts

								FY2008-09		FY2009-10		FY2010-11		FY2011-12				FY2013-14		FY2014-15		FY2015-16		FY2016-17		FY2017-18

		Total						76		47		64		54				66		59		74		82		50		66

		Local						42		20		32		26				22		18		27		26		13		21

		Small						21		9		14		11				10		7		13		14		7		10





Memo Charts

		



Dollars (in Millions)

Chart 2: 5-Year Comparison of CIP Construction Dollar Awards



Purchasing
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Chart 6: 5-Year Comparison of CIP Consultant Dollar Awards
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Number of Contracts

Chart 5: 5-Year Comparison of CIP Consultant Contract Awards



Consult CI Style

		



Number of Contracts

Chart 1: 5-Year Comparison of CIP Construction Contract Awards



				FY2014-15				FY2015-16				FY2016-17				FY2017-18										FY2014-15		FY2015-16		FY2016-17		FY2017-18						FY2014-15		FY2015-16		FY2016-17		FY2017-18

		Dollars Awarded		$(in M)		%		$(in M)		%		$(in M)		%		$(in M)		%						Dollars Awarded												Dollars Awarded		%		%		%		%

		All Suppliers		$   153.8		100%		$   189.6		100%		$   193.0		100%		$   210.7		100%						All Suppliers		$   153.8		$   189.6		$   193.0		$   210.7				All Suppliers		100%		100%		100%		100%

		Local Suppliers		$   51.0		33%		$   62.5		33%		$   65.6		34%		$   39.7		19%						Local Suppliers		$   51.0		$   62.5		$   65.6		$   39.7				Local Suppliers		33%		33%		34%		19%

		Small Suppliers		$   7.7		6%		$   15.2		8%		$   15.4		8%		$   18.1		9%						Small Suppliers		$   7.7		$   15.2		$   15.4		$   18.1				Small Suppliers		6%		8%		8%		9%

				FY2014-15				FY2014-15				FY2014-15				FY2014-15										FY2014-15		FY2014-15		FY2014-15		FY2014-15

		Number of Awards		#		%		#		%		#		%		#		%						Number of Awards		#		#		#		#				Number of Awards		%		%		%		%

		All Suppliers		1520		100%		2048		100%		1985		100%		1967		100%						Total		1520		2048		1985		1967				All Suppliers		100%		100%		100%		100%

		Local Suppliers		422		28%		593		29%		596		30%		251		15%						Local Suppliers		422		593		596		251				Local Suppliers		28%		29%		30%		15%

		Small Suppliers		142		9%		164		8%		159		8%		139		7%						Small Suppliers		142		164		159		139				Small Suppliers		9%		8%		8%		7%
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		to be used with the committee memo that Barry prepares

		1.  Once the local and small reports are done, go to 'Memo charts' worksheet and

		delete year one; add the new year.  ( should always be only a 5 year comparison)

		2.  Insert the total values from the summaries of the consultant and construction reports.

		this chart will be inserted in the memo

		3.  Scroll down to the charts that are used just to produce the bar charts.  Insert the numbers.

		4.  Go to the actual bar chart and click on it.  The chart of numbers that corresponds to the bar chart

		will highlight showing the boundaries.  Drag the edge to the right to include the new column you

		just added.  The chart will automatically update.  Once done - save the worksheet.

		5.  Open the previous year's committee memo. Do a Save As saving the report for the current year.

		6.  Replace the old charts with the new charts.  Send the report to Barry.  He will update the verbage.

		To replace the old charts, delete them then do a simple copy of the Excel chart and paste into

		Word document.





		Public Works 4-Year Comparison
Local/Small Business Awards
FY2005-06 to FY2008-09

		Consultant Awards

						FY2005-06				FY2006-07				FY2007-08				FY2008-09

		Total Agreements				42				27				48				20

		Total Dollars				$17.9M				$17.1M				$13.2M				$12.7M

		Local # Awards				21				18				32				6

		Percentage # Local Awards				50%				67%				67%				30%

		Local Dollars				$9.5M				$11.8M				$9.9M				$2.4M

		Percentage Local $ Awards				53%				69%				75%				19%

		Small # Awards				8				7				20				4

		Percentage # Small Awards				19%				26%				42%				20%

		Small Dollars				$4.3M				$6.1M				$5.1M				$0.3M

		Percentage Small $ Awards				24%				35%				39%				3%

		Construction Awards

						FY2005-06				FY2006-07				FY2007-08				FY2008-09

		Total Contracts				53				67				70				78

		Total Dollars				$139.6M				$235.2M				$184.9M				$84.4M

		Local # Awards				28				34				31				44

		Percentage # Local Awards				53%				51%				44%				56%

		Local Dollars				$47.9M				$17.9M				$16.2M				$38.8M

		Percentage Local $ Awards				34%				8%				9%				46%

		Small # Awards				14				24				16				22

		Percentage # Small Awards				26%				36%				23%				28%

		Small Dollars				$12.5M				$9.3M				$11.4M				$10.5M

		Percentage Small $ Awards				9%				4%				6%				12%
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Capital Improvement Program (CIP)

$290M Total Construction Contract Awards:

. Local Businesses awarded 55% of total dollars awards
. Small Businesses awarded 3% of total dollars awards

$35M Total Consultant Contract Awards:

. Local Businesses awarded 34% of total dollars awarded
. Small businesses awarded 3% of total dollars awarded

Future Outreach Programs and Events:
 FY 2018-19

Minor Public Works Project Prequalification Program

Contracting with the City of San Jose Seminars

Small Business Event (Hosted by Minority Business Development Agency)
Vendor Open House at the Regional Wastewater Facility (Hosted by ESD)

SAN JOSE

CAPITAL OF SILICON VALLEY



Presenter
Presentation Notes
*$137M was awarded for two large DB contracts (Headworks Project and Interim Four Gate Boarding Facility Project)
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Total Number of CIP Construction Contracts Awarded
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Presenter
Presentation Notes
Local $ Awarded is $158.4M; Small $ Awarded is $8.2M.
*$137M was awarded for two large DB contracts (Headworks Project and Interim Four Gate Boarding Facility Project)
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Report Data

		Project ID		Project Name		City Service Area		Implementation Manager		Implem Dept		Owner Dept		Baseline Budget		Project Phase		Const Contract Amt		Base Start		Prj Start		Base Scope		Scope Comp		Base Design Comp		Design Comp		Base Award		Award		Base Const Start		Const Start		Base Bene		Beneficial Use		Prj Accept

		8551		Century Oaks Park Slope Stability Project		Strategic Suppt/MCC & Appt		Saturnio, Mark		PW		PRNS		$237,260		Phase V - Construction		$117,685		05/19/2017		05/19/2017 (A)		06/15/2017		06/15/2017 (A)		01/26/2018		01/29/2018 (A)		03/14/2018		03/15/2018 (A)		05/14/2018		05/10/2018 (A)		09/18/2018		09/18/2018 (S)

		8684		Pond A18 South Gate Levee Repair		Envr & Util Services		Zadeh, Jessica		ESD		ESD		$0		Phase V - Construction		$217,493		12/03/2015		01/19/2016 (A)		05/10/2016		07/12/2016 (A)		06/06/2017		08/02/2017 (S)		09/20/2017		06/19/2018 (A)		10/10/2017		08/13/2018 (A)		10/31/2017		10/15/2018 (S)

		7988		Park Avenue HSIP		Transp & Aviation Services		Cruz, Lam		DOT		DOT		$784,547		Phase V - Construction		$454,517		08/13/2016				03/31/2016				09/30/2016		11/08/2017 (A)				02/27/2018 (A)				06/18/2018 (A)				09/28/2018 (A)		06/21/2018 (A)

		8391		Mineta San Jose International Airport - Infrastructure for Zero Emission Buses		Transp & Aviation Services		Silva, Mark		PW		Air		$5,000,000		Phase V - Construction		$625,050		03/01/2017		03/01/2017 (A)		03/06/2017		03/06/2017 (A)		04/03/2017		04/03/2017 (A)		09/01/2017		10/31/2017 (A)		06/01/2018		05/24/2018 (A)		12/06/2018		09/28/2018 (S)

		8669		2018 ADA Sidewalk Accessibility Ramps Project		Transp & Aviation Services		Park, Peter		DOT		DOT		$0		Phase V - Construction		$638,890		08/28/2017		08/28/2017 (A)		09/26/2017		09/26/2017 (A)		01/17/2018		01/17/2018 (A)		03/27/2018		04/03/2018 (A)		04/23/2018		05/21/2018 (A)		09/10/2018		09/10/2018 (S)		04/30/2018 (S)

		8692		Installation of Water Services and Mains: 2017		Envr & Util Services		Sadorra, Rey		ESD		ESD		$1,200,000		Phase V - Construction		$685,482		11/07/2017		11/07/2017 (A)		11/07/2020		11/07/2020 (A)						11/07/2017		11/07/2017 (A)		11/07/2017		11/07/2017 (A)						05/23/2018 (A)

		8394		Mineta San Jose International Airport - Lighting System Upgrade for CAT II Approach		Transp & Aviation Services		Silva, Mark		PW		Air		$1,080,600		Phase VI - Post Construction		$675,500		03/01/2017		03/01/2017 (A)		03/06/2017		03/06/2017 (A)		04/03/2017		04/03/2017 (A)		10/24/2017		08/03/2017 (A)		12/04/2017		01/08/2018 (A)		04/27/2018		07/12/2018 (A)		02/15/2018 (A)

		8718		Sanitary Sewer Condition Assessment 2017-2018 Package III		Envr & Util Services		Thompson, James		PW		PW		$1,131,378		Phase V - Construction		$745,075		09/18/2017		09/18/2017 (A)		10/02/2017		10/02/2017 (A)		11/08/2017		11/08/2017 (A)		01/12/2018		01/16/2018 (A)		03/26/2018		04/16/2018 (A)		08/20/2018		09/03/2018 (S)		07/16/2018 (S)

		8786		Sanitary Sewer Condition Assessment 2017-2018 Package I		Envr & Util Services		Lei, Amanda (PW)		PW		PW		$1,169,079		Phase V - Construction		$784,660				09/01/2017 (A)				09/01/2017 (A)		02/01/2018		02/01/2018 (A)		03/27/2018		03/28/2018 (A)		06/21/2018		06/18/2018 (A)		11/26/2018		11/26/2018 (S)		04/12/2018 (A)

		7846		Traffic Signal Installation at Henry Ave. & Stevens Creek Blvd.		Transp & Aviation Services		Alvarez, Adolfo		PW		DOT		$1,416,447		Phase V - Construction		$798,880		12/04/2014		03/10/2014 (A)		02/27/2015		08/08/2014 (A)		09/15/2017		09/15/2017 (A)		12/15/2017		12/13/2017 (A)		06/04/2018		05/14/2018 (A)		10/26/2018		09/07/2018 (S)		09/07/2018 (S)

		8727		FEMA - Alum Rock Falls Road Landslide Repair (406, 4308)		Transp & Aviation Services		Amiri, Aziza		PW		DOT		$1,550,563		Phase V - Construction		$814,450		11/01/2017		11/01/2017 (A)		01/22/2018		01/22/2018 (A)		03/27/2018		03/27/2018 (A)		05/04/2018		05/02/2018 (A)		06/18/2018		06/11/2018 (A)		10/15/2018		10/15/2018 (S)		08/31/2018 (S)

		8700		Sanitary Sewer Condition Assessment 2017-2018 Package II		Envr & Util Services		Cunanan, Ray		PW		PW		$1,481,119		Phase V - Construction		$999,916		09/01/2017		09/01/2017 (A)				10/02/2017 (A)		01/04/2018		01/04/2018 (A)		03/06/2018		03/12/2018 (A)		04/16/2018		05/14/2018 (A)		09/10/2018		11/16/2018 (S)

		8654		Sanitary Sewer Repairs 2017-18 Package I		Envr & Util Services		Cunanan, Ray		PW		PW		$1,520,170		Phase V - Construction		$1,068,336		06/20/2017		06/20/2017 (A)		07/13/2017		07/13/2017 (A)		09/20/2017		09/26/2017 (A)		12/12/2017		12/12/2017 (A)		02/26/2018		05/10/2018 (A)		09/03/2018		09/03/2018 (S)

		8589		Cast Iron Replacement FY 17-18 Package I		Envr & Util Services		Day, Jason		PW		PW		$1,662,813		Phase V - Construction		$1,133,346		04/24/2017		04/24/2017 (A)		05/08/2017		05/08/2017 (A)		10/06/2017		10/06/2017 (A)		01/09/2018		12/19/2017 (A)		03/23/2018		06/04/2018 (A)		07/13/2018		09/14/2018 (S)		01/25/2018 (A)

		8666		Sanitary Sewer Repairs 2017-18 Package II		Envr & Util Services		Thompson, James		PW		PW		$1,783,569		Phase V - Construction		$1,310,540		07/21/2017		07/21/2017 (A)		09/08/2017		09/08/2017 (A)		12/15/2017		12/15/2017 (A)		03/20/2018		03/20/2018 (A)		06/01/2018		05/22/2018 (A)		10/01/2018		09/17/2018 (S)		07/05/2018 (A)

		8687		Repairs of Water Services and Mains: 2017		Envr & Util Services		Sadorra, Rey		ESD		ESD		$2,700,000		Phase V - Construction		$1,617,407		11/14/2017		11/14/2017 (A)		11/14/2020		11/14/2020 (A)						11/14/2017		11/14/2017 (A)		11/14/2017		11/14/2017 (A)						10/16/2017 (S)

		8568		Gumdrop and Partridge Drive Main Replacement		Envr & Util Services		Mann, Sukhpreet		ESD		ESD		$1,868,448		Phase V - Construction		$1,589,499		01/02/2017		01/02/2017 (A)		02/02/2017		02/02/2017 (A)		07/03/2017		07/03/2017 (A)		04/17/2018		04/17/2018 (A)		05/21/2018		06/21/2018 (A)		12/21/2018

		8638		CONVENTION CENTER RESTROOMS UPGRADES PROJECT		Neighborhood Services		Naik, Shashikant		PW		CAE		$2,339,000		Phase V - Construction		$1,570,000		05/31/2017		05/31/2017 (A)		05/31/2017		05/31/2017 (A)		08/02/2017		08/08/2017 (A)		09/21/2017		10/20/2017 (A)		10/23/2017		11/06/2017 (A)		06/20/2018		04/01/2019 (S)

		6914		PAC UPS System Upgrade - Phase II		Public Safety		Chou, Su-Syin		PW		Police		$3,720,000		Phase V - Construction		$2,299,440		07/01/2011		04/01/2015 (A)		05/05/2015		08/28/2015 (A)		04/14/2017		04/14/2017 (A)		08/15/2017		08/15/2017 (A)		10/23/2017		10/18/2017 (A)		07/27/2018		07/27/2018 (S)		07/26/2017 (A)

		8713		(A) FEMA - Watson Park -Turf Soccer Fields And Field Lighting (406, 4308)		Neighborhood Services		Martin, Katy		PW		PRNS		$4,219,146		Phase V - Construction		$2,953,781						08/07/2017		08/07/2017 (A)		12/20/2017		12/20/2017 (A)		03/09/2018		03/12/2018 (A)		04/23/2018		04/23/2018 (A)		11/19/2018		11/19/2018 (S)		04/24/2018 (A)

		8790		2018 REMOVE AND REPLACE ASPHALT CONCRETE PAVEMENT PROJECT (SOUTH)		Transp & Aviation Services		Gouthier, Oksan		DOT		DOT		$0		Phase V - Construction		$3,453,664		08/28/2017		08/28/2017 (A)		08/28/2017		08/28/2017 (A)		11/30/2017		11/30/2017 (A)		01/25/2018		03/13/2018 (A)		04/02/2018		04/09/2018 (A)		12/31/2018

		8758		2018 REMOVE AND REPLACE ASPHALT CONCRETE PAVEMENT PROJECT (NORTH)		Transp & Aviation Services		Gouthier, Oksan		DOT		DOT		$0		Phase V - Construction		$3,635,308		08/28/2017		08/28/2017 (A)		08/28/2017		08/28/2017 (A)		11/30/2017		11/11/2017 (A)		01/18/2018		03/13/2018 (A)		03/26/2018		04/09/2018 (A)		12/31/2018				07/16/2018 (S)

		8463		Mineta San Jose International Airport - Terminal B South Ramp Reconstruction -Phase 1		Transp & Aviation Services		Silva, Mark		PW		Air		$8,773,417		Completed - Beneficial Use		$6,247,416		03/01/2017		03/01/2017 (A)		03/06/2017		03/06/2017 (A)		04/03/2017		04/03/2017 (A)		10/24/2017		10/24/2017 (A)		01/08/2018		01/29/2018 (A)		07/07/2018		08/03/2018 (S)		07/27/2018 (S)

		8756		2018 Arterial Resurfacing Project		Transp & Aviation Services		Collado, Emil		DOT		DOT		$0		Phase V - Construction		$12,923,358		08/28/2017								12/29/2017		12/29/2017 (A)		05/01/2018		05/01/2018 (A)		06/04/2018		06/04/2018 (A)		06/24/2019

		6095		Alviso Storm Pump Station Project		Envr & Util Services		Angeles, Huggen		PW		PW		$18,105,429		Phase V - Construction		$13,130,420		10/01/2013		10/01/2013 (A)		11/07/2014		11/07/2014 (A)		06/05/2017		06/23/2017 (A)		09/26/2017		10/03/2017 (A)		01/22/2018		04/16/2018 (A)		01/24/2019		05/24/2019 (S)		06/01/2018 (S)

		7620		Arcadia Softball Facility		Neighborhood Services		Onorato, Domenic		PW		PRNS		$21,418,161		Phase V - Construction		$16,791,161		06/11/2015		06/11/2015 (A)		09/11/2015		09/11/2015 (A)		04/21/2017		04/21/2017 (A)		09/12/2017		09/12/2017 (A)		11/20/2017		11/21/2017 (A)		04/01/2019		04/01/2019 (S)		06/29/2018 (S)

		8855		Sanitary Sewer Condition Assessment 2018-2019 Package II		Envr & Util Services		Salonga, Averill		PW		PW		$717,412		Phase IV - Bid/Award		$447,220		02/16/2018		02/16/2018 (A)		03/16/2018		03/16/2018 (A)		05/11/2018		05/11/2018 (A)		07/03/2018		07/24/2018 (A)		10/15/2018		10/15/2018 (S)		06/14/2019		06/14/2019 (S)		12/07/2018 (S)

		8117		Brigadoon Park Playground Renovation		Neighborhood Services		Martin, Katy		PW		PRNS		$0		Phase IV - Bid/Award		$162,800				02/02/2018 (A)				02/19/2018 (A)				06/22/2018 (A)				08/06/2018 (S)				09/20/2018 (S)				12/19/2018 (S)		05/29/2018 (A)

		8455		Del Monte Park Phase I Shade Improvements		Neighborhood Services		Pruitt, Mike		PW		PRNS		$761,187		Phase IV - Bid/Award		$463,717		11/14/2016		11/14/2016 (A)				09/11/2017 (A)		05/23/2018		05/23/2018 (A)		07/16/2018		08/01/2018 (A)		08/27/2018		08/27/2018 (S)		01/24/2019		01/24/2019 (S)

		8867		Sanitary Sewer Condition Assessment FY 2018-2019 Package I		Envr & Util Services		Rubio-Benitez, Ricardo		PW		PW		$1,125,000		Phase IV - Bid/Award		$751,234		02/28/2018		02/28/2018 (A)		03/01/2018		03/01/2018 (A)		06/08/2018		06/08/2018 (A)		07/30/2018		07/30/2018 (S)		03/04/2019		03/04/2019 (S)		10/07/2019		10/07/2019 (S)		12/07/2017 (A)

		8632		Horace Mann and Washington Neighborhood Green Alleyways Improvements		Envr & Util Services		Yuen, Ellen		PW		PW		$1,649,778		Phase IV - Bid/Award		$1,057,550				07/03/2017 (A)				09/08/2017 (A)				05/09/2018 (A)				08/21/2018 (S)				10/22/2018 (S)				01/18/2019 (S)		04/18/2018 (A)

		8073		Blower Improvements		Envr & Util Services		Kong, Raymond		ESD		ESD		$27,400,000		Phase IV - Bid/Award		$29,400,000		05/22/2015		05/22/2015 (A)		06/08/2016		10/07/2016 (A)		06/29/2017		05/31/2018 (A)		11/07/2017		11/13/2018 (S)		11/22/2017		01/17/2019 (S)		03/15/2019		11/16/2021 (S)		03/21/2018 (A)

		7758		Digested Sludge Dewatering Facility		Envr & Util Services		Parks, Virginia		ESD		ESD		$0		Phase IV - Bid/Award		$74,843,800				07/14/2014 (A)				09/10/2015 (A)				11/11/2020 (S)				06/04/2019 (S)				12/02/2020 (S)				10/11/2022 (S)		02/28/2018 (A)

		8895		Mineta San Jose International Airport - Interim Four Gate Boarding Facility		Transp & Aviation Services		Gonzalez, Benjamin (PW)		PW		Air		$0		Phase V - Construction		$37,270,176																06/21/2018 (A)				08/06/2018 (S)				06/15/2019 (S)		03/12/2018 (A)

		8761		FEMA - HHPZ–Public Restrooms Facility, Commissary, and Exhibit Tech (SCSJE88/PW983)		Neighborhood Services		Ebrahimi, Payman		PW		PRNS		$278,990		Phase IV - Bid/Award		$138,925		09/01/2017		09/01/2017 (A)		10/31/2017		10/31/2017 (A)		02/28/2018		03/28/2018 (A)		05/08/2018		05/11/2018 (A)		07/05/2018		08/03/2018 (S)		12/21/2018		11/26/2018 (S)

		8821		FEMA - Happy Hollow Lower Zoo Offices night houses break room storage (SCSJE88/PW983)		Comm & Economic Dev		Ebrahimi, Payman		PW		PRNS		$325,585		Phase IV - Bid/Award		$168,187		09/01/2017		09/01/2017 (A)		10/31/2017		10/31/2017 (A)		02/28/2018		02/28/2018 (A)		06/05/2018		06/05/2018 (A)		08/06/2018		08/03/2018 (S)		02/28/2019		11/26/2018 (S)		07/05/2018 (A)

		8688		FEMA Selma Olinder Community Center		Neighborhood Services		Shehata, Christin		PW		PRNS		$375,522		Phase V - Construction		$170,377		08/15/2017		08/15/2017 (A)		09/14/2017		09/14/2017 (A)		02/28/2018		02/28/2018 (A)		04/30/2018		04/18/2018 (A)		06/25/2018		07/09/2018 (A)		11/30/2018		11/30/2018 (S)		10/03/2017 (A)

		8454		Balermino Park Shade Improvements		Neighborhood Services		Smith, Al		PW		PRNS		$406,000		Phase V - Construction		$232,500		02/01/2017		11/15/2016 (A)		06/02/2017		06/02/2017 (A)		02/16/2018		02/22/2018 (A)		05/07/2018		05/10/2018 (A)		06/11/2018		07/09/2018 (A)		01/18/2019		12/21/2018 (S)		09/28/2017 (A)

		8765		FEMA - Kelly Park Japanese Friendship Garden Restrooms & Maint Shop (SCSJE89/PW891)		Neighborhood Services		Ebrahimi, Payman		PW		PRNS		$455,598		Phase IV - Bid/Award		$244,443		09/01/2017		09/01/2017 (A)		10/31/2017		10/31/2017 (A)		02/28/2018		02/28/2018 (A)		06/05/2018		06/05/2018 (A)		08/06/2018		08/03/2018 (S)		02/28/2019		11/26/2018 (S)		05/23/2018 (A)

		8703		Mineta San Jose Int'l Airport - North Fuel Operations Area Trench Drain Restoration		Transp & Aviation Services		Silva, Mark		PW		Air		$692,564		Phase V - Construction		$346,500		07/17/2017				10/20/2017				02/07/2018		02/07/2018 (S)		04/27/2018		04/27/2018 (S)		06/18/2018		08/06/2018 (S)		02/01/2019		08/06/2018 (S)		08/02/2018 (A)

		8492		Fire Station 29 Generator Replacement		Public Safety		Naik, Shashikant		PW		PW		$773,078		Phase IV - Bid/Award		$389,200		10/19/2016		10/19/2016 (S)		01/31/2017		01/31/2017 (S)		02/24/2017		03/01/2018 (A)		05/31/2018		05/31/2018 (A)		07/27/2018		07/27/2018 (S)		12/28/2018		12/28/2018 (S)		03/14/2018 (A)

		8641		South Bay Water Recycling Pump Station HVAC Project		Envr & Util Services		Wong, Erwon		ESD		ESD				Phase IV - Bid/Award		$406,000																5/22/18										05/31/2018 (S)

		7013		Safe Pathways to Diridon Station		Transp & Aviation Services		Dayley, Chris		PW		DOT		$1,135,531		Phase IV - Bid/Award		$490,665										03/19/2018		03/19/2018 (A)		06/05/2018		06/21/2018 (A)		08/16/2018		08/16/2018 (S)		03/01/2019		01/11/2019 (S)

		8683		Sanitary Sewer Condition Assessment 2017-2018 Package IV		Envr & Util Services		Ancheta, Lorimer		PW		PW		$1,157,000		Phase V - Construction		$791,621		08/03/2017		08/03/2017 (A)		10/31/2017		10/06/2017 (A)		02/16/2018		02/16/2018 (A)		04/10/2018		04/09/2018 (A)		07/23/2018		08/27/2018 (S)		01/07/2019		01/31/2019 (S)		02/15/2018 (A)

		8543		Miscellaneous Sanitary Sewer Repairs FY 2016-17 (Package I)		Envr & Util Services		Sawicki, Patty		PW		PW		$1,216,159		Phase V - Construction		$823,080		03/13/2017		03/13/2017 (A)		08/18/2017		08/18/2017 (A)		02/22/2018		02/23/2018 (A)		04/24/2018		04/25/2018 (A)		08/01/2018		08/09/2018 (A)		12/03/2018		12/03/2018 (S)		01/09/2018 (A)

		8643		Cast Iron Replacement FY 17-18 Package III		Envr & Util Services		De Guzman, Chris		PW		PW		$1,904,700		Phase V - Construction		$1,334,280		06/19/2017		06/19/2017 (A)		08/01/2017		08/01/2017 (A)		01/30/2018		01/30/2018 (A)		04/24/2018		04/17/2018 (A)		08/27/2018		08/27/2018 (S)		04/15/2019		04/15/2019 (S)		01/09/2018 (A)

		8730		Sanitary Sewer Repairs 2017-18 Package IV		Envr & Util Services		Pignone, Bryan		PW		PW		$1,872,803		Phase V - Construction		$1,410,045		10/25/2017		10/25/2017 (A)		10/27/2017		10/27/2017 (A)		02/27/2018		02/27/2018 (A)		05/08/2018		05/08/2018 (A)		07/30/2018		07/09/2018 (A)		11/28/2018		11/28/2018 (S)

		8679		Downer-Canoas Collector System Cleaning		Envr & Util Services		Raceles, Titus		PW		PW		$2,018,368		Phase V - Construction		$1,494,284		07/13/2017		07/13/2017 (A)		08/04/2017		08/04/2017 (A)		04/26/2018		04/26/2018 (A)		06/19/2018		06/19/2018 (A)		10/01/2018		10/01/2018 (S)		05/03/2019		04/16/2019 (S)		11/15/2017 (A)

		8709		Sanitary Sewer Repairs 2017-18 Package III		Envr & Util Services		Salvador, Mellownie		PW		PW		$3,023,989		Phase V - Construction		$2,174,891		09/13/2017		09/13/2017 (A)		09/13/2017		09/13/2017 (A)		03/14/2018		03/20/2018 (A)		06/05/2018		06/05/2018 (A)		08/06/2018		08/06/2018 (S)		12/03/2018		12/03/2018 (S)		11/15/2017 (A)

		6724		Rincon Avenue - Virginia Avenue Sanitary Sewer Improvements		Envr & Util Services		Salvador, Mellownie		PW		PW		$5,809,692		Phase IV - Bid/Award		$4,357,130																6/19/18

		7757		Advanced Facility Control and Meter Replacement - Phase 1		Envr & Util Services		Zhu, Lily		ESD		ESD		$14,992,000		Phase V - Construction		$5,790,000		11/03/2014		07/11/2014 (A)		05/28/2015		05/28/2015 (A)		01/18/2018		12/15/2017 (A)		06/19/2018		05/22/2018 (A)		08/14/2018				12/18/2020				09/05/2018 (S)

		8759		2018 - Street Sealing Project		Transp & Aviation Services		Duran, Octavio		DOT		DOT		$0		Phase III - Design		$10,495,286		10/23/2017		10/23/2017 (A)		02/21/2018		10/23/2017 (A)		02/21/2018		10/23/2017 (A)		05/15/2018		05/15/2018 (A)		07/16/2018		07/16/2018 (A)		12/21/2018		12/21/2018 (S)		01/21/2019 (S)

		4880		Fourth Street 84-inch Interceptor Phase VI-A Project		Envr & Util Services		Aquino, John		PW		PW		$50,415,581		Phase V - Construction		$42,526,881		07/01/2008		07/01/2008 (A)		08/01/2009		08/01/2009 (A)						05/22/2018		05/22/2018 (A)		07/09/2018		07/19/2018 (A)		04/21/2021		04/14/2021 (S)

		7701		New Headworks		Envr & Util Services		Peters, Daniel		ESD		ESD		$0		Phase III - Design		$100,000,000				05/22/2014 (A)				10/19/2017 (A)				04/28/2020 (S)				06/26/2018 (S)				12/24/2019 (S)				09/09/2022 (S)		02/28/2019 (S)

		8583		Mineta San Jose International Airport - Alaska Airlines Offices Renovation		Transp & Aviation Services		Gonzalez, Benjamin (PW)		PW		Air		$615,000		Completed - Beneficial Use		$438,815		08/01/2017		08/01/2017 (A)		08/17/2017		08/17/2017 (A)		08/23/2017		08/25/2017 (A)		09/29/2017		10/31/2017 (A)		11/13/2017		12/11/2017 (A)		03/30/2018		04/18/2018 (A)

		8467		31st and Alum Rock Park - Phase 2A		Neighborhood Services		Lindores, Vanessa		PW		PRNS		$592,460		Phase VI - Post Construction		$448,000		08/14/2017		08/14/2017 (A)		09/29/2017		09/29/2017 (A)		11/06/2017		11/06/2017 (A)		12/20/2017		12/20/2017 (A)		01/22/2018		04/23/2018 (A)		04/23/2018		07/26/2018 (A)

		8383		Cast Iron Sewer Replacement FY 16-17 Package IV		Envr & Util Services		Estolano, Jesse		PW		PW		$1,637,000		Completed - Accepted/Closed		$1,127,268		11/28/2016		11/28/2016 (A)		12/12/2016		12/12/2016 (A)		06/06/2017		07/03/2017 (A)		09/12/2017		09/12/2017 (A)		11/22/2017		11/14/2017 (A)		05/22/2018		01/17/2018 (A)		02/25/2019 (S)

		8033		OBAG Smart Intersections		Transp & Aviation Services		Lee, Eric		DOT		DOT		$1,307,000		Phase V - Construction		$1,307,000				11/03/2014 (A)				06/19/2015 (A)				11/02/2015 (S)				08/29/2017 (A)				09/21/2017 (A)				12/31/2018 (S)

		8070		8070 - Norman Y.Mineta San Jose International Airport Airfield T/M contract		Transp & Aviation Services		Parimanam, Ravi		Air		Air		$272,120		Phase V - Construction		$272,120		10/22/2015		10/22/2015 (A)		11/17/2015		11/17/2015 (A)		12/15/2015		12/15/2015 (A)		03/02/2016		03/02/2016 (A)		03/21/2016		03/21/2016 (A)		03/21/2019

		7847		3rd Street Garage New Lighting Emergency Power System - Re-Bid		Transp & Aviation Services		Mu, Huimin		PW		DOT		$707,042		Phase V - Construction		$449,596		12/30/2014		01/05/2015 (A)		01/16/2015		01/15/2015 (A)		08/01/2016		08/01/2017 (A)		01/31/2017		02/21/2017 (A)		02/28/2017		07/31/2018 (A)		07/31/2017		10/31/2018 (S)		10/05/2018 (S)

		8332		NITRIFICATION CLARIFIERS LIGHTING IMPROVEMENTS		Envr & Util Services		Zadeh, Jessica		ESD		ESD		$618,000		Phase V - Construction		$500,000		11/12/2014		02/11/2015 (A)		04/15/2015		05/20/2015 (A)		09/21/2016		11/30/2016 (A)		03/14/2017		05/23/2017 (A)		04/03/2017		09/07/2017 (A)		07/24/2017		03/28/2018 (S)

		7274		Willow Glen Community Center Improvements		Neighborhood Services		Mu, Huimin		PW		PRNS		$950,000		Phase V - Construction		$783,990		02/01/2013		02/01/2013 (A)		08/28/2015		10/30/2015 (A)		09/23/2016		10/07/2016 (A)		12/27/2016		12/27/2016 (A)		01/23/2017		02/27/2017 (A)		06/22/2017		08/31/2018 (S)

		8385		Sanitary Sewer Condition Assessment 2016-2017 Package IV		Envr & Util Services		Vo, Thanh		PW		PW		$1,209,000		Completed - Beneficial Use		$929,946		11/01/2016		11/01/2016 (A)		01/28/2017		01/27/2017 (A)		02/15/2017		02/27/2017 (A)		04/21/2017		04/24/2017 (A)		07/03/2017		10/06/2017 (A)		02/16/2018		07/16/2018 (A)

		7989		7989 Noman Y. Mineta San Jose Int'l Airport Mechanical Services Contract 15-16		Transp & Aviation Services		Parimanam, Ravi		Air		Air		$1,000,000		Phase VI - Post Construction		$1,000,000		05/13/2015		05/13/2015 (A)		07/14/2015		09/29/2015 (A)		07/14/2015		09/29/2015 (A)		09/29/2015		09/29/2015 (A)		12/11/2015		12/11/2015 (A)		12/11/2018		12/11/2018 (A)		11/05/2018 (S)

		8241		Paint Shop Spray Booth Replacement		Envr & Util Services		Zadeh, Jessica		ESD		ESD		$1,261,129		Phase V - Construction		$1,040,112						11/11/2015		12/02/2015 (S)		03/09/2016		12/14/2016 (A)		07/14/2016		06/27/2017 (A)		09/13/2016		09/12/2017 (A)		12/14/2016		11/16/2018 (S)

		8355		Sanitary Sewer Condition Assessment 2016-2017 Package III		Envr & Util Services		Day, Jason		PW		PW		$1,701,982		Phase V - Construction		$1,247,750		11/16/2016		11/16/2016 (A)		11/16/2016		11/16/2016 (A)		03/13/2017		03/13/2017 (A)		06/13/2017		05/23/2017 (A)		09/05/2017		12/04/2017 (A)		05/11/2018		08/17/2018 (S)		06/28/2019 (S)

		7471		Willow Street Sanitary Pump Station Rehabilitation		Envr & Util Services		Lei, Amanda (PW)		PW		PW		$2,154,630		Phase V - Construction		$1,390,910		11/08/2013		11/08/2013 (A)		03/24/2014		03/24/2014 (A)		04/13/2017		04/13/2017 (A)		06/20/2017		06/20/2017 (A)		09/18/2017		03/27/2018 (A)		04/02/2018		10/01/2018 (S)

		8430		Sanitary Sewer Repairs 2016-17 Package IV		Envr & Util Services		Sawicki, Patty		PW		PW		$2,027,360		Phase V - Construction		$1,429,818		12/19/2016		12/19/2016 (A)		01/13/2017		01/13/2017 (A)		03/10/2017		03/17/2017 (A)		05/23/2017		06/06/2017 (A)		08/21/2017		11/27/2017 (A)		03/07/2018		08/17/2018 (S)

		8465		Sanitary Sewer Repairs 2016-17 Package VII		Envr & Util Services		Pignone, Bryan		PW		PW		$2,052,133		Phase V - Construction		$1,489,279		02/06/2017		02/06/2017 (A)		02/13/2017		02/13/2017 (A)		04/03/2017		04/03/2017 (A)		06/27/2017		06/27/2017 (A)		09/12/2017		01/22/2018 (A)		02/05/2018		08/31/2018 (S)

		8101		Headworks Critical Improvements		Envr & Util Services		Verma, Kapil		ESD		ESD		$5,000,000		Phase V - Construction		$1,499,000		05/22/2014		05/22/2014 (A)		10/19/2014		11/03/2015 (A)		09/29/2016		10/18/2016 (A)		02/07/2014		06/28/2017 (A)		06/28/2017		06/28/2017 (A)		04/18/2018		08/10/2018 (S)

		7232		TRAIL: Three Creeks Pedestrian Bridge over Los Gatos Crk		Neighborhood Services		Yano, Yoshifumi		PW		PRNS		$2,953,622		Phase V - Construction		$1,588,000										02/19/2014		02/19/2014 (A)		05/13/2014		05/13/2014 (A)		05/27/2014		05/22/2014 (S)		10/31/2014		10/15/2019 (S)

		7029		Nordale Pump Station Replacement		Envr & Util Services		Dayley, Chris		PW		PW		$2,998,562		Phase VI - Post Construction		$1,723,358		05/15/2012		05/15/2012 (A)		10/31/2013		10/31/2012 (A)		04/08/2016		04/08/2016 (A)		11/15/2016		11/15/2016 (A)		09/18/2017		09/14/2017 (A)		05/18/2018		05/21/2018 (A)		11/12/2018 (S)

		7715		TRAIL: Three Creeks (Lonus Street to Minnesota Avenue)		Neighborhood Services		Fatolahzadeh, Tala		PW		PRNS		$4,035,000		Phase V - Construction		$2,714,500		07/01/2015		07/01/2015 (A)		07/03/2015		07/03/2015 (A)		11/10/2016		11/01/2016 (A)		03/07/2017		03/07/2017 (A)		06/05/2017		06/05/2017 (A)		04/30/2018		08/01/2018 (A)		08/21/2018 (S)

		7617		Plant Instrument Air System Upgrade		Envr & Util Services		Petroni, Nelso		ESD		ESD		$4,585,000		Phase V - Construction		$2,848,000		12/09/2013		12/09/2013 (A)		02/09/2015		02/05/2015 (A)		11/09/2015		04/12/2016 (A)		02/10/2016		08/23/2016 (A)		03/07/2016		10/27/2016 (A)		04/15/2018		08/27/18 (S)		08/29/2018 (S)

		7987		Construction-Enabling Improvements		Envr & Util Services		Katric, Scott		PW		ESD		$4,641,000		Phase V - Construction		$3,039,712		12/03/2014		12/03/2014 (A)		09/04/2015		09/04/2015 (A)		03/04/2016		03/04/2016 (A)		06/14/2016		06/21/2016 (A)		08/22/2016		08/23/2016 (A)		03/21/2017		08/15/2018 (S)

		7216		TMR 1 - Trimble Road and Amberwood Lane Sanitary Sewer Improvement		Envr & Util Services		Estolano, Jesse		PW		PW		$5,918,888		Phase V - Construction		$4,384,190		01/07/2013		01/07/2013 (A)		05/31/2016		05/31/2016 (A)		04/10/2017		04/10/2017 (A)		06/20/2017		06/20/2017 (A)		09/18/2017		09/11/2017 (A)		11/02/2018		09/21/2018 (S)		10/29/2019 (S)

		7418		Cogeneration Facility		Envr & Util Services		Cannon, John		PW		ESD		$100,000,000		Phase V - Construction		$89,071,932		01/03/2012		01/03/2012 (A)		05/22/2014		05/22/2014 (A)		07/25/2017		09/19/2018 (S)		04/29/2016		04/29/2016 (A)		06/20/2017		06/01/2018 (A)		02/28/2019		07/17/2020 (A)

		7382		Digester and Thickener Facilities Upgrade		Envr & Util Services		Alba, Alicia		ESD		ESD		$147,889,679		Phase V - Construction		$107,925,000		10/24/2013		05/01/2013 (A)		10/31/2013		10/08/2013 (A)		11/17/2015		12/04/2015 (A)		05/24/2016		05/24/2016 (A)		06/22/2016		07/05/2016 (A)		09/16/2019		09/17/2020 (S)

		5512		30 inch Old Bayshore Sanitary Sewer Supplement		Envr & Util Services				PW				$4,331,817		Phase V - Construction		$2,888,486																								08/25/2017 (A)		12/31/2018 (S)

		8746		Miscellaneous Sanitary Sewer Repairs FY 17-18 (Package I)		Envr & Util Services		Vo, Thanh		PW		PW		$0		Phase III - Design		$0		11/01/2017		11/01/2017 (S)						10/01/2018		10/01/2018 (S)		12/03/2019		12/04/2018 (S)		04/15/2019		04/15/2019 (S)		08/12/2019		08/12/2019 (S)		09/28/2018 (S)

		8145		Stockton and Julian Street Storm Drainage Improvement Project		Envr & Util Services		Yuen, Ellen		PW		PW		$0		Phase I - Project Feasibility		$0				02/01/2016 (S)				10/13/2017 (S)				06/29/2019 (S)				09/04/2019 (S)				11/19/2019 (S)				05/31/2020 (S)		11/02/2018 (S)

		8705		RWF Flood Protection		Envr & Util Services		Katric, Scott		PW		ESD		$0		Phase I - Project Feasibility		$0		08/11/2017		08/11/2017 (A)				01/21/2020 (S)		11/06/2020		10/07/2020 (S)		05/04/2021		04/13/2021 (S)		05/18/2021		05/19/2021 (S)		11/02/2022		11/02/2022 (S)		11/30/2018 (S)

		8781		Regional Wastewater Facility - Fire Life Safety Upgrade		Envr & Util Services		Choi, Helena		PW		ESD		$0		Phase I - Project Feasibility		$0		06/12/2015		06/12/2015 (S)		11/30/2015		11/30/2015 (S)		04/08/2019		07/07/2020 (S)		12/03/2019		11/12/2019 (S)		04/20/2020		04/20/2020 (S)		09/30/2022		09/30/2022 (S)		09/28/2018 (S)

		8783		Regional Wastewater Facility - HVAC Improvements		Envr & Util Services		Choi, Helena		PW		ESD		$0		Phase I - Project Feasibility		$0		06/12/2015		06/12/2015 (A)		11/30/2015		06/12/2019 (S)		06/10/2019		01/05/2021 (S)		02/04/2020		06/02/2020 (S)		06/10/2020		10/09/2020 (S)		11/24/2022		03/31/2023 (S)		07/30/2018 (S)

		7745		Outfall Bridge and Levee Improvements		Envr & Util Services		Katric, Scott		PW		ESD		$0		Phase I - Project Feasibility		$0		07/14/2014		07/14/2014 (A)		10/12/2016		01/10/2019 (S)		09/22/2017		02/27/2020 (S)		03/26/2019		09/18/2019 (S)		06/10/2019		06/15/2020 (S)		08/21/2020		11/30/2020 (S)		09/21/2018 (S)

		8868		Advanced Facility Control and Meter Replacement - Phase 2		Envr & Util Services		Pascua, Anthony		ESD		ESD		$0		Phase III - Design		$0				11/03/2014 (A)				05/28/2015 (A)				04/05/2019 (S)				05/26/2020 (S)				08/03/2020 (S)				12/16/2022 (S)		07/31/2018 (S)

		8435		CITIWIDE CITY FACILITIES SERVICE CONVERSIONS 2017-18		Transp & Aviation Services		Hueso, Antonio		PW		PW		$0		Phase III - Design		$0		10/02/2017				03/05/2018				09/28/2018		09/28/2018 (S)		01/07/2019		01/07/2019 (S)		03/18/2019		03/18/2019 (S)		05/31/2019		05/31/2019 (S)		01/31/2019 (S)

		8914		Fire Station 26 Improvements		Transp & Aviation Services		Rappleye, Alisa		PW		DOT		$0		Phase I - Project Feasibility		$0				05/14/2018 (S)				07/30/2018 (S)				01/11/2019 (S)				02/22/2019 (S)				05/13/2019 (S)				08/09/2019 (S)		05/07/2019 (S)

		8959		Traffic Signal Modification at Hedding St. and Monroe St.		Transp & Aviation Services		Alvarez, Adolfo		PW		DOT		$0		Phase I - Project Feasibility		$0				06/19/2018 (S)				09/14/2018 (S)				01/25/2019 (S)

		8141		OBAG Safe Routes to School		Transp & Aviation Services		Gouthier, Oksan		DOT		DOT		$0		Phase IV - Bid/Award		$0										06/22/2018		06/22/2018 (A)		09/21/2018		08/21/2018 (S)		10/15/2018								11/20/2019 (S)

		8878		Cast Iron Sewer Replacement FY 18-19 Package III		Envr & Util Services		Cunanan, Ray		PW		PW		$0		Phase III - Design		$0				03/05/2018 (A)				03/23/2018 (A)				08/31/2018 (S)				10/31/2018 (S)				01/07/2019 (S)				04/01/2019 (S)		01/31/2019 (S)

		8674		TRAIL: Coyote Creek (Story to Phelan) CD Completion & Construction		Neighborhood Services		Yano, Yoshifumi		PW		PRNS		$0		Phase III - Design		$0												10/12/2018 (S)				01/15/2019 (S)				03/14/2019 (S)				10/14/2019 (S)

		8496		St James Park Phase I Design		Neighborhood Services		Martin, Katy		PW		PRNS		$0		Phase I - Project Feasibility		$0				11/01/2017 (S)				03/09/2018 (S)				06/28/2019 (S)														09/28/2018 (S)

		8675		TRAIL: Coyote Creek (Phelan to Tully) Design & Construction		Neighborhood Services		Yano, Yoshifumi		PW		PRNS		$0		Phase I - Project Feasibility		$0				02/07/2018 (S)				06/29/2018 (S)				05/31/2019 (S)				09/17/2019 (S)				11/22/2019 (S)				09/17/2020 (S)

		8956		Old Foundry Building Demolition St. James Street		Neighborhood Services		Ebrahimi, Payman		PW		DOT		$0		Phase III - Design		$0				07/16/2018 (S)				07/30/2018 (S)				08/10/2018 (S)				09/10/2018 (S)				09/28/2018 (S)				11/16/2018 (S)		03/29/2019 (S)

		8004		Police E-Lot Security Fencing and Lighting		Public Safety		Shehata, Christin		PW		Police		$0		Phase III - Design		$0		01/28/2015		01/28/2015 (A)		03/30/2018		03/30/2018 (A)		09/17/2018		09/17/2018 (S)		10/22/2018		10/22/2018 (S)		11/05/2018		11/05/2018 (S)		12/28/2018		12/28/2018 (S)		08/13/2019 (S)

		8949		ALMADEN & VINE SAFETY IMPRVMT PhII		Transp & Aviation Services		Hueso, Antonio		PW		PW		$0		Phase I - Project Feasibility		$0												09/28/2018 (S)				11/16/2018 (S)				01/14/2019 (S)				04/05/2019 (S)		12/06/2019 (S)

		8907		McLaughlin Streetlight Improvements		Transp & Aviation Services		Hueso, Antonio		PW		PW		$140,000		Phase III - Design		$0		03/12/2018				04/30/2018				08/31/2018		08/31/2018 (S)		09/04/2018		09/04/2018 (S)		09/10/2018		09/10/2018 (S)		11/06/2018		11/06/2018 (S)

		7759		Switchgear S40/G3 Relay Upgrade		Envr & Util Services		Petroni, Nelso		ESD		ESD		$8,790,000		Phase I - Project Feasibility		$0		02/10/2014		02/10/2014 (A)		04/30/2015		12/05/2017 (S)				06/25/2019 (S)				11/19/2019 (S)				02/17/2020 (S)				01/13/2022 (S)

		8894		Architectural Wall Panels for Elevator Rooms P152 & 173		Strategic Suppt/MCC & Appt		Testa, Peter		PW		PW		$0		Phase III - Design		$28,000												04/05/2018 (S)														02/04/2019 (S)

		8769		(A) FEMA - Alum Rock Visitor Center (406, 4308)		Transp & Aviation Services		DeLeon, Michael		PW		PRNS		$228,000		Phase III - Design		$58,000				11/16/2017 (S)								10/30/2018 (S)				01/21/2019 (S)				03/14/2019 (S)				06/11/2019 (S)

		8768		(A) FEMA - Alum Rock Mineral Springs Restroom (406, 4308)		Neighborhood Services		DeLeon, Michael		PW		PRNS		$228,000		Phase III - Design		$83,000				12/15/2017 (S)								10/30/2018 (S)				01/21/2019 (S)				03/14/2019 (S)				06/11/2019 (S)		03/02/2020 (S)

		7973		Columbus Park Sport Lighting Upgrades		Neighborhood Services		Wada, Laura		PW		PRNS		$0		Phase III - Design		$138,421				04/06/2015 (A)				11/13/2015 (A)				09/14/2018 (S)				12/11/2018 (S)				01/21/2019 (S)				07/19/2019 (S)		03/22/2019 (S)

		7842		TRAIL: Guadalupe River (Blossom Hill Dr Improvements)		Neighborhood Services		Mastrodicasa, Chris		PW		PRNS		$0		Phase II - Property/Land		$139,675								12/11/2017 (S)																		12/31/2019 (S)

		8776		Parking Fiber Network Update		Transp & Aviation Services		Rappleye, Alisa		PW		DOT		$0		Phase IV - Bid/Award		$143,500		10/04/2017		10/04/2017 (A)		10/17/2017		10/17/2017 (A)		06/15/2018		06/14/2018 (A)		08/01/2018		08/03/2018 (S)		11/05/2018		10/15/2018 (S)		02/01/2019		12/17/2018 (S)		06/28/2019 (S)

		8864		D2 Grant Invasive Species Removal and Community Engagement program		Envr & Util Services		Mai, Michael		PW		PW		$0		Phase I - Project Feasibility		$200,000				01/30/2018 (S)				03/12/2018 (S)				06/29/2018 (S)														02/27/2020 (S)

		7590		7590 - Building Envelope Rehabilitation - San Jose City Hall Project		Strategic Suppt/MCC & Appt		Testa, Peter		PW		PW		$0		Phase IV - Bid/Award		$210,000				01/21/2014 (A)				01/31/2014 (A)				01/19/2018 (S)				08/30/2018 (S)				10/08/2018 (S)				02/28/2019 (S)		12/13/2019 (S)

		8721		FEMA-San Jose Family Camp (406, 4308)		Neighborhood Services		Palomar, Stacey		PW		PRNS		$0		Phase I - Project Feasibility		$223,000				10/02/2017 (A)				03/30/2018 (A)				04/12/2019 (S)				06/17/2019 (S)				07/22/2019 (S)				02/17/2020 (S)		05/06/2019 (S)

		8770		(A) FEMA - Alum Rock Mineral Springs Bridge Embankment (406, 4301/4308)		Neighborhood Services		DeLeon, Michael		PW		PRNS		$0		Phase I - Project Feasibility		$250,000												02/08/2019 (S)								06/17/2019 (S)				10/18/2019 (S)		11/22/2019 (S)

		8437		La Colina Playground Renovation		Neighborhood Services		Palomar, Stacey		PW		PRNS		$0		Phase I - Project Feasibility		$260,000				09/05/2017 (A)				08/10/2018 (S)				11/30/2018 (S)				01/28/2019 (S)				03/18/2019 (S)				07/17/2019 (S)

		8119		Groesbeck Hill Park Playground Renovation		Neighborhood Services		Yano, Yoshifumi		PW		PRNS		$315,000		Phase I - Project Feasibility		$265,275				02/20/2018 (S)				03/01/2018 (S)				08/31/2018 (S)				10/29/2018 (S)				01/07/2019 (S)				04/30/2019 (S)		06/07/2019 (S)

		7975		Alviso Park Lighting Upgrades		Neighborhood Services		Abouzia, Bijan		PW		PRNS		$0		Phase III - Design		$274,675				04/06/2015 (A)				04/16/2018 (A)				09/14/2018 (S)				12/11/2018 (S)				01/21/2019 (S)				07/19/2019 (S)		08/30/2019 (S)

		8826		Waterford Park Improvements		Neighborhood Services		DeVito, Joe		PW		PRNS		$0		Phase III - Design		$294,000				03/01/2018 (A)				05/04/2018 (A)				08/31/2018 (S)				10/22/2018 (S)				01/14/2019 (S)				06/27/2019 (S)		08/30/2019 (S)

		8795		Alviso Storm Sewer Condition Assessment Repairs		Envr & Util Services		Husaini, Salman		PW		PW		$0		Phase IV - Bid/Award		$300,000				12/04/2017 (A)				12/04/2017 (A)				04/30/2018 (S)				08/03/2018 (S)				09/24/2018 (S)				10/15/2018 (S)		08/30/2019 (S)

		7628		Traffic Signal Modification at Guadalupe Parkway (SR87) and Taylor Street		Transp & Aviation Services		Alvarez, Adolfo		PW		DOT		$0		Phase III - Design		$400,000		02/05/2014		02/25/2014 (A)		06/30/2014		06/27/2014 (A)				10/12/2018 (S)				11/16/2018 (S)				01/21/2019 (S)				06/28/2019 (S)		07/26/2019 (S)

		7974		Roosevelt Park Lighting Upgrades		Neighborhood Services		Wada, Laura		PW		PRNS		$977,216		Phase III - Design		$485,044				04/06/2015 (A)				02/03/2017 (A)				08/13/2018 (S)				10/12/2018 (S)				12/10/2018 (S)				05/27/2019 (S)

		8732		(A) FEMA - Bailey Ave Storm Drain Inlet Repair (406, 4308)		Envr & Util Services		Husaini, Salman		PW		PW		$823,856		Phase III - Design		500000		$42,996		09/18/2017 (A)		43143		03/13/2018 (A)				03/30/2018 (S)				05/31/2018 (S)				07/16/2018 (S)				10/12/2018 (S)

		8923		Happy Hollow Perimeter Fencing		Neighborhood Services		DeVito, Joe		PW		PRNS		$0		Phase IV - Bid/Award		$579,000				05/01/2018 (A)				06/11/2018 (A)				05/31/2018 (A)				08/07/2018 (S)				08/27/2018 (S)				08/23/2019 (S)

		8108		Butcher Playground Renovation		Neighborhood Services		Smith, Al		PW		PRNS		$0		Phase I - Project Feasibility		$590,000				02/24/2017 (A)				09/28/2018 (S)				02/01/2019 (S)				04/15/2019 (S)				05/20/2019 (S)				02/21/2020 (S)

		7700		Autumn St. Outfall 67F Rehabiltation		Envr & Util Services		Yuen, Ellen		PW		PW		$650,000		Phase III - Design		$650,000		06/04/2014		07/04/2014 (A)				07/01/2014 (A)				08/31/2018 (S)				04/02/2019 (S)				06/03/2019 (S)				10/11/2019 (S)

		8775		Sanitary Structure Cover Repairs II		Envr & Util Services		Rubio-Benitez, Ricardo		PW		PW		$0		Phase III - Design		$660,890		11/01/2017		11/01/2017 (A)		04/25/2018		04/25/2018 (A)		09/21/2018		09/21/2018 (S)		11/06/2018		11/06/2018 (S)		03/26/2019		03/26/2019 (S)		07/01/2019		07/01/2019 (S)

		8733		(A) FEMA - Kelley Park storm outfall repair (406, 4308)		Envr & Util Services		DeLeon, Michael		PW		PRNS		$0		Phase I - Project Feasibility		$702,500				01/29/2018 (S)				01/29/2018 (S)				12/28/2018 (S)				12/11/2018 (S)				06/17/2019 (S)				10/11/2019 (S)

		8908		Cast Iron Sewer Replacement FY 18-19 Package IV		Envr & Util Services		Nguyen, David (PW)		PW		PW		$0		Phase III - Design		$800,000		04/17/2018		04/17/2018 (A)		05/31/2018		05/31/2018 (S)		01/15/2019				02/26/2019				05/13/2019				09/27/2019				03/23/2020 (S)

		8267		8267-Traffic Signal Modification at King Rd. and San Antonio St.		Transp & Aviation Services		Rappleye, Alisa		PW		DOT		$0		Phase III - Design		$850,000				06/16/2016 (A)				08/01/2018 (A)				01/15/2019 (S)				05/17/2019 (S)				10/07/2019 (S)				03/09/2020 (S)

		7538		Watson Park Renovations		Neighborhood Services		Lindores, Vanessa		PW		PRNS		$1,700,000		Phase III - Design		$850,000				02/02/2015 (A)				03/18/2016 (A)		11/23/2018		11/23/2018 (S)		03/12/2019		03/12/2019 (S)		05/13/2019		05/13/2019 (S)		11/29/2019		11/29/2019 (S)		06/30/2020 (S)

		7213		Downtown Dynamic Message Signs Replacement - Phase 2		Transp & Aviation Services		Alvarez, Adolfo		PW		DOT				Phase III - Design		$884,336		04/08/2013		04/08/2013 (A)				04/08/2013 (A)				10/12/2018 (S)				11/20/2018 (S)				01/22/2019 (S)				08/09/2019 (S)		11/18/2019 (S)

		8628		Cast Iron Replacement FY 17-18 Package II		Envr & Util Services		Day, Jason		PW		PW		$0		Phase III - Design		$887,385		06/05/2017		06/05/2017 (A)		07/24/2017		07/24/2017 (A)		08/15/2018		08/15/2018 (S)		10/02/2018		10/02/2018 (S)		01/02/2019		01/02/2019 (S)		02/26/2019		02/26/2019 (S)		05/31/2020 (S)

		8767		(A) FEMA - Japanese Friendship Garden - Koi Ponds & Pump House (406, 4308)		Neighborhood Services		DeLeon, Michael		PW		PRNS		$0		Phase I - Project Feasibility		$910,000												04/30/2019 (S)				06/25/2019 (S)				08/26/2019 (S)				02/28/2020 (S)		09/16/2019 (S)

		8460		HHPZ Peccary Night House & Exhibit Upgrade 30% Design		Neighborhood Services		Abouzia, Bijan		PW		PRNS		$0		Phase III - Design		$935,741		02/28/2017		02/28/2017 (A)		07/26/2017		07/26/2017 (A)		01/10/2018		01/10/2018 (A)

		6302		Rule 20B Underground District - Delmas/Park		Comm & Economic Dev		Ruiz, Leo		PW		PW		$0		Phase III - Design		$980,000				10/23/2009 (A)				08/24/2012 (A)				06/30/2017 (A)				01/31/2019 (S)				04/08/2019 (S)				08/28/2019 (S)

		7699		Citywide Outfall Rehabilitation		Envr & Util Services		Yuen, Ellen		PW		PW		$0		Phase III - Design		$1,000,000				06/04/2014 (A)				07/01/2014 (A)				08/31/2018 (S)				04/02/2019 (S)				06/03/2019 (S)				10/11/2019 (S)		09/16/2019 (S)

		8720		Miscellaneous Sanitary Sewer Repairs FY 2017-18 (Package III)		Envr & Util Services		Nguyen, David (PW)		PW		PW		$0		Phase III - Design		$1,000,000		07/24/2017		07/24/2017 (A)		08/14/2017		08/14/2017 (A)		08/21/2018		09/18/2018 (S)		10/02/2018		11/06/2018 (S)		02/18/2019		03/25/2019 (S)		07/03/2019		08/07/2019 (S)

		8726		(A) FEMA – Sierra Road Slide Repair (406, 4301)		Transp & Aviation Services		Amiri, Aziza		PW		DOT		$1,870,000		Phase I - Project Feasibility		$1,026,041				01/03/2018 (S)				03/30/2018 (S)				02/05/2019 (S)				04/30/2019 (S)				06/24/2019 (S)				10/17/2019 (S)

		8113		Hathaway Park Renovation		Neighborhood Services		Mastrodicasa, Chris		PW		PRNS		$1,263,733		Phase III - Design		$1,039,535								05/22/2018 (S)				09/21/2018 (S)				01/15/2019 (S)				03/11/2019 (S)				07/09/2019 (S)

		6324		TRAIL: Coyote Creek (Hwy 280 to Story Rd.)		Neighborhood Services		Saturnio, Mark		PW		PRNS		$2,017,000		Phase III - Design		$1,050,000		10/01/2012		10/01/2012 (S)		09/27/2013		09/16/2013 (A)		11/04/2016		11/04/2016 (A)				01/15/2019 (S)				04/02/2019 (S)				06/28/2019 (S)		08/19/2019 (S)

		7717		Trimble Road Siphon Improvement		Envr & Util Services		Cunanan, Ray		PW		PW		$0		Phase III - Design		$1,100,000				06/23/2014 (A)				11/29/2016 (A)				08/17/2018 (S)				03/07/2019 (S)				05/01/2019 (S)				08/15/2019 (S)

		8946		Sanitary Sewer Repairs FY 2018-2019 Package I		Envr & Util Services		Salvador, Mellownie		PW		PW		$0		Phase I - Project Feasibility		$1,100,000		08/03/2018		08/03/2018 (A)		09/07/2018		09/07/2018 (A)		11/05/2018		11/05/2018 (S)		02/12/2019		02/12/2019 (S)		05/16/2019		05/16/2019 (S)		11/01/2019		11/01/2019 (S)		11/01/2019 (S)

		8794		31st and Alum Rock Park - Phase 2B		Neighborhood Services		Lindores, Vanessa		PW		PRNS		$1,410,540		Phase IV - Bid/Award		$1,100,000										07/13/2018		07/13/2018 (A)		09/14/2018		09/14/2018 (S)		11/05/2018		11/05/2018 (S)		05/31/2019		05/31/2019 (S)		05/27/2019 (S)

		8729		(A) FEMA – Alum Rock Park Trestle Rock Wall Repair (406, 4301)		Transp & Aviation Services		Amiri, Aziza		PW		PRNS		$0		Phase I - Project Feasibility		$1,139,437				01/03/2018 (S)				04/27/2018 (S)				05/10/2019 (S)				06/25/2019 (S)				08/05/2019 (S)				10/11/2019 (S)		06/30/2020 (S)

		8888		Sanitary Sewer Repairs FY 2018-2019 Package II		Envr & Util Services		De Guzman, Chris		PW		PW		$0		Phase III - Design		$1,200,000		03/14/2018		03/14/2018 (A)		07/02/2018		07/02/2018 (A)		12/03/2018		12/03/2018 (S)		04/16/2019		04/16/2019 (S)		07/15/2019		07/15/2019 (S)		11/09/2019		11/09/2019 (S)

		7890		Rincon South Park Development		Neighborhood Services		Pruitt, Mike		PW		PRNS		$1,800,000		Phase III - Design		$1,200,000				09/03/2015 (A)				12/13/2016 (A)				10/05/2018 (S)				01/15/2019 (S)				03/11/2019 (S)				09/20/2019 (S)		07/26/2019 (S)

		8719		Cast Iron Sewer Replacement FY 2018-2019 Package I		Envr & Util Services		Thompson, James		PW		PW		$0		Phase IV - Bid/Award		$1,259,740		12/15/2017		12/15/2017 (A)		02/05/2018		02/05/2018 (A)		07/02/2018		06/25/2018 (A)		09/25/2018		09/25/2018 (S)		02/04/2019		02/04/2019 (S)		05/20/2019		07/01/2019 (S)

		8766		(A) FEMA - Japanese Friendship Garden - Tea House (406, 4308)		Neighborhood Services		Wang, Jiajia		PW		PRNS		$0		Phase III - Design		$1,338,524		11/06/2017		11/06/2017 (A)		01/15/2018		02/16/2018 (A)		11/07/2018		11/07/2018 (S)		02/19/2019		02/19/2019 (S)		05/20/2019		05/20/2019 (S)		01/24/2020		02/21/2020 (S)		11/23/2018 (S)

		7786		Almaden/Vine Safety Improvement Project		Transp & Aviation Services		Le, Trinh		PW		DOT		$0		Phase III - Design		$1,350,000		01/18/2017		01/18/2017 (A)		04/28/2017		04/05/2017 (A)		09/03/2018		09/03/2018 (S)		12/04/2018		12/04/2018 (S)		03/04/2019		03/04/2019 (S)		08/23/2019		08/23/2019 (S)		12/20/2019 (S)

		8470		PARK: Overfelt Park Structure Restoration		Neighborhood Services		Abouzia, Bijan		PW		PRNS		$0		Phase III - Design		$1,500,000				12/04/2017 (A)				03/12/2018 (A)				12/17/2018 (S)				03/19/2019 (S)				08/19/2019 (S)				04/30/2020 (S)		01/17/2020 (S)

		8728		FEMA – Alum Rock Park Service Road Slide Repair (SCSJC93/PW745)		Transp & Aviation Services		Le, Trinh		PW		PRNS		$0		Phase I - Project Feasibility		$1,755,858				01/03/2018 (S)				04/27/2018 (S)				10/26/2018 (S)				01/22/2019 (S)				02/25/2019 (S)				08/30/2019 (S)

		8469		Tamien Park - Phase 2		Neighborhood Services		Mastrodicasa, Chris		PW		PRNS				Phase III - Design		$1,800,000				09/28/2017 (A)				09/28/2017 (A)				12/20/2017 (S)

		7457		TRAIL: Coyote Creek (Brokaw to UPRR)		Neighborhood Services		Chou, Su-Syin		PW		PRNS		$0		Phase III - Design		$1,855,790				09/09/2015 (A)				09/09/2015 (A)				02/22/2019 (S)				04/23/2019 (S)				06/03/2019 (S)				12/20/2019 (S)		08/02/2019 (S)

		7760		Facility-wide Water Systems Improvements		Envr & Util Services		Kaku, Akira		PW		ESD		$0		Phase I - Project Feasibility		$2,100,000		07/14/2014		07/11/2014 (A)		04/25/2018		04/12/2019 (S)		10/21/2019		09/07/2020 (S)		03/03/2020		02/16/2021 (S)		05/19/2020		06/08/2021 (S)		01/24/2023		09/04/2023 (S)		03/31/2020 (S)

		7541		Iris Chang Park		Neighborhood Services		Wang, Han-Lei		PW		PRNS		$2,867,000		Phase IV - Bid/Award		$2,210,000				08/18/2015 (A)				11/01/2016 (A)				07/09/2018 (A)				10/02/2018 (S)				11/19/2018 (S)				08/12/2019 (S)		02/02/2020 (S)

		6732		Montague Sanitary Pump Station Upgrade		Envr & Util Services		Salvador, Mellownie		PW		PW		$0		Phase II - Property/Land		$2,300,000										08/15/2014		08/15/2014 (S)		02/04/2019		02/04/2019 (S)		06/03/2019		06/03/2019 (S)		06/01/2020		06/01/2020 (S)

		8176		McLaughlin Avenue Pedestrian & Bike Safety Enhancement Project		Transp & Aviation Services		Amiri, Aziza		PW		DOT		$0		Phase I - Project Feasibility		$2,466,468				02/01/2018 (S)				11/07/2018 (S)				11/07/2019 (S)				02/11/2020 (S)				04/27/2020 (S)				09/11/2020 (S)		10/31/2019 (S)

		7202		Forest-Rosa 5 - Westmont Ave and Harriet Ave Sanitary Sewer Improvement		Envr & Util Services		Salonga, Averill		PW		PW		$4,800,000		Phase III - Design		$3,850,000		06/01/2017		06/01/2017 (A)		06/18/2018		06/18/2018 (A)		11/14/2018		11/14/2018 (S)		02/19/2019		02/19/2019 (S)		05/27/2019		05/27/2019 (S)		03/27/2020		03/27/2020 (S)		11/08/2019 (S)

		8820		Milligan Parking Lot		Comm & Economic Dev		Chou, Su-Syin		PW		DOT		$0		Phase I - Project Feasibility		$4,098,794				12/20/2017 (S)				12/20/2017 (S)				12/31/2018 (S)				02/28/2019 (S)				03/01/2019 (S)				06/28/2019 (S)		02/21/2020 (S)

		8521		Replace UPS for City Hall NOC		Strategic Suppt/MCC & Appt		Phan, Daniel		PW		PW		$0		Phase III - Design		$4,300,000				12/06/2017 (S)								09/21/2018 (S)				12/18/2018 (S)				07/25/2019 (S)				04/24/2020 (S)		11/19/2018 (S)

		8151		Large Trash Capture Device Installation Project Phase VI		Envr & Util Services		Tran, Hoa T (PW)		PW		PW		$6,000,000		Phase III - Design		$4,320,000				07/29/2016 (A)				09/01/2017 (A)				08/10/2018 (S)				11/06/2018 (S)				01/07/2019 (S)				05/07/2019 (S)

		7448		Filter Rehabilitation		Envr & Util Services		Pham, Tina		ESD		ESD		$0		Phase III - Design		$4,495,000				10/09/2014 (A)				01/25/2017 (S)				07/09/2019 (S)				12/10/2019 (S)				02/03/2020 (S)				10/20/2020 (S)		01/31/2019 (S)

		7944		Regional Wastewater Facility - Support Building Improvements		Envr & Util Services		Choi, Helena		PW		ESD		$0		Phase I - Project Feasibility		$4,800,000				01/05/2015 (A)		11/30/2015		09/01/2021 (S)				05/11/2023 (S)				10/17/2023 (S)				11/29/2023 (S)				12/04/2026 (S)

		8110		TRAIL: Coyote Creek (Singleton Road Crossing / Ped Bridge) PSE		Neighborhood Services		Saturnio, Mark		PW		PRNS		$0		Phase III - Design		$4,800,000		10/21/2014		10/21/2014 (A)		10/13/2015		10/13/2015 (A)																		06/18/2019 (S)

		7731		Nitrification Clarifiers Rehabilitation		Envr & Util Services		Pham, Tina		ESD		ESD		$0		Phase III - Design		$5,000,000				07/14/2014 (A)				03/08/2018 (S)				04/05/2019 (S)				12/17/2020 (S)				03/16/2020 (S)				12/23/2023 (S)		06/15/2018 (S)

		8511		McKee Road - Vision Zero Corridor Project Phase 1		Transp & Aviation Services		Dayley, Chris		PW		DOT		$0		Phase I - Project Feasibility		$5,000,000				05/04/2018 (S)				05/29/2018 (S)				02/14/2020 (S)				06/12/2020 (S)				08/31/2020 (S)				05/14/2021 (S)		03/01/2019 (S)

		8512		Tully Road - Vision Zero Corridor Project		Transp & Aviation Services		Alvarez, Adolfo		PW		DOT		$0		Phase I - Project Feasibility		$5,000,000				04/23/2018 (S)				05/29/2018 (S)				02/14/2020 (S)				06/12/2020 (S)				08/31/2020 (S)				05/14/2021 (S)		03/04/2019 (S)

		8087		TRAIL: Coyote Creek (Mabury Rd - Empire Ave) - ATP Grant		Neighborhood Services		Yano, Yoshifumi		PW		PRNS		$0		Phase III - Design		$5,259,000				04/24/2017 (S)				06/30/2017 (A)				11/29/2019 (S)				06/29/2020 (S)				07/06/2020 (S)				02/01/2021 (S)

		8393		Mineta San Jose International Airport - Airfield Electrical System Rehabilitation		Transp & Aviation Services		Silva, Mark		PW		Air		$7,970,000		Phase IV - Bid/Award		$5,296,592		10/30/2017				01/25/2018				03/23/2018		03/20/2018 (S)		10/30/2018		10/23/2018 (S)		03/04/2019		02/04/2019 (S)		03/02/2020				02/04/2019 (S)

		8702		2018 SAN JOSE PAVEMENT PROJECT		Transp & Aviation Services		Duran, Octavio		DOT		DOT		$0		Phase III - Design		$5,813,030		08/07/2017		08/07/2017 (A)		08/07/2017		08/07/2017 (A)		04/27/2018		04/27/2018 (S)		07/16/2018		07/16/2018 (A)		08/27/2018		08/27/2018 (S)		12/21/2018		12/21/2018 (S)

		8379		City Hall Building HVAC Upgrade Project		Neighborhood Services		Phan, Daniel		PW		PW		$5,000,000		Phase IV - Bid/Award		$6,400,000				11/01/2016 (A)				09/08/2017 (A)				06/29/2018 (S)				08/28/2018 (S)				10/10/2018 (S)				09/24/2019 (S)

		8952		Mineta San Jose International Airport - Terminal B South Ramp Reconstruction Phase 4		Transp & Aviation Services		Silva, Mark		PW		Air		$0		Phase IV - Bid/Award		$7,300,000		07/18/2018				07/20/2018				08/03/2018		08/03/2018 (S)		10/23/2018				03/01/2019				08/28/2019

		8001		Aeration Tanks Rehabilitation		Envr & Util Services		Kong, Raymond		ESD		ESD		$91,600,000		Phase I - Project Feasibility		$7,900,000		05/22/2015		05/22/2015 (A)		08/22/2017		04/25/2019 (S)		01/02/2019		07/28/2020 (S)		05/14/2019		09/14/2021 (S)		05/29/2019		11/03/2021 (S)		09/19/2023		02/02/2026 (S)		03/04/2019 (S)

		8748		Storm Drain System Improvement		Envr & Util Services		Argand, Moheb		ESD		ESD		$0		Phase I - Project Feasibility		$9,070,000				10/06/2017 (S)				06/10/2019 (S)				06/12/2020 (S)				10/13/2020 (S)				11/13/2020 (S)				09/06/2022 (S)

		8815		Mineta San Jose International Airport - Terminal B South Ramp Reconstruction Ph 2 & 3		Transp & Aviation Services		Silva, Mark		PW		Air		$13,821,088		Phase IV - Bid/Award		$10,863,767										03/23/2018		03/23/2018 (S)		07/13/2018		07/13/2018 (S)		08/27/2018		08/06/2018 (S)		05/01/2020		06/14/2019 (S)

		8498		Tunnel Rehabilitation		Envr & Util Services		Argand, Moheb		ESD		ESD		$0		Phase I - Project Feasibility		$23,969,222				07/18/2016 (S)				10/02/2020 (S)				11/26/2021 (S)				05/17/2022 (S)				08/05/2022 (S)				03/24/2027 (S)		01/07/2019 (S)

		8142		Yard Piping and Road Improvements		Envr & Util Services		Nyankamawu, Mahama		ESD		ESD		$0		Phase I - Project Feasibility		$85,000,000				12/04/2015 (A)				11/21/2018 (S)				09/16/2025 (S)				12/17/2019 (S)				04/12/2021 (S)				07/02/2026 (S)		10/22/2019 (S)

		8448		8448 - Muni Yard Fence Replacement Project		Neighborhood Services		Lasat, Darwin		ESD		ESD		$150,000		Phase VI - Post Construction		$149,316		11/01/2016				11/07/2016				03/03/2017		03/03/2017 (A)				06/06/2017 (A)		06/05/2017		10/06/2017 (A)		12/18/2017		12/18/2017 (A)		08/15/2019 (S)

		8461		Camden Community Center Landscape Mitigation		Neighborhood Services		Smith, Al		PW		PRNS		$0		Completed - Accepted/Closed		$200,000				02/14/2017 (A)				03/30/2017 (A)				04/12/2017 (A)								06/12/2017 (A)				08/23/2017 (A)

		8254		Los Arboles Elementary School Storm Sewer Replacement Project		Envr & Util Services		Coco, Brandon		PW		PW		$250,000		Completed - Accepted/Closed		$200,000				09/11/2015 (A)				04/22/2016 (A)				06/01/2017 (S)				06/02/2017 (S)				07/20/2017 (A)				08/11/2017 (A)

		8358		HHPZ: Alligator Exhibit		Strategic Suppt/MCC & Appt		Testa, Peter		PW		PRNS		$445,971		Completed - Accepted/Closed		$216,552						04/03/2017		04/03/2017 (A)		05/03/2017		05/03/2017 (A)		05/30/2017		05/30/2017 (A)		06/15/2017		07/05/2017 (A)		08/30/2017		03/02/2018 (A)		02/05/2018 (S)

		8074		Animal Care Center Fire Alarm Renovation		Neighborhood Services		Verma, Rajesh		PW		PW		$422,000		Completed - Accepted/Closed		$233,474		09/21/2015		09/21/2015 (A)		10/28/2015		10/28/2015 (A)		07/28/2016		06/30/2016 (A)		11/18/2016		03/07/2017 (A)		12/09/2016		03/07/2017 (A)		05/12/2017		10/20/2017 (A)		02/05/2018 (S)

		8285		Downer Canoas Injection Station Tank Replacement		Envr & Util Services		Ancheta, Lorimer		PW		PW		$372,096		Completed - Beneficial Use		$240,800		05/09/2016		05/09/2016 (A)		06/03/2016		06/03/2016 (A)		10/14/2016		10/14/2016 (A)		12/02/2016		12/07/2016 (A)		05/24/2017		05/24/2017 (A)		11/03/2017		11/03/2017 (A)

		7647		Citywide City Facilities Service Conversions 2015-2016		Transp & Aviation Services				PW				$550,441		Phase V - Construction		$341,037																						11/26/2016		11/09/2017 (A)

		7576		Fowler Creek Picnic Area		Neighborhood Services		Mastrodicasa, Chris		PW		PRNS		$565,740		Completed - Accepted/Closed		$364,430		10/06/2015				01/12/2016				09/16/2016		09/28/2016 (A)		11/21/2016		11/15/2016 (A)		04/17/2017		04/17/2017 (A)		09/30/2017		10/17/2017 (A)		07/31/2020 (S)

		8247		8247-Norman Y. Mineta San Jose International Airport Police Dept Building Replacement		Transp & Aviation Services		Silva, Mark		PW		Air		$621,176		Completed - Beneficial Use		$382,055		11/11/2015				12/29/2015				05/23/2016				10/07/2016		10/14/2016 (A)		12/12/2016		01/04/2017 (A)		04/18/2017		10/18/2017 (A)

		8248		8248-Norman Y. Mineta San Jose International Airport Southeast Area IT Infrastructure		Transp & Aviation Services		Silva, Mark		PW		Air		$638,723		Completed - Accepted/Closed		$414,970		09/16/2015				11/20/2016				05/04/2016				10/07/2016		10/04/2016 (S)		12/12/2016		11/21/2016 (A)		03/23/2017		10/15/2017 (A)

		7748		Backesto Park Improvements Project		Neighborhood Services		Palomar, Stacey		PW		PRNS		$809,714		Completed - Accepted/Closed		$446,341		06/17/2015		06/17/2015 (A)		11/30/2015		10/29/2015 (A)		09/16/2016		09/27/2016 (A)		02/28/2017		02/28/2017 (A)		04/10/2017		05/22/2017 (A)		09/15/2017		11/15/2017 (A)

		6327		TRAIL: Guadalupe River / Coleman Road Under-Crossing Design		Neighborhood Services		Shehata, Christin		PW		PRNS		$1,111,940		Completed - Accepted/Closed		$576,700						06/30/2016		06/10/2016 (A)		03/30/2017		03/20/2017 (A)		06/06/2017		06/06/2017 (A)		07/10/2017		07/21/2017 (A)		12/22/2017		12/01/2017 (A)		09/17/2020 (S)

		7555		Plata Arroyo Park Renovation		Neighborhood Services		Pruitt, Mike		PW		PRNS		$1,139,560		Completed - Accepted/Closed		$726,000		01/05/2015		01/05/2015 (A)		10/14/2015		10/14/2015 (A)		06/06/2016		06/06/2016 (A)		08/15/2016		08/02/2016 (A)		10/28/2016		10/28/2016 (A)		06/15/2017		08/03/2017 (A)		01/31/2018 (S)

		7338		PAC Fire Alarm System Replacement - 7338		Public Safety		Mu, Huimin		PW		PW		$1,061,066		Completed - Accepted/Closed		$740,716		11/18/2013		11/18/2013 (A)		05/30/2014		05/30/2014 (A)		08/03/2016		08/03/2016 (A)		12/13/2016		12/13/2016 (A)		02/16/2017		02/16/2017 (A)		10/27/2017		02/26/2018 (A)

		8356		Sanitary Sewer Condition Assessment 2016-2017 Package II		Envr & Util Services		Huynh, Khanh		PW		PW		$998,978		Completed - Beneficial Use		$756,300		11/01/2016		11/01/2016 (A)		01/18/2017		11/18/2016 (A)		01/17/2017		01/17/2017 (A)		03/17/2017		03/14/2017 (A)		07/17/2017		07/17/2017 (A)		05/14/2018		05/02/2018 (A)

		7534		Silver Leaf Park Play Area Renovation 2014-15		Neighborhood Services		Fatolahzadeh, Tala		PW		PRNS		$953,122		Completed - Accepted/Closed		$761,544		10/07/2014		10/07/2014 (A)		08/20/2015		08/20/2015 (A)		10/14/2016		10/14/2016 (A)		01/24/2017		01/24/2017 (A)		05/08/2017		05/08/2017 (A)		11/20/2017		11/20/2017 (A)		12/05/2019 (S)

		7570		Story Lane and Squeri Easement Sanitary Sewer Rehabilitation		Envr & Util Services		Raceles, Titus		PW		PW		$1,265,395		Completed - Accepted/Closed		$828,220		08/20/2015		08/20/2015 (A)		03/04/2016		03/04/2016 (A)		04/29/2016		04/29/2016 (A)		06/14/2016		06/14/2016 (A)		11/16/2016		11/16/2016 (A)		07/11/2017		07/14/2017 (A)

		7452		Police and Communication Building (PAC) Electrical Systems Upgrade		Public Safety		Naik, Shashikant		PW		PW		$1,265,817		Completed - Beneficial Use		$832,000		01/04/2016		04/04/2016 (A)		04/04/2016		04/04/2016 (A)		06/30/2016		07/19/2016 (A)		11/03/2016		10/19/2016 (A)		10/27/2016		11/30/2016 (A)		05/26/2017		04/12/2018 (A)		09/25/2018 (S)

		8342		Sanitary Sewer Condition Assessment 2016-2017 Package I		Envr & Util Services		Thompson, James		PW		PW		$1,181,724		Completed - Accepted/Closed		$838,180		10/19/2016		10/19/2016 (A)		11/16/2016		11/16/2016 (A)		02/03/2017		02/03/2017 (A)		03/21/2017		03/22/2017 (A)		06/05/2017		05/22/2017 (A)		01/16/2018		10/20/2017 (A)		11/26/2019 (S)

		7410		Cahill Storm Pump Station Rehabilitation		Envr & Util Services		Nair, Rajani		PW		PW		$1,501,000		Phase VI - Post Construction		$839,000		09/23/2013		09/23/2013 (A)		10/28/2013		10/28/2013 (A)		04/28/2014		05/28/2014 (A)		07/24/2014		07/30/2014 (A)		08/11/2014		06/20/2016 (A)		08/24/2015		12/19/2017 (A)

		8349		Sanitary Sewer Condition Assessment 2016-2017 Package V		Envr & Util Services		Nguyen, David (PW)		PW		PW		$1,275,496		Completed - Beneficial Use		$845,267		07/01/2016		07/01/2016 (A)		10/07/2016		10/07/2016 (A)		03/02/2017		03/02/2017 (A)		04/12/2017		04/13/2017 (A)		09/05/2017		09/05/2017 (A)		05/14/2018		06/05/2018 (A)		05/14/2019 (S)

		8136		Sanitary Sewer Condition Assessment 2015-2016 Forest Rosa I		Envr & Util Services		DeLeon, Michael		PW		PW		$1,236,600		Completed - Accepted/Closed		$861,880		12/17/2015		01/26/2016 (A)		04/18/2016		04/29/2016 (A)		04/18/2016		04/29/2016 (A)		06/07/2016		06/16/2016 (A)		09/05/2016		11/14/2016 (A)		09/19/2017		09/19/2017 (A)		04/02/2019 (S)

		8357		Miscellaneous Sanitary Sewer Repairs (Package III)		Envr & Util Services		Huynh, Khanh		PW		PW		$1,246,051		Completed - Beneficial Use		$882,210		11/18/2016		11/18/2016 (A)		01/20/2017		01/20/2017 (A)		03/22/2017		03/22/2017 (A)		05/12/2017		05/03/2017 (A)		09/26/2017		09/27/2017 (A)		05/28/2018		05/23/2018 (A)		08/30/2019 (S)

		8228		Edenvale Reservoir Rehabilitation		Envr & Util Services		Lasat, Darwin		ESD		ESD		$1,100,000		Phase VI - Post Construction		$946,158		01/04/2016				02/05/2016				04/29/2016		06/20/2016 (A)		09/13/2016		09/20/2016 (A)		10/24/2016		11/15/2016 (A)		04/19/2017		12/14/2017 (A)		10/18/2020 (S)

		8276		Rio Hondo Dr, Norwood Ave, and Fleming Ave Sanitary Sewer Rehabilitation		Envr & Util Services		Huynh, Khanh		PW		PW		$1,400,000		Completed - Beneficial Use		$953,042		06/01/2016		06/01/2016 (A)		06/22/2016		06/22/2016 (A)		12/13/2016		12/13/2016 (A)		02/28/2017		03/07/2017 (A)		11/07/2017		11/07/2017 (A)		05/14/2018		05/02/2018 (A)		09/28/2018 (S)

		7207		Park Avenue Green Street Pilot Project		Envr & Util Services		Yuen, Ellen		PW		PW		$1,433,315		Completed - Accepted/Closed		$972,100		08/01/2014		08/01/2014 (A)		10/31/2014		10/31/2014 (A)		10/08/2015		03/14/2016 (A)		09/12/2016		09/12/2016 (A)		01/23/2017		01/17/2017 (A)		04/28/2017		11/01/2017 (A)		12/11/2018 (S)

		8515		Sanitary Sewer Repairs 2016-17 Package VI		Envr & Util Services		Nguyen, David (PW)		PW		PW		$1,567,190		Completed - Beneficial Use		$1,076,264		02/01/2017		02/01/2017 (A)		02/09/2017		02/09/2017 (A)		03/30/2017		03/30/2017 (A)		06/06/2017		06/06/2017 (A)		11/21/2017		11/21/2017 (A)		05/01/2018		04/20/2018 (A)

		6325		TRAIL: Thompson Creek (Tully to Quimby) Construction		Neighborhood Services				PW				$1,186,217		Phase VI - Post Construction		$1,083,000																						12/09/2016		10/20/2017 (A)

		7267		Bramhall Bowling Green Renovation		Neighborhood Services		DeVito, Joe		PW		PRNS		$1,410,609		Completed - Accepted/Closed		$1,104,350		01/08/2015		01/08/2015 (A)		06/01/2015		04/22/2015 (A)		09/26/2016		09/26/2016 (A)		12/13/2016		12/13/2016 (A)		02/06/2017		02/06/2017 (A)		08/07/2017		08/23/2017 (A)		08/23/2017 (A)

		7636		Mineta San Jose International Airport - North Cargo Switchgear & Generator Relocation		Transp & Aviation Services				PW				$2,052,468		Completed - Beneficial Use		$1,115,818																						04/21/2017		10/06/2017 (A)

		7631		Traffic Signal Unit 2014B (Everglade/King, Story/Sunset)		Transp & Aviation Services		Alvarez, Adolfo		PW		DOT		$2,048,220		Completed - Beneficial Use		$1,142,545		03/03/2014		03/03/2014 (A)		02/02/2015		02/02/2015 (A)		05/02/2016		05/02/2016 (A)		08/09/2016		08/09/2016 (A)		12/05/2016		12/05/2016 (A)		10/19/2017		10/19/2017 (A)

		7855		Bramhall Restroom-Concession-Storage Building		Neighborhood Services		Phan, Daniel		PW		PRNS		$1,730,000		Completed - Beneficial Use		$1,219,922		01/09/2015		01/09/2015 (A)						04/11/2016		04/11/2016 (A)		08/09/2016		08/16/2016 (A)		09/22/2016		09/20/2016 (A)		02/22/2017		02/27/2018 (A)

		8314		Sanitary Sewer Capacity Improvement 2016-2017		Envr & Util Services		Ancheta, Lorimer		PW		PW		$1,900,000		Completed - Accepted/Closed		$1,275,490		07/25/2016		07/25/2016 (A)		11/04/2016		11/04/2016 (A)		03/14/2017		03/14/2017 (A)		06/13/2017		06/13/2017 (A)		08/28/2017		09/05/2017 (A)		02/05/2018		11/10/2017 (A)

		7630		Jackson Avenue Bicycle and Pedestrian Improvements		Transp & Aviation Services		Alvarez, Adolfo		PW		DOT		$1,989,414		Completed - Beneficial Use		$1,290,376		03/03/2014		03/03/2014 (S)		06/30/2014		06/30/2014 (A)		02/17/2016		02/17/2016 (A)		06/07/2016		06/07/2016 (A)		01/09/2017		01/09/2017 (A)		08/17/2017		08/17/2017 (A)

		8255		Mineta San Jose International Airport - Terminal B Exit Lane Technology		Transp & Aviation Services		Gonzalez, Benjamin (PW)		PW		Air		$1,849,823		Completed - Accepted/Closed		$1,295,498								04/29/2016 (A)		06/10/2016		06/10/2016 (A)		11/15/2016		12/05/2016 (A)		01/09/2017		01/23/2017 (A)		08/11/2017		08/11/2017 (A)

		8341		Sanitary Sewer Repairs 2016-17 Package II		Envr & Util Services		Thompson, James		PW		PW		$1,836,632		Completed - Accepted/Closed		$1,384,504		10/04/2016		10/04/2016 (A)		11/01/2016		11/01/2016 (A)		01/09/2017		01/09/2017 (A)		03/28/2017		03/28/2017 (A)		07/03/2017		06/12/2017 (A)		01/02/2018		12/11/2017 (A)

		8135		31st and Alum Rock Park		Neighborhood Services		Loatfi, Morgan		PW		PRNS		$2,716,500		Phase VI - Post Construction		$1,391,500		03/07/2016		03/07/2016 (A)		04/13/2016		04/13/2016 (A)		09/23/2016		09/26/2016 (A)		11/15/2016		11/15/2016 (A)		01/12/2017		01/12/2017 (A)		08/18/2017		08/18/2017 (A)

		7488		Carmel and Arbor Drive Sanitary Sewer Replacement		Envr & Util Services		Salvador, Mellownie		PW		PW		$2,086,760		Completed - Accepted/Closed		$1,415,822		07/01/2014		07/01/2014 (A)		01/01/2015		01/01/2015 (A)		03/15/2017		04/21/2017 (A)		06/06/2017		05/23/2017 (A)		09/08/2017		07/10/2017 (A)		02/05/2018		10/04/2017 (A)

		8360		Sanitary Sewer Repairs 2016-17 Package V		Envr & Util Services		Cunanan, Ray		PW		PW		$2,060,555		Completed - Beneficial Use		$1,455,130		10/05/2016		10/05/2016 (A)		11/11/2016		11/11/2016 (A)		03/06/2017		03/03/2017 (A)		05/23/2017		05/23/2017 (A)		07/12/2017		08/21/2017 (A)		03/14/2018		04/16/2018 (A)

		7780		Ocala Ave Bike and Ped Improvements		Transp & Aviation Services		Dayley, Chris		PW		DOT		$2,700,000		Phase VI - Post Construction		$1,479,017		02/06/2015		02/06/2015 (A)		05/29/2015		05/29/2015 (A)		11/18/2016		12/05/2016 (A)		02/28/2017		02/28/2017 (A)		05/02/2017		04/21/2017 (A)		02/01/2018		04/11/2018 (A)

		8249		(P) ESUHSD Wifi		Neighborhood Services				PW				$1,535,600		Phase VI - Post Construction		$1,535,600										06/09/2017		05/09/2017 (A)		09/13/2016		09/13/2016 (A)				06/12/2017 (A)		07/14/2017		11/01/2017 (A)

		7653		St John Bikeway & Pedestrian		Transp & Aviation Services		Mai, Michael		PW		DOT		$2,533,433		Phase VI - Post Construction		$1,565,564				03/27/2014 (A)		06/04/2014		06/04/2014 (A)				08/19/2016 (A)				11/29/2016 (A)		05/15/2017		05/15/2017 (A)		11/22/2017		11/22/2017 (A)

		8359		Sanitary Sewer Repairs 2016-17 Package III		Envr & Util Services		Salonga, Averill		PW		PW		$2,251,342		Completed - Accepted/Closed		$1,567,584		10/17/2016		10/17/2016 (A)		10/24/2016		10/24/2016 (A)		11/16/2016		11/16/2016 (A)		02/07/2017		02/14/2017 (A)		05/01/2017		05/01/2017 (A)		12/22/2017		11/16/2017 (A)

		8300		2016 ADA SIDEWALK ACCESSIBILITY RAMPS PROJECT		Transp & Aviation Services		Park, Peter		DOT		DOT		$1,950,000		Completed - Accepted/Closed		$1,585,625		07/05/2016		07/05/2016 (A)		10/28/2016		10/28/2016 (A)		11/15/2016		11/15/2016 (A)		02/21/2017		02/21/2017 (A)		03/30/2017		03/30/2017 (A)		12/29/2017		05/30/2018 (A)

		7652		St John Multimodal		Transp & Aviation Services		Mai, Michael		PW		DOT		$2,724,698		Phase VI - Post Construction		$1,599,070				03/21/2014 (A)		06/04/2014		06/04/2014 (A)				08/19/2016 (A)				11/29/2016 (A)		04/07/2017		04/07/2017 (A)		09/15/2017		09/15/2017 (A)

		8303		Cast Iron Replacement FY 16-17 Package I		Envr & Util Services		DeLeon, Michael		PW		PW		$2,241,524		Completed - Accepted/Closed		$1,681,976		07/06/2016		07/06/2016 (A)		07/20/2016		07/20/2016 (A)		11/14/2016		11/14/2016 (A)		02/07/2017		02/14/2017 (A)		04/24/2017		05/11/2017 (A)		09/09/2017		08/02/2017 (A)

		7796		Cadwallader Reservoir Rehabilitation		Envr & Util Services		Valdez, Amado		ESD		ESD		$1,550,000		Completed - Accepted/Closed		$1,695,880		01/01/2015		12/15/2014 (A)		07/15/2015		06/01/0015 (A)		10/30/2015		09/01/2015 (A)		12/15/2015		12/08/2015 (A)		02/29/2016		04/29/2016 (A)		03/06/2017		07/21/2017 (A)

		7756		Chynoweth Avenue Green Street Project		Envr & Util Services		Husaini, Salman		PW		PW		$2,814,790		Phase VI - Post Construction		$1,804,353		01/29/2015		01/29/2015 (A)		10/30/2015		10/30/2015 (A)		10/21/2016		10/21/2016 (A)		01/24/2017		01/24/2017 (A)		04/03/2017		05/08/2017 (A)		08/07/2017		12/07/2017 (A)

		8423		2017 ADA RAMPS AND CONCRETE REPAIR PROJECT		Transp & Aviation Services		Duran, Octavio		DOT		DOT		$2,600,000		Phase VI - Post Construction		$1,948,625		08/29/2016		08/29/2016 (A)		09/19/2016		09/19/2016 (A)		11/14/2016		11/14/2016 (A)		03/07/2017		03/07/2017 (A)		04/17/2017		04/17/2017 (A)		12/29/2017		12/29/2017 (A)

		8231		Mineta San Jose International Airport - Terminal Roadway Safety Improvements		Transp & Aviation Services				PW				$2,486,476		Completed - Beneficial Use		$2,000,000																						03/31/2017		10/04/2017 (A)

		8354		Cast Iron Sewer Replacement FY 16-17 Package II		Envr & Util Services		Pignone, Bryan		PW		PW		$2,667,206		Completed - Accepted/Closed		$2,006,551		10/07/2016		10/07/2016 (A)		10/07/2016		10/07/2016 (A)		02/02/2017		02/02/2017 (A)		05/02/2017		05/02/2017 (A)		07/24/2017		07/10/2017 (A)		12/11/2017		09/18/2017 (A)

		7187		Lake Cunningham Bike Park		Neighborhood Services		Mastrodicasa, Chris		PW		PRNS		$3,200,000		Phase VI - Post Construction		$2,208,300										11/12/2015		11/12/2015 (A)		03/01/2016		03/01/2016 (A)		05/09/2016		05/23/2016 (A)		12/02/2016		11/14/2017 (A)

		7726		On-Call General Building Contract for Facilities and Parks		Neighborhood Services				PW				$3,900,000		Phase VI - Post Construction		$3,000,000		07/08/2014								10/31/2014		12/09/2014 (A)		10/27/2015		10/27/2015 (A)				03/28/2016 (A)		12/31/2017		12/31/2017 (A)

		7015		Park Avenue Multimodal Streetscape Improvements		Transp & Aviation Services		Yuen, Ellen		PW		DOT		$4,863,686		Completed - Beneficial Use		$3,095,872		03/05/2014		03/05/2014 (A)		11/14/2014		11/14/2014 (A)		07/14/2015		07/14/2015 (A)		08/16/2016		08/16/2016 (A)		11/07/2016		11/07/2016 (A)		12/28/2017		12/28/2017 (A)

		6723		Williams Rd - Moorpark Ave Sanitary Sewer Improvement		Envr & Util Services				PW				$4,365,686		Completed - Beneficial Use		$3,146,534																								07/24/2017 (A)

		$7,673		Agnews Property Demolition		Neighborhood Services		Testa, Peter		PW		PRNS		$5,049,570		Phase V - Construction		$3,278,508		01/03/2014		01/03/2014 (S)		07/18/2014		07/18/2014 (A)		08/12/2016		09/12/2016 (A)		03/14/2017		03/14/2017 (A)		05/17/2017		05/17/2017 (A)		06/21/2018		06/21/2018 (A)

		7651		The Alameda - A Plan for the Beautiful Way Phase 2		Transp & Aviation Services		Amiri, Aziza		PW		DOT		$6,154,000		Completed - Beneficial Use		$3,683,335		03/05/2014		03/05/2014 (A)		01/30/2015		01/30/2015 (A)		12/16/2016		12/19/2016 (A)		03/28/2017		03/28/2017 (A)		07/17/2017		07/17/2017 (A)		04/27/2018		04/20/2018 (A)

		8380		2017 REMOVE AND REPLACE ASPHALT CONCRETE PAVEMENT PROJECT		Transp & Aviation Services		Duran, Octavio		DOT		DOT		$4,700,000		Phase VI - Post Construction		$3,803,838		08/29/2016		08/29/2016 (A)		09/19/2016		09/19/2016 (A)		11/14/2016		11/14/2016 (A)		03/07/2017		03/07/2017 (A)		04/03/2017		04/03/2017 (A)		12/29/2017		12/29/2017 (S)

		8036		Del Monte Park Phase 2		Neighborhood Services		Smith, Al		PW		PRNS		$5,980,539		Phase VI - Post Construction		$4,316,800		06/05/2015		06/05/2015 (A)		05/04/2016		05/04/2016 (A)		09/23/2016		09/19/2016 (A)		12/06/2016		12/06/2016 (A)		06/19/2017		06/19/2017 (A)		04/13/2018		04/27/2018 (A)

		8150		Large Trash Capture Device Installation Project Phase V		Envr & Util Services		Angeles, Huggen		PW		PW		$5,845,612		Phase VI - Post Construction		$4,488,723		02/02/2016		02/02/2016 (A)		03/04/2016		03/04/2016 (A)		11/21/2016		11/21/2016 (A)		01/31/2017		01/31/2017 (A)		03/13/2017		04/04/2017 (A)		08/11/2017		08/26/2017 (A)

		7664		Civic Auditorium Air Conditioning		Strategic Suppt/MCC & Appt		Naik, Shashikant		PW		PW		$5,489,440		Completed - Beneficial Use		$4,900,000		04/14/2014		04/14/2014 (A)		04/18/2016		05/16/2016 (A)		11/22/2016		12/06/2016 (A)		01/31/2017		02/07/2017 (A)		02/20/2017		03/10/2017 (A)		07/28/2017		09/08/2017 (A)

		6717		Iron Salt Feed Station		Envr & Util Services		Hong, Ben		ESD		ESD		$8,955,000		Phase VI - Post Construction		$5,205,000		01/02/2012		01/02/2012 (A)		02/28/2014		05/16/2014 (A)		08/19/2015		08/19/2015 (A)		01/26/2016		01/26/2016 (A)		03/03/2016		03/03/2016 (A)		09/07/2017		05/14/2018 (A)

		8100		Mineta San Jose International Airport - Southeast Apron Reconstruction		Transp & Aviation Services				PW				$9,000,000		Completed - Beneficial Use		$6,413,403																						03/21/2017		09/08/2017 (A)

		8173		8173 Norman Y. Mineta San Jose International Airport Perimeter Security Technology		Transp & Aviation Services		Silva, Mark		PW		Air		$11,246,131		Completed - Beneficial Use		$8,040,925		01/05/2016		01/05/2016 (S)		05/03/2016		05/03/2016 (S)		07/19/2016		07/19/2016 (S)		09/27/2016		10/05/2016 (A)		11/14/2016		12/19/2016 (A)		05/30/2017		09/29/2017 (A)

		8288		Mineta San Jose International Airport - Jetbridges at Gate 29 and Gate 30		Transp & Aviation Services		Gonzalez, Benjamin (PW)		PW		Air		$14,500,000		Completed - Accepted/Closed		$8,801,000										11/23/2016		01/05/2017 (A)		02/14/2017		04/04/2017 (A)		03/20/2017		05/01/2017 (A)		11/30/2017		10/26/2017 (A)

		7394		Emergency Diesel Generator Package 2A Project		Envr & Util Services		Choi, Helena		PW		ESD		$20,141,000		Phase VI - Post Construction		$15,310,000		02/11/2013		02/11/2013 (A)		05/10/2013		05/10/2013 (A)		01/30/2014		01/16/2014 (A)		06/17/2014		06/17/2014 (A)		09/08/2014		09/08/2014 (A)		07/07/2016		07/07/2017 (A)

		8062		Convention Center Exhibit Hall Lighting  and Ceiling Upgrades		Neighborhood Services		Mu, Huimin		PW		CAE		$21,329,399		Completed - Accepted/Closed		$17,787,177		09/17/2015		09/17/2015 (A)		11/19/2015		11/19/2015 (A)		10/15/2016		10/15/2016 (A)		01/31/2017		01/31/2017 (A)		02/24/2017		02/24/2017 (A)		12/31/2017		02/13/2018 (A)

		8043		Municipal Rose Garden Improvements		Neighborhood Services		Smith, Al		PW		PRNS		$0		Phase VI - Post Construction		$170,087				08/06/2015 (A)				10/14/2015 (A)				09/01/2016 (A)				07/14/2017 (A)				08/28/2017 (A)				11/09/2017 (A)
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				8867		8455				$2,888,486						Development (i.e. Master Planning, Feasibility, Design)		93		$258.96

				8632		8632				$149,917,858						Awarded		50		$290.35																				25287455

				8073		8867										Ongoing Construction		48		$307.19

				7758												Completed		71		$151.54

				7 Projects in Bid Phase		$4,042,007										Bid Phase		7		$107.10

						$294,042,007.0

																Total projects		269

																Projects Counted in Multiple Categories		29

																Total		240

				Awarded Projects

				Projects in Bid Phase

				Total
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Chart 1: Capital Program Projects FY 2017/18
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Contracts Report

				Prj ID		Procurement Title		Project Manager		Dept		Award		Agree. Amt		Agreement Type		Vendor		City		Small Bus.		Local Bus.

		1		4880		RFQ of Design-Build Entities for the Fourth Street 84-inch Interceptor Phase VI-A Project		Aquino, John		PW		05/22/2018 *		$   42,526,881.00		Construction Contract - Design-Build		Steve P. Rados, INC.		Santa Ana		N		N

		2		6095		Alviso Storm Pump Station		Angeles, Huggen		PW		10/03/2017 *		$   13,130,420		Construction Contract - Major		JMB Construction, Inc.		South San Francisco		N		N										FY 12-13		FY 13-14		FY 14-15		FY 15-16		FY 16-17		FY 17-18		AVERAGE

		3		6724		Rincon Avenue - Virginia Avenue Sanitary Sewer Improvement		Salvador, Mellownie		PW		06/19/2018 *		$   4,357,130		Construction Contract - Major		Cratus, Inc.		San Francisco		N		N								Total $ (in Millions)		$   76.1		$   127.8		$   83.2		$   232.0		$   167.8		$   290.3		$   137.4

		4		6914		PAC UPS SYSTEM UPGRADE - PHASE II [RE-BID]		Chou, Su-Syin		PW		08/15/2017 *		$   2,299,440		Construction Contract - Major		Cupertino Electric, Inc.		San Jose		N		Y								Local $		$   36.6		$   52.0		$   31.5		$   33.8		$   32.9		$   158.4		$   37.4

		5		7013		Safe Pathways to Diridon Station		Dayley, Chris		PW		06/21/2018 *		$   490,665		Construction Contract - Major		Golden Bay Construction, Inc.		Hayward		N		N								Small $		$   10.0		$   6.5		$   2.6		$   11.6		$   12.0		$   8.2		$   8.5

		6		7620		Arcadia Softball Facility		Onorato, Domenic		PW		09/12/2017 *		$   16,791,161		Construction Contract - Major		Goodland Landscape Construction, Inc.		Tracy		N		N								# of Contracts		60		66		59		74		82		50		68

		7		7701		Request For Proposals (RFP) of DB-Entities for the Headworks Project		Peters, Daniel		ESD		06/19/2018		$   100,000,000		Construction Contract - Design-Build		CH2M Hill, Inc.		San Jose		N		Y								# of Local Awards		18		21		18		25		26		16		22

		8		7757		Advanced Facility Control and Meter Replacement Phase 1 - Construction		Pascua, Anthony		ESD		05/22/2018 *		$   5,790,000		Construction Contract - Major		C Overaa & Co		Richmond		N		N								% of Local Awards		30%		32%		31%		34%		32%		32%		32%

		9		7846		Traffic Signal Installation at Henry Ave. & Stevens Creek Blvd.		Alvarez, Adolfo		PW		12/13/2017 *		$   798,880		Construction Contract - Major		Redgwick Construction Co.		Oakland		N		N								# of Small Awards				9		7		9		14		7		10

		10		7988		Park Avenue Green Bike Enhancement Project		Cruz, Lam		DOT		03/27/2018		$   454,517		Construction Contract - Major		Chrisp Company		Fremont		N		N								% of Small Awards				14%		12%		12%		17%		22%		14%

		11		8383		Cast Iron Sewer Replacement FY 16-17 Package IV		Estolano, Jesse		PW		09/12/2017 *		$   1,127,268		Construction Contract - Major		Cratus, Inc.		San Francisco		N		N								% of Local $ Awarded		48%		41%		38%		15%		20%		55%		32%

		12		8391		Mineta San Jose International Airport - Infrastructure for Zero Emission Buses		Silva, Mark		PW		10/30/2017 *		$   625,050		Construction Contract - Major		Rodan Builders, Inc.		Burlingame		N		N								% of Small $ Awarded		13%		5%		3%		5%		7%		3%		7%

		13		8394		Mineta San Jose International Airport - Lighting System Upgrade for CAT II Approach		Silva, Mark		PW		08/03/2017 *		$   675,500		Construction Contract - Major		Blocka Construction, Inc.		Fremont		N		N

		14		8454		Balermino Park Shade Improvements		Smith, Al		PW		05/22/2018 *		$   232,500		Construction Contract - Major		NR Development		Downey		N		N								Ave % of Local Awards		32%		32%		32%		32%		32%		32%		32%

		15		8463		Mineta San Jose International Airport - Terminal B South Ramp Reconstruction -Phase 1		Silva, Mark		PW		10/24/2017 *		$   6,247,416		Construction Contract - Major		Granite Rock Company		San José		N		Y								Ave % of Small Awards		14%		14%		14%		14%		14%		14%		14%

		16		8467		31st and Alum Rock Park - Phase 2A		Lindores, Vanessa		PW		12/21/2017 *		$   448,000		Construction Contract - Major		Suarez & Munoz Construction, Inc.		Hayward		N		N

		17		8492		Fire Station 29 Generator Replacement		Phan, Daniel		PW		06/04/2018 *		$   389,200		Construction Contract - Design-Build		Blocka Construction, Inc.		Fremont		N		N

		18		8543		Miscellaneous Sanitary Sewer Repairs FY 2016-17 (Package I)		Sawicki, Patty		PW		04/25/2018 *		$   823,080		Construction Contract - Major		JMB Construction, Inc.		South San Francisco		N		N

		19		8551		Century Oaks Park Slope Stability Project		Saturnio, Mark		PW		03/13/2018 *		$   117,685		Construction Contract - Major		Pacific Underground Construction, Inc.		San Jose		N		Y

		20		8568		Gumdrop and Partridge Drive Main Replacement (Rebid)		Mann, Sukhpreet		ESD		04/17/2018 *		$   1,589,499		Construction Contract - Major		Pacific Underground Construction, Inc.		San Jose		N		Y

		21		8583		Mineta San Jose International Airport - Alaska Airlines Offices Renovation		Gonzalez, Benjamin (PW)		PW		10/31/2017 *		$   438,815		Construction Contract - Major		Integra Construction Services, Inc.		Pleasanton		Y		Y

		22		8589		Cast Iron Replacement FY 17-18 Package I		Day, Jason		PW		12/19/2017 *		$   1,133,346		Construction Contract - Major		Casey Construction, Inc.		Emerald Hills		N		N

		23		8638		Convention Center Restrooms Upgrades Project		Naik, Shashikant		PW		10/20/2017 *		$   1,570,000		Construction Contract - Major		Agbayani Construction Corporation		Daly City		N		N

		24		8641		South Bay Water Recycling Pump Station HVAC Project		Wong, Erwin		ESD		05/22/2018 *		$   406,000		Construction Contract - Major		Blocka Construction, Inc.		Fremont		N		N

		25		8643		Cast Iron Replacement FY 17-18 Package III		De Guzman, Chris		PW		04/17/2018 *		$   1,334,280		Construction Contract - Major		Casey Construction, Inc.				N		N

		26		8654		Sanitary Sewer Repairs 2017-18 Package I		Cunanan, Ray		PW		12/12/2017 *		$   1,068,336		Construction Contract - Major		Southwest Pipe & Trenchless Corp.		Torrance		N		N

		27		8666		Sanitary Sewer Repairs 2017-18 Package II		Thompson, James		PW		03/20/2018 *		$   1,310,540		Construction Contract - Major		JMB Construction, Inc.		South San Francisco		N		N

		28		8669		2018 ADA Sidewalk Accessibility Ramps Project		Park, Peter		DOT		04/03/2018 *		$   638,890		Construction Contract - Design-Build		Rosas Brothers Construction		Oakland		N		N

		29		8679		Downer-Canoas Collector System Cleaning Re-Bid		Raceles, Titus		PW		06/19/2018 *		$   1,494,284		Construction Contract - Major		Pipe and Plant Solutions, Inc.		Oakland		N		N

		30		8683		Sanitary Sewer Condition Assessment 2017-2018 Package IV		Ancheta, Lorimer		PW		04/09/2018 *		$   791,621		Construction Contract - Major		National Plant Services, Inc.		Long Beach		N		N

		31		8684		Pond A18 South Gate Levee Repair		Zadeh, Jessica		ESD		06/19/2018 *		$   217,493		Construction Contract - Major		Sweetwater Construction, Inc.		Benicia		N		N

		32		8687		Repairs of Water Services and Mains: 2017		Sadorra, Rey		ESD		11/14/2017 *		$   1,617,407		Construction Contract - Major		San Jose Water Company		San Jose		N		Y

		33		8688		FEMA Selma Olinder Community Center		Shehata, Christin		PW		04/23/2018 *		$   170,377		Construction Contract - Major		Tucker Construction		San Jose		Y		Y

		34		8692		Installations of Water Services and Mains: 2017		Sadorra, Rey		ESD		11/07/2017 *		$   685,482		Construction Contract - Major		San Jose Water Company		San Jose		N		Y

		35		8700		Sanitary Sewer Condition Assessment 2017-2018 Package II		Cunanan, Ray		PW		03/12/2018 *		$   999,916		Construction Contract - Major		Pipe and Plant Solutions, Inc.		Berkeley		N		N

		36		8703		North Fuel Operations Trench Drain Restoration		Silva, Mark		PW		05/03/2018 *		$   346,500		Construction Contract - Major		Granite Rock Company		San José		N		Y

		37		8709		Sanitary Sewer Repairs 2017-18 Package III		Salvador, Mellownie		PW		05/22/2018 *		$   2,174,891		Construction Contract - Major		Southwest Pipeline & Trenchless Corp.		Torrance		N		N

		38		8713		FEMA - Watson Park Flood Repair Project (406, DR-4308)		Martin, Katy		PW		03/12/2018 *		$   2,953,781		Construction Contract - Major		Goodland Landscape Construction, Inc.		Tracy		N		N

		39		8718		Sanitary Sewer Condition Assessment 2017-2018 Package III		Thompson, James		PW		01/16/2018 *		$   745,075		Construction Contract - Major		Coastline Water Resources, Inc.		Rio Linda		N		N

		40		8727		FEMA – Alum Rock Falls Road Landslide Repair LOP #19 (SCSJC90)		Amiri, Aziza		PW		05/02/2018 *		$   814,450		Construction Contract - Major		Hillside Drilling, Inc.		Richmond		N		N

		41		8730		Sanitary Sewer Repairs 2017-18 Package IV		Pignone, Bryan		PW		05/08/2018 *		$   1,410,045		Construction Contract - Major		JMB Construction, Inc.		South San Francisco		N		N

		42		8756		2018 Arterial Resurfacing Project		Collado, Emil		DOT		05/01/2018 *		$   12,923,358		Construction Contract - Major		MCK Services, Inc.		Concord		N		N

		43		8758		2018 Remove and Replace Asphalt Concrete Payment Project (North)		Gouthier, Oksan		DOT		03/13/2018 *		$   3,635,308		Construction Contract - Major		O'Grady Paving, Inc.		Mountain View		Y		Y

		44		8759		2018 Street Sealing Project		Duran, Octavio		DOT		05/15/2018 *		$   10,495,286		Construction Contract - Major		Pavement Coating Company		Mira Loma		N		N

		45		8761		FEMA - Happy Hollow Lower Zoo –Office and Public Restrooms Facility		Ebrahimi, Payman		PW		05/11/2018 *		$   138,925		Construction Contract - Major		Tucker Construction		San Jose		Y		Y

		46		8765		FEMA - Kelly Japanese Friendship Garden Restrooms and Maintenance Shop Facility		Ebrahimi, Payman		PW		06/05/2018 *		$   244,443		Construction Contract - Major		Tucker Construction		San Jose		Y		Y

		47		8786		Sanitary Sewer Condition Assessment 2017-2018 Package I		Lei, Amanda (PW)		PW		03/28/2018 *		$   784,660		Construction Contract - Major		Coastline Water Resources, Inc.		Rio Linda		N		N

		48		8790		2018 Remove and Replace Asphalt Concrete Pavement Project (South)		Gouthier, Oksan		DOT		03/13/2018 *		$   3,453,664		Construction Contract - Major		O'Grady Paving, Inc.		Mountain View		Y		Y

		49		8821		FEMA - Happy Hollow Lower Zoo - Offices, night houses, emloyee break room storage		Ebrahimi, Payman		PW		06/05/2018 *		$   168,187		Construction Contract - Major		Tucker Construction		San Jose		Y		Y

		50		8895		Interim Four Gate Boarding Facility		Gonzalez, Benjamin (PW)		PW		06/26/2018 *		$   37,270,176		Construction Contract - Design-Build		Hensel Phelps Construction Company		San Jose		N		Y

														$   290,349,828								7		16

																						$   52,555,341		$   78,558,665

														$   288,128,733

																						$   8,249,719		$   158,423,324

																																																																$   - 0
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Sheet2

		Prj ID		Procurement Title		Dept		Award		Agreement Type		# Bidders		Engr Est		Bid Alts		% Over/ Under		OP Markup		Base Bid		Contractor		City		Small Bus.		Local Bus.		Bid Irreg		Protests		Contr Status

		6095		Alviso Storm Pump Station		PW		10/03/2017 *		Construction Contract - Major		4		$10,460,920		0		25.52%		.00		$13,130,420		JMB Construction, Inc.		South San Francisco		N		N		Math Errors
Licensing				Active

		6724		Rincon Avenue - Virginia Avenue Sanitary Sewer Improvement		PW		06/19/2018 *		Construction Contract - Major		4		$3,616,405		0		20.48%		.00		$4,357,130		Cratus, Inc.		San Francisco		N		N						Active										FY 12-13		FY 13-14		FY 14-15		FY 15-16		FY 16-17		FY 17-18

		6914		PAC UPS SYSTEM UPGRADE - PHASE II [RE-BID]		PW		08/15/2017 *		Construction Contract - Major		2		$2,500,000		0		-8.02%		.00		$2,299,440		Cupertino Electric, Inc.		San Jose		N		Y						Active								Average Variance		-5.0%		-1.1%		-4.5%		-1.4%		5.8%		-1.0%

		7013		Safe Pathways to Diridon Station		PW		06/21/2018 *		Construction Contract - Major		4		$443,808		2		-0.68%		.00		$440,804		Golden Bay Construction, Inc.		Hayward		N		N						Active								Median Variance						-9.0%		-4.2%		-0.3%		-0.9%

		7620		Arcadia Softball Facility		PW		09/12/2017 *		Construction Contract - Major		4		$14,800,000		1		12.63%		.00		$16,669,261		Goodland Landscape Construction, Inc.		Tracy		N		N						Active								# of Projects		60		66		59		74		82		47

		7757		Advanced Facility Control and Meter Replacement Phase 1 - Construction		ESD		05/22/2018 *		Construction Contract - Major		3		$10,400,000		0		-49.02%		.00		$5,302,000		C Overaa & Co		Richmond		N		N						Active										5.00%		5.00%		5.00%		5.00%		5.00%		5.00%

		7846		Traffic Signal Installation at Henry Ave. & Stevens Creek Blvd.		PW		12/13/2017 *		Construction Contract - Major		4		$600,000		0		33.15%		.00		$798,880		Redgwick Construction Co.		Oakland		N		N		Math Errors
Other				Active										-5.00%		-5.00%		-5.00%		-5.00%		-5.00%		-5.00%

		7988		Park Avenue Green Bike Enhancement Project		DOT		03/27/2018		Construction Contract - Major		1		$455,727		0		-0.27%		.00		$454,517		Chrisp Company		Fremont		N		N						Pending										FY 12-13		FY 13-14		FY 14-15		FY 15-16		FY 16-17		FY 17-18

		8383		Cast Iron Sewer Replacement FY 16-17 Package IV		PW		09/12/2017 *		Construction Contract - Major		5		$1,086,400		0		3.76%		.00		$1,127,268		Cratus, Inc.		San Francisco		N		N		Math Errors				Active								# of Projects		60		66		59		74		82		47

		8391		Mineta San Jose International Airport - Infrastructure for Zero Emission Buses		PW		10/30/2017 *		Construction Contract - Major		3		$740,000		0		-41.17%		.00		$435,370		Rodan Builders, Inc.		Burlingame		N		N		Math Errors				Active

		8394		Mineta San Jose International Airport - Lighting System Upgrade for CAT II Approach		PW		08/03/2017 *		Construction Contract - Major		1		$540,500		0		24.98%		.00		$675,500		Blocka Construction, Inc.		Fremont		N		N						Active										FY 12-13		FY 13-14		FY 14-15		FY 15-16		FY 16-17		FY 17-18

		8454		Balermino Park Shade Improvements		PW		05/22/2018 *		Construction Contract - Major		4		$246,000		0		-5.49%		.00		$232,500		NR Development		Downey		N		N						Active								Ave. # of Bidders		60		3		2.8		3.8		3.3		3.3

		8463		Mineta San Jose International Airport - Terminal B South Ramp Reconstruction -Phase 1		PW		10/24/2017 *		Construction Contract - Major		3		$7,500,000		0		-16.70%		.00		$6,247,416		Granite Rock Company		San José		N		Y						Active

		8467		31st and Alum Rock Park - Phase 2A		PW		12/21/2017 *		Construction Contract - Major		5		$502,310		0		-10.81%		.00		$448,000		Suarez & Munoz Construction, Inc.		Hayward		N		N		Math Errors				Active

		8492		Fire Station 29 Generator Replacement		PW		06/04/2018 *		Construction Contract - Design-Build		2		$295,000		0		31.93%		.00		$389,200		Blocka Construction, Inc.		Fremont		N		N						Active

		8543		Miscellaneous Sanitary Sewer Repairs FY 2016-17 (Package I)		PW		04/25/2018 *		Construction Contract - Major		3		$967,945		0		-14.97%		.00		$823,080		JMB Construction, Inc.		South San Francisco		N		N						Active

		8551		Century Oaks Park Slope Stability Project		PW		03/13/2018 *		Construction Contract - Major		1		$121,000		0		-2.74%		.00		$117,685		Pacific Underground Construction, Inc.		San Jose		N		Y						Active

		8568		Gumdrop and Partridge Drive Main Replacement (Rebid)		ESD		04/17/2018 *		Construction Contract - Major		4		$1,456,550		0		9.13%		.00		$1,589,499		Pacific Underground Construction, Inc.		San Jose		N		Y		Math Errors				Active

		8583		Mineta San Jose International Airport - Alaska Airlines Offices Renovation		PW		10/31/2017 *		Construction Contract - Major		5		$267,965		0		63.76%		.00		$438,815		Integra Construction Services, Inc.		Pleasanton		N		N		Non-Responsive				Active

		8589		Cast Iron Replacement FY 17-18 Package I		PW		12/19/2017 *		Construction Contract - Major		7		$1,168,000		0		-2.97%		.00		$1,133,346		Casey Construction, Inc.		Emerald Hills		N		N		Math Errors				Active

		8638		Convention Center Restrooms Upgrades Project		PW		10/20/2017 *		Construction Contract - Major		3		$880,700		1		56.13%		.00		$1,375,000		Agbayani Construction Corporation		Daly City		N		N						Active

		8641		South Bay Water Recycling Pump Station HVAC Project		ESD		05/22/2018 *		Construction Contract - Major		2		$350,000		0		16.00%		.00		$406,000		Blocka Construction, Inc.		Fremont		N		N						Active

		8643		Cast Iron Replacement FY 17-18 Package III		PW		04/17/2018 *		Construction Contract - Major		6		$1,347,000		0		-0.94%		.00		$1,334,280		Casey Construction, Inc.				N		N		Licensing
Bidders Bond				Active

		8654		Sanitary Sewer Repairs 2017-18 Package I		PW		12/12/2017 *		Construction Contract - Major		3		$1,148,787		0		-7.00%		.00		$1,068,336		Southwest Pipe & Trenchless Corp.		Torrance		N		N						Active

		8666		Sanitary Sewer Repairs 2017-18 Package II		PW		03/20/2018 *		Construction Contract - Major		4		$1,133,861		0		15.58%		.00		$1,310,540		JMB Construction, Inc.		South San Francisco		N		N		Clerical Errors				Active

		8669		2018 ADA Sidewalk Accessibility Ramps Project		DOT		04/03/2018 *		Construction Contract - Design-Build		6		$621,820		0		2.75%		.00		$638,890		Rosas Brothers Construction		Oakland		N		N						Pending

		8679		Downer-Canoas Collector System Cleaning Re-Bid		PW		06/19/2018 *		Construction Contract - Major		1		$1,654,980		1		-17.54%		.00		$1,364,760		Pipe and Plant Solutions, Inc.		Oakland		N		N						Active

		8683		Sanitary Sewer Condition Assessment 2017-2018 Package IV		PW		04/09/2018 *		Construction Contract - Major		3		$867,529		0		-8.75%		.00		$791,621		National Plant Services, Inc.		Long Beach		N		N		Math Errors				Active

		8684		Pond A18 South Gate Levee Repair		ESD		06/19/2018 *		Construction Contract - Major		2		$281,000		0		-22.60%		.00		$217,493		Sweetwater Construction, Inc.		Benicia		N		N		Clerical Errors				Active

		8687		Repairs of Water Services and Mains: 2017		ESD		11/14/2017 *		Construction Contract - Major		1		$1,552,507		0		4.18%		.00		$1,617,406		San Jose Water Company		San Jose				Y		Math Errors				Active

		8688		FEMA Selma Olinder Community Center		PW		04/23/2018 *		Construction Contract - Major		4		$277,665		2		-47.82%		.00		$144,895		Tucker Construction		San Jose		Y		Y						Active

		8692		Installations of Water Services and Mains: 2017		ESD		11/07/2017 *		Construction Contract - Major		1		$660,510		0		3.78%		.00		$685,482		San Jose Water Company		San Jose				Y						Active

		8700		Sanitary Sewer Condition Assessment 2017-2018 Package II		PW		03/12/2018 *		Construction Contract - Major		2		$857,512		0		16.61%		.00		$999,916		Pipe and Plant Solutions, Inc.		Berkeley		N		N						Active

		8703		North Fuel Operations Trench Drain Restoration		PW		05/03/2018 *		Construction Contract - Major		2		$272,000		0		27.39%		.00		$346,500		Granite Rock Company		San José		N		Y		Experience				Active

		8709		Sanitary Sewer Repairs 2017-18 Package III		PW		06/05/2018 *		Construction Contract - Major		3		$1,590,608		1		-6.37%		.00		$1,489,341		Southwest Pipeline & Trenchless Corp.		Torrance		N		N						Active

		8713		FEMA - Watson Park Flood Repair Project (406, DR-4308)		PW		03/12/2018 *		Construction Contract - Major		4		$2,505,000		3		-12.15%		.00		$2,200,765		Goodland Landscape Construction, Inc.		Tracy		N		N		Non-Responsive				Active

		8718		Sanitary Sewer Condition Assessment 2017-2018 Package III		PW		01/16/2018 *		Construction Contract - Major		2		$752,125		0		-0.94%		.00		$745,075		Coastline Water Resources, Inc.		Rio Linda		N		N						Active

		8727		FEMA – Alum Rock Falls Road Landslide Repair LOP #19 (SCSJC90)		PW		05/02/2018 *		Construction Contract - Major		5		$973,000		0		-16.29%		.00		$814,450		Hillside Drilling, Inc.		Richmond		N		N		Non-Responsive				Active

		8730		Sanitary Sewer Repairs 2017-18 Package IV		PW		05/08/2018 *		Construction Contract - Major		3		$1,567,153		0		-10.03%		.00		$1,410,045		JMB Construction, Inc.		South San Francisco		N		N						Active

		8756		2018 Arterial Resurfacing Project		DOT		05/01/2018 *		Construction Contract - Major		3		$10,461,891		2		5.22%		.00		$11,008,390		MCK Services, Inc.		Concord		N		N		Clerical Errors				Active

		8758		2018 Remove and Replace Asphalt Concrete Payment Project (North)		DOT		03/13/2018 *		Construction Contract - Major		5		$3,781,250		0		-3.86%		.00		$3,635,308		O'Grady Paving, Inc.		Mountain View		Y		Y		Non-Responsive				Pending

		8759		2018 Street Sealing Project		DOT		05/15/2018 *		Construction Contract - Major		5		$7,498,892		0		39.96%		.00		$10,495,286		Pavement Coating Company		Mira Loma		N		N		Math Errors				Active

		8761		FEMA - Happy Hollow Lower Zoo –Office and Public Restrooms Facility		PW		05/11/2018 *		Construction Contract - Major		2		$307,970		0		-54.89%		.00		$138,925		Tucker Construction		San Jose		Y		Y		Clerical Errors				Active

		8765		FEMA - Kelly Japanese Friendship Garden Restrooms and Maintenance Shop Facility		PW		06/05/2018 *		Construction Contract - Major		3		$535,948		0		-54.39%		.00		$244,443		Tucker Construction		San Jose		Y		Y						Active

		8786		Sanitary Sewer Condition Assessment 2017-2018 Package I		PW		03/28/2018 *		Construction Contract - Major		3		$680,270		0		15.35%		.00		$784,660		Coastline Water Resources, Inc.		Rio Linda		N		N						Active

		8790		2018 Remove and Replace Asphalt Concrete Pavement Project (South)		DOT		03/13/2018 *		Construction Contract - Major		5		$3,484,054		0		-0.87%		.00		$3,453,664		O'Grady Paving, Inc.		Mountain View		Y		Y		Non-Responsive				Active

		8821		FEMA - Happy Hollow Lower Zoo - Offices, night houses, emloyee break room storage		PW		06/05/2018 *		Construction Contract - Major		3		$414,575		0		-59.43%		.00		$168,187		Tucker Construction		San Jose		Y		Y						Active

		47										3.25		$   105,585,847				-1.03%				$107,679,021						6		13

																		-0.94%										13%		27%
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Memo Charts

		Consultants

								FY2008-09				FY2009-10				FY2010-11				FY2011-12				FY2012-13		FY2013-14				FY2014-15				FY2015-16				FY2016-17				FY2017-18				Average

		Dollars Awarded						$		%		$		%		$		%		$		%		$		$		%		$		%		$		%		$		%		$		%

		Total Dollars Awarded						$12.7M				$2.0M				$3.5				$2.0				$17.3		$69.1				$24.1				$74.6				$31.8				$34.8				$46.9

		Local Consultants						$2.40		19%		$0.40		20%		$2.5		71%		$1.7		85%		$10.5		$49.3		71%		$13.8		57%		$66.3		89%		$22.7		85%		$11.7		34%		$32.8		67%

		Small Consultants						$0.30		3%		$0.40		20%		$1.4		40%		$0.3		15%		$2.0		$1.2		2%		$4.4		18%		$1.3		2%		$2.7		15%		$1.2		3%		$2.2		8%

		Total Contracts Awarded				100%		20				6				24				13				24		34				32				18				26				22				26.4

		Local Consultants				67%		6		30%		2		33%		13		54%		7		54%		19		23		68%		19		59%		13		72%		16		54%		11		50%		16.4		61%

		Small Consultants				26%		4		20%		2		33%		6		25%		2		15%		10		4		12%		8		25%		2		11%		6		15%		4		18%		4.8		16%

		Construction

								FY2008-09				FY2009-10				FY2010-11				FY2011-12				FY2012-13		FY2013-14				FY2014-15				FY2015-16				FY2016-17				FY2017-18

		Total Dollars Awarded						$83.90				$55.90				$55.20				$58.40				$76.10		$127.8				$83.2				$232.0				$169.20				$290.30

		Local Contractors						$38.80		46%		$32.30		58%		$29.2		52%		$24.1		41%		$36.6		$52.0		41%		$31.5		38%		$33.8		15%		$33.0		41%		$158.4		55%

		Small Contractors						5.5		6%		$2.70		5%		$6.2		11%		$7.9		14%		$10.0		$6.5		5%		$2.6		3%		$11.6		5%		$12.0		14%		$8.2		3%

		Total Contracts Awarded				100%		76				47				64				54				58		66				59				74				82				50

		Local Contractors				51%		42		55%		20		43%		32		49%		26		48%		20		22		33%		18		31%		27		36%		26		48%		13		26%

		Small Contractors				36%		21		28%		9		19%		14		20%		11		20%		7		10		15%		7		12%		13		18%		14		20%		7		22%

		For Bar Charts:

		Consultant Dollars

								FY2008-09		FY2009-10		FY2010-11		FY2011-12		FY2012-13		FY2013-14		FY2014-15		FY2015-16		FY2016-17		FY2017-18

		Total						12.7		2		3.5		2		17.3		69.1		24.1		74.6		31.8		34.8

		Local						2.4		0.4		2.5		1.7		10.5		49.3		13.8		66.3		22.7		11.7

		Small						0.3		0.4		1.4		0.3		2		1.2		4.4		1.3		2.7		1.2

		Consultant Contracts

								FY2008-09		FY2009-10		FY2010-11		FY2011-12		FY2012-13		FY2013-14		FY2014-15		FY2015-16		FY2016-17		FY2017-18

		Total						20		6		24		13		24		34		32		18		26		22

		Local						6		2		13		7		19		23		19		13		16		11

		Small						4		2		6		2		10		4		8		2		6		4

		Construction Dollars

								FY2008-09		FY2009-10		FY2010-11		FY2011-12		FY2012-13		FY2013-14		FY2014-15		FY2015-16		FY2016-17		FY2017-18		ave

		Total						83.9		55.9		55.2		58.4		76.1		127.8		83.2		232.0		169.2		290.3		180.5

		Local						38.8		32.3		29.2		24.1		36.6		52		31.5		33.8		33.0		158.4		61.74

		Small						5.5		2.7		6.2		7.9		10		6.5		2.6		11.6		12.0		8.2		8.18

		Construction Contracts

								FY2008-09		FY2009-10		FY2010-11		FY2011-12				FY2013-14		FY2014-15		FY2015-16		FY2016-17		FY2017-18

		Total						76		47		64		54				66		59		74		82		50		66

		Local						42		20		32		26				22		18		27		26		13		21

		Small						21		9		14		11				10		7		13		14		7		10

						FY 12-13		FY 13-14		FY 14-15		FY 15-16		FY 16-17		FY 17-18		AVERAGE

				Total $ (in Millions)		$   76.1		$   69.1		$   24.1		$   74.6		$   31.8		$   34.8		$   55.1

				Local $		$   36.6		$   49.3		$   13.8		$   66.3		$   22.7		$   11.7		$   37.7

				Small $		$   10.0		$   1.2		$   4.4		$   1.3		$   2.7		$   1.2		$   3.9

				# of Contracts		60		34		32		18		26		22		34

				# of Local Awards		18		23		19		13		16		11		18

				% of Local Awards		30%		68%		59%		72%		62%		50%		1

				# of Small Awards				4		8		2		6		4		5

				% of Small Awards				12%		25%		11%		23%		18%		18%

				% of Local $ Awarded		48%		71%		57%		89%		71%		34%		67%

				% of Small $ Awarded		13%		2%		18%		2%		8%		3%		9%
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Chart 1: 5-Year Comparison of CIP Construction Contract Awards



		



# of Contracts

% of Local Awards

% of Small Awards



				FY2014-15				FY2015-16				FY2016-17				FY2017-18										FY2014-15		FY2015-16		FY2016-17		FY2017-18						FY2014-15		FY2015-16		FY2016-17		FY2017-18

		Dollars Awarded		$(in M)		%		$(in M)		%		$(in M)		%		$(in M)		%																				%		%		%		%

		All Suppliers		$   153.8		100%		$   189.6		100%		$   193.0		100%		$   210.7		100%						All Suppliers		$   153.8		$   189.6		$   193.0		$   210.7				All Suppliers		100%		100%		100%		100%

		Local Suppliers		$   51.0		33%		$   62.5		33%		$   65.6		34%		$   39.7		19%						Local Suppliers		$   51.0		$   62.5		$   65.6		$   39.7				Local Suppliers		33%		33%		34%		19%

		Small Suppliers		$   7.7		6%		$   15.2		8%		$   15.4		8%		$   18.1		9%						Small Suppliers		$   7.7		$   15.2		$   15.4		$   18.1				Small Suppliers		6%		8%		8%		9%

				FY2014-15				FY2014-15				FY2014-15				FY2014-15										FY2014-15		FY2014-15		FY2014-15		FY2014-15

		Number of Awards		#		%		#		%		#		%		#		%																		Number of Awards		%		%		%		%

		All Suppliers		1520		100%		2048		100%		1985		100%		1967		100%						All Suppliers		1520		2048		1985		1967				All Suppliers		100%		100%		100%		100%

		Local Suppliers		422		28%		593		29%		596		30%		251		15%						Local Suppliers		422		593		596		251				Local Suppliers		28%		29%		30%		15%

		Small Suppliers		142		9%		164		8%		159		8%		139		7%						Small Suppliers		142		164		159		139				Small Suppliers		9%		8%		8%		7%
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		to be used with the committee memo that Barry prepares

		1.  Once the local and small reports are done, go to 'Memo charts' worksheet and

		delete year one; add the new year.  ( should always be only a 5 year comparison)

		2.  Insert the total values from the summaries of the consultant and construction reports.

		this chart will be inserted in the memo

		3.  Scroll down to the charts that are used just to produce the bar charts.  Insert the numbers.

		4.  Go to the actual bar chart and click on it.  The chart of numbers that corresponds to the bar chart

		will highlight showing the boundaries.  Drag the edge to the right to include the new column you

		just added.  The chart will automatically update.  Once done - save the worksheet.

		5.  Open the previous year's committee memo. Do a Save As saving the report for the current year.

		6.  Replace the old charts with the new charts.  Send the report to Barry.  He will update the verbage.

		To replace the old charts, delete them then do a simple copy of the Excel chart and paste into

		Word document.





		Public Works 4-Year Comparison
Local/Small Business Awards
FY2005-06 to FY2008-09

		Consultant Awards

						FY2005-06				FY2006-07				FY2007-08				FY2008-09

		Total Agreements				42				27				48				20

		Total Dollars				$17.9M				$17.1M				$13.2M				$12.7M

		Local # Awards				21				18				32				6

		Percentage # Local Awards				50%				67%				67%				30%

		Local Dollars				$9.5M				$11.8M				$9.9M				$2.4M

		Percentage Local $ Awards				53%				69%				75%				19%

		Small # Awards				8				7				20				4

		Percentage # Small Awards				19%				26%				42%				20%

		Small Dollars				$4.3M				$6.1M				$5.1M				$0.3M

		Percentage Small $ Awards				24%				35%				39%				3%

		Construction Awards

						FY2005-06				FY2006-07				FY2007-08				FY2008-09

		Total Contracts				53				67				70				78

		Total Dollars				$139.6M				$235.2M				$184.9M				$84.4M

		Local # Awards				28				34				31				44

		Percentage # Local Awards				53%				51%				44%				56%

		Local Dollars				$47.9M				$17.9M				$16.2M				$38.8M

		Percentage Local $ Awards				34%				8%				9%				46%

		Small # Awards				14				24				16				22

		Percentage # Small Awards				26%				36%				23%				28%

		Small Dollars				$12.5M				$9.3M				$11.4M				$10.5M

		Percentage Small $ Awards				9%				4%				6%				12%
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Projects Completed by Local Contractors

PAC UPS System Upgrade — Phase 11
Cupertino Electric — $2.3M (Local)

MS]JIA — Terminal Roadway Safety Improvements
Granite Rock Company - $1.1M (Local)
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Projects Completed by Local Contractors

Park Ave. Green Street Pilot Program
| Guerra Construction Group - $972K
(Local/Small)

P
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Century Oaks Park Slope Stability Project
Pacific Underground Construction — 118K
(Local)
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Contracting with Local and Small
Businesses in Fiscal Year 2017-18

Community and Economic
Development Committee
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