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Agenda

1. Regional Project Updates

A. Transit

a. BART PhasesI & II
b. Eastridge to BART Regional Connector

B. Highway

2. FASTER Bay Area
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BART Silicon Valley

BART Warm Springs/
South Fremont Station
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Phase I Extension
* 10-mile extension
* Undergoing train testing
e 2 stations
e Milpitas
e Berryessa/North San Jose

Phase II Extension
* 6-mile extension (5-mile tunnel)
e 4 stations
* Little Portugal/28t™ Street
* Downtown San Jose
e Diridon
e Santa Clara
» Newhall Yard Maintenance Facility
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BART Silicon Valley — Phase I
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BART Silicon Valley — Phase 11

Environmental Schedule (2014 Projection)

FTA to Issue
Record of : ‘
Declsion Passenger
' Service

12014 Projection)

'Envimnmel'ital Engineering & S BART
Clearance Pre-Construction Project Construction System Testing

2017 2018 207

2022 2023 2024 2005 2026 2027 2028
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2029 2030

Environmental Tunnel neering & Project Construction BART
Clearance Configuration Pre Construction System Testing
I“”’m Exploration

UTe Board FTA lssued

Approved Project  Record of
& Certified Decision
Fimal SEIR Jursz 4, 2018
Apnl 5, 2016

Preliminary Schedule {as of September 2019)

Next Steps
Dec. 2019 Complete 10% Design
Early 2020 Submit EPD Funding Request to FTA
TBD 2020 Receive Full Funding Grant Agreement (FFGA)
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|Eastridge to BART Regional Connector

N
2.4 Miles Light Rail Extension from pNef :
Alum Rock station to Eastridge \

Final engineering underway with
completion fall 2020

Property acquisition underway

Utility relocation agreements being
finalized

Start in Early 2021

Santa Clara Valley
Transportation
Authority

Solutions that move you




Eastridge to BART Regional Connector

Upcoming Activities

* Implementation of the Community Working Group
Presentation and coordination of the construction impact
mitigation plans with focus on noise, vibration, and traffic

mitigation.

Initiation of artwork implementation with City lead. Begin
with agreement approval and solicitation of artists.

Santa Clara Valley
Transportation
Authority.

Solutions that move you




Regional Highway Projects

1. US 101/De la Cruz
Interchange

. Charcot Extension @ I-880 ;2
3. I-280 Winchester = gyt S8
Interchange I g TR

4. US 101/Blossom Hill e Y
Interchange

5. US 101/Mabury & Oakland
Interchange Aoy eass S | ot

6. US 101/Zanker n b e
Overcrossing \
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101/De la Cruz Blvd Tr
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Road Interchange




Charcot Ave Extension Over I-880
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I-280 Winchester Interchange
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Il Interchange

i

US 101/Blossom H
Improvements




U.S. 101/Mabury or Berryessa & Old

Legend
(7 Berryessa BART Station
& Berryessa Urban Village

CERE !
VL ColoAy Dr 'l,"v‘,_ .

GiProposed Us-ion
0 bﬁwa??g x

CAPITAL OF SILICON VALLEY




ect

/Z.anker Road Proj

U.S. 101

[
-
=3
=

PROPOSED ROADWAY
L0 PRIVATE ROADWAY/ORIVEWAY

| PROPOSED STRUCTURE

ROW FOR

LOCAL STREETS TO BE REMOVED

%+ RAMPS TO DE REMOVED
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FASTER Bay Area

Potential Transformative
Transportation Measure

* Bay Area (9-County)

e Est. $100 Billion over 40 Years

e Transit-focused




FASTER Bay Area

Potential Santa Clara County Priorities

Diridon Station Seamless Transit Operations &
| Affordability

Caltrain Corridor — High Growth
Local Transit Expansion
Airport Connectoér
’ Complete Streets & Vision Zero

Stevens Creek to West Valley Transit
Active Transportation &

South Bay MetroéSystem Micromobility
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