

# *Fourth Street 84-Inch Interceptor*

## *Phase VI-A*

*May 22, 2018*

*Item 3.5*

# Fourth Street 84-in Interceptor Phase VI-A



May 22, 2018

# Sanitary Interceptor System and Construction Phases



May 22, 2018

# Two-Step “Best Value” Design-Build Procurement Process

- RFQ Issuance: November 2016
- RFP Issuance: February 2017
- Evaluation: May to August 2017
- Negotiation: September 2017 to April 2018
- Final Contract Amount: \$42.5M

May 22, 2018

# Design-Builder Team

- Steve P. Rados, Inc.
  - Found in 1922, a California Firm
  - Completed Over 75,000ft / \$700M Large Diameter Pipe
  - Completed \$1.1B Design Build Projects during the Last 10 Years
- Stantec Consulting Services, Inc. (Design)
- Vadnais Trenchless Services, Inc. (Tunnel)
- Circlepoint (Public Outreach)

May 22, 2018

# Project Schedule

- Council Award - May 2018
- Design - June 2018 to March 2019
- Construction - January 2019 to May 2021
- Beneficial Use - June 2021

May 22, 2018