

STATE OF CALIFORNIA
STANDARD AGREEMENT AMENDMENT
 STD. 213 A (Rev 6/03)

CHECK HERE IF ADDITIONAL PAGES ARE ATTACHED 1 Pages

AGREEMENT NUMBER 15-64	AMENDMENT NUMBER 2
REGISTRATION NUMBER	



- This Agreement is entered into between the State Agency and Contractor named below:
STATE AGENCY'S NAME
California High-Speed Rail Authority
CONTRACTOR'S NAME
City of San Jose
- The term of this Agreement is November 1, 2015 through June 30, 2018
- The maximum amount of this Agreement after this amendment is: \$600,000.00
Six Hundred Thousand Dollars and zero cents
- The parties mutually agree to this amendment as follows. All actions noted below are by this reference made a part of the Agreement and incorporated herein:

- STD 213, Section 2 is amended to extend the term nine months and shall read as follows:
 "The term of this Agreement is November 1, 2015 through June 30, 2018"

"STD 213A, Section 4 is continued on the following page"

All other terms and conditions shall remain the same.

IN WITNESS WHEREOF, this Agreement has been executed by the parties hereto.

CONTRACTOR		CALIFORNIA Department of General Services Use Only
CONTRACTOR'S NAME (If other than an individual, state whether a corporation, partnership, etc.) <u>City of San Jose</u>		
BY (Authorized Signature) 	DATE SIGNED (Do not type)	
PRINTED NAME AND TITLE OF PERSON SIGNING <u>Toni Taber, CMC City Clerk</u>		
ADDRESS <u>200 East Santa Clara St., 14th Fl., San Jose, CA 95113</u>		
STATE OF CALIFORNIA		
AGENCY NAME <u>California High-Speed Rail Authority</u>		
BY (Authorized Signature) 	DATE SIGNED (Do not type)	
PRINTED NAME AND TITLE OF PERSON SIGNING <u>Jon Tapping, Interim Chief Operating Officer</u>		
ADDRESS <u>770 L Street, Suite 620 MS 2, Sacramento, CA 95814</u>		
		<input type="checkbox"/> Exempt per:

2. Exhibit A, Scope of Work, Section 6.5.1, the Timeline on the Deliverables Chart is amended as follows:

Deliverables

Deliverables	Timeline
Procurement of Consultants	Through June 30, 2018
Supervision of Project Manager	From execution of Project Consultant Contract through duration of project (through June 30, 2018)
Invoicing	For duration of project (through June 30, 2018)
Record Keeping	For duration of project (through June 30, 2018)