

# ***PUBLIC SAFETY COMMUNICATIONS INTEROPERABILITY ANNUAL REPORT***


**Public Safety, Finance, and  
Strategic Support Committee**

***December 12, 2019***

***Item: d (1)***



# SVRCS Sites



**Legend**

Western Cell - Blue  
 Central Cell - Green  
 Southern Cell - Purple  
 Single Site - Red

● C - Completed  
 ○ P - in Progress  
 ○ N - Not Started



# San Jose Migration Requirements

- Central Cell Infrastructure (Covers CSJ)

Completed November 2019

Tested and accepted December 2019

- Authorized Radios for San Jose = 3,000

(Police, Fire, DOT, PBCE, ACS, PRNS, and ESD)

Purchased to date: 2901

Current Radios needed to go live: 3047

Radios Remaining to be Purchased: 146

- Public Safety Migration

Police Department targeting early February 2020

Fire Department targeting, on or before, July 1, 2020



# FirstNet Update

- March 30, 2017, AT&T selected by FirstNet
- CalOES negotiated improvements to the California Plan
- December 28, 2017, California Opted in
- March 30, 2018, AT&T FirstNet Core online
- October 19, 2019, State/FirstNet Procurement Agreement
- June 25, 2019, Contract executed with FirstNet for citywide deployment
- October 18, 2019, FirstNet Phase 1 Charter signed
- November 21, 2019, initial pilot phone deployment
- Band 14 sites: 73 in San José with 174 sites Countywide



# Upcoming Meetings

## SVRIA Board of Directors Meetings

January 23, 2020

March 28, 2020

## SVRIA Working Committee Meetings

January 13, 2020

March 9, 2020

## BayRICS Board of Directors

January 9, 2020



# Future Updates

- Updates on the Silicon Valley Regional Communications System and FirstNet are also being provided to the Smart Cities Committee on a monthly basis through the Smart City Roadmap Update.
- Given the substantial progress made on these projects, staff recommends removing the Public Safety Communications Interoperability Annual Report from the PSFSS workplan and providing future updates through the monthly Smart City Roadmap Updates.



# ***PUBLIC SAFETY COMMUNICATIONS INTEROPERABILITY ANNUAL REPORT***

**Public Safety, Finance, and  
Strategic Support Committee**

***December 12, 2019***

***Item: d (1)***

