

ATTACHMENT

Projects in Construction: January 2020 – June 2020

#	Project Name	Contractor	Amount Awarded	Date Awarded	Estimated Beneficial Use
1.	9002 – 96-inch and 87-inch Settled Sewage Pipe Rehabilitation	Michels Pipeline Construction	Base Contract: \$4,796,571 Contingency: \$719,486	11/19/19	Winter 2020
2.	7757 – Advanced Facility Control Meter Replacement - Phase 1	C. Overaa & Co.	Base Contract: \$5,790,000 Contingency: \$1,158,000	5/22/18	Summer 2021
3.	8868 – Advanced Facility Control Meter Replacement - Phase 2	Kiewit Infrastructure West Co.	Base Contract: \$7,046,100 Contingency: \$1,409,220	6/30/20	Winter 2022
4.	8073 – Blower Improvements	Monterey Mechanical Company	Base Contract: \$29,498,000 Contingency: \$4,425,000	10/30/18	Fall 2022
5.	7418 – Cogeneration Facility	CH2M HILL Engineers, Inc.	Base Contract: \$89,071,932 Contingency: \$2,100,068	4/26/16 ¹	Fall 2020
6.	7382 – Digester and Thickener Facilities Upgrade	Walsh Construction Company II, LLC	Base Contract: \$107,925,000 Contingency: \$53,490,625	5/24/16	Fall 2020
7.	7701 – Headworks	CH2M HILL Engineers, Inc.	Base Contract: \$126,874,142 Contingency: \$12,688,000	02/25/20	Summer 2023
8.	7731 – Nitrification Clarifiers Rehabilitation – Phase 1	C. Overaa & Co.	Base Contract: \$26,184,000 Contingency: \$5,237,000	10/22/19	Fall 2022
9.	7759 – Switchgear M4 Replacement and G3 & G3A Removal	Blocka Construction, Inc.	Base Contract: \$5,519,000 Contingency: \$827,850	12/17/19	Winter 2022

1. On April 26, 2016, Council approved the design-build contract and authorized the City Manager to negotiate and execute the definitive contract amendment setting the guaranteed maximum price (GMP). On May 25, 2018, the City manager approved the amended contract.