



SAN JOSE
**PARKS, RECREATION &
NEIGHBORHOOD SERVICES**

Urban Confluence Silicon Valley Project Update

Neighborhood Services and Education Committee

November 4, 2021

Presented by:

**Nicolle Burnham, Deputy Director,
nicolle.burnham@sanjoseca.gov**

Council Direction (May 4, 2021)


- ✓ Accepted ranking of finalists with *Breeze of Innovation* as preferred
- ✓ Accepted work plan outlined in staff memorandum
 - ✓ Requires schedule to be posted by developer within 120 days (9/4/2021)
- ✓ Develop reimbursement agreement for developer to pay staff costs
- ✓ Return to Council with Environmental Impact Report that addresses light, airport operations and impact to neighborhoods
- ✓ Quarterly progress reports to NSE and periodic reports to Parks and Recreation Commission
- ✓ Develop and implement citywide outreach strategy

November 2021 Progress Report

- ✓ Project Schedule posted September 4, 2021 at urbanconfluencesiliconvalley.org
- ✓ Key Dates:
 - ✓ Public Outreach Plan: January 31, 2022
 - ✓ Public Outreach Implementation: Q1, Q2 2022
 - ✓ Fundraising Plan: June 1, 2022
 - ✓ Design Development: December 1, 2022
 - ✓ Environmental Impact Report: Spring 2023

November 2021 Progress Report

- ✓ Reimbursement agreement executed
- ✓ Consultant service order for project management in process
- ✓ Outreach strategy
 - ✓ Urban Confluence to contract consultant
 - ✓ City to lead outreach
 - ✓ Consultant interviews held in October 2021





SAN JOSE
**PARKS, RECREATION &
NEIGHBORHOOD SERVICES**

Urban Confluence Silicon Valley Project Update

Neighborhood Services and Education Committee

November 4, 2021

Presented by:

**Nicolle Burnham, Deputy Director,
nicolle.burnham@sanjoseca.gov**