



Legislation Details (With Text)

File #: 21-2407 **Version:** 1
Type: Consent Agenda **Status:** Agenda Ready
File created: 11/3/2021 **In control:** City Council
On agenda: 11/16/2021 **Final action:**
Title: Actions Related to the Construction Contract for 9700 - Police E-Lot Fencing Project Re-Bid at the Southwest Corner of West Mission Street and North San Pedro Street for the Police Department. - DEFERRED

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
11/16/2021	1	City Council		

Actions Related to the Construction Contract for 9700 - Police E-Lot Fencing Project Re-Bid at the Southwest Corner of West Mission Street and North San Pedro Street for the Police Department. - DEFERRED

(a) Retroactively approve the Director of Public Works establishing a 15 percent construction contingency in the amount of \$34,953 for the 9700 - Police E-Lot Fencing Re-bid Project; and

(b) Approve a \$55,260 increase to the contract contingency for a revised contingency amount of \$90,213, to pay for additional work completed by the Contractor for a total revised contract amount of \$323,232.

CEQA: Exempt, File No. PP19-014, CEQA Guidelines 15301, Existing Facilities. (Public Works)

[Deferred from 11/9/2021 - Item 2.7 (21-2342)]

DEFERRED TO 11/30/2021 PER ADMINISTRATION