



Legislation Text

File #: 17-077, **Version:** 1

Contingency Increase for 8288 - Mineta San José International Airport Jetbridges for Gate 29 and Gate 30.

Approve an increase to the contingency for the 8288-Mineta San José International Airport Jetbridges at Gate 29 and Gate 30 project in the amount of \$704,080 for a total contingency amount of \$1,584,180. CEQA: Determination of Consistency with the Final Environmental Impact Report, as supplemented, for the San José International Airport Master Plan Update (Resolution Nos. 67380 and 71451), File No. PP16-089. (Public Works/Airport)