

Legislation Text

File #: 20-1248, **Version:** 1

Actions Related to the 7232 - Trail: Three Creeks Pedestrian Bridge Over Los Gatos Creek Project.

(a) Adopt a resolution authorizing the Director of Public Works to negotiate and execute one or more change orders to the 7232 - Trail: Three Creeks Pedestrian Bridge Over Los Gatos Creek construction contract with Gordon N. Ball, Inc. to do the following:

(1) Increase the current base contract amount by up to \$700,000, from \$1,786,247 to a revised contract amount not to exceed \$2,486,246, subject to the condition that this increase is a full settlement of all cost increases; and
(2) Extend the completion date of the work by more than 180 calendar days.

(b) Authorize increasing the contract contingency by \$55,806, from \$162,745 to \$218,551, to provide for any unexpected work needed for the proper completion of the project.

CEQA: Environmental Impact Report for the Three Creeks Trail Pedestrian Bridge Project, File No. PP13-085.
Council District 6. (Public Works)