

Legislation Details (With Text)

File #: 17-036 **Version:** 1

Type: Consent Agenda **Status:** Agenda Ready

File created: 8/21/2017 **In control:** Public Works Department

On agenda: 9/12/2017 **Final action:**

Title: Actions Related to the Change Order for 8248 - Norman Y. Mineta International Airport Southeast Area IT Infrastructure.

Sponsors: City Council

Indexes:

Code sections:

Attachments: 1. Memorandum, 2. Agreement - Part (b)

Date	Ver.	Action By	Action	Result
9/12/2017	1	City Council		

Actions Related to the Change Order for 8248 - Norman Y. Mineta International Airport Southeast Area IT Infrastructure.

- (a) Approve an increase to the contingency for the 8248-Norman Y. Mineta International Airport Southeast Area IT Infrastructure project in the amount of \$40,787, for a total contingency amount of \$103,032.
- (b) Approval of Contract Change Order No. 5 with WestCal Design and Build, Inc. in the amount of \$40,787.

CEQA: File No. Determination of Consistency with the Final Environmental Impact Report (EIR), as supplemented, for the San José International Airport Master Plan Update, File No. PP15-106, Resolution Nos. 67380 and 71451. (Public Works/Airport)