

Legislation Details (With Text)

File #: 19-485 **Version:** 1

Type: Consent Agenda **Status:** Agenda Ready

File created: 6/3/2019 **In control:** City Council

On agenda: 6/18/2019 **Final action:**

Title: Construction Contract Change Order with San José Water Company for the 8687 - Repairs of Water Services and Mains: 2017 Project.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Memorandum, 2. Agreements

Date	Ver.	Action By	Action	Result
6/18/2019	1	City Council		

Construction Contract Change Order with San José Water Company for the 8687 - Repairs of Water Services and Mains: 2017 Project.

Approve the Construction Contract Change Order for the 8687 - Repairs of Water Services and Mains: 2017 project between the City of San José and San José Water Company to increase the amount of maximum compensation by \$1,200,000 for a total maximum contract amount of \$3,895,678, with no other changes to the contract.

CEQA: Categorically Exempt, File No. PP17-050, CEQA Guidelines Section 15301, Existing Facilities and Section 15302 Replacement or Reconstruction. (Environmental Services)