

Legislation Text

File #: 21-1374, **Version:** 1

Amendment to the Agreement with AECOM Technical Services, Inc. for Design-Build of the Fourth Street 84-Inch Interceptor Phase VI-A Project. (Formerly Known as 60-Inch Brick Interceptor Phase VI-A Project).

Approve the Fifth Amendment to the Consultant Agreement with AECOM Technical Services, Inc. (AECOM) by extending the term of the Agreement from June 30, 2021 to December 30, 2022, which will allow AECOM to continue providing technical services and further support the delivery of the Project with no additional compensation.

CEQA: Determination of Consistency with the Mitigated Negative Declaration for Sewer Interceptor Phase VIA Public Project (Resolution No. 77626), File No. PP10-160. (Public Works)