

Legislation Text

File #: 21-2479, **Version:** 1

Actions Related to the Construction Contract for 9700 - Police E-Lot Fencing Project Re-Bid at the Southwest Corner of West Mission Street and North San Pedro Street for the Police Department.

(a) Retroactively approve the Director of Public Works establishing a 15 percent construction contingency in the amount of \$34,953 for the 9700 - Police E-Lot Fencing Re-bid Project; and

(b) Approve a \$55,260 increase to the contract contingency for a revised contingency amount of \$90,213, to pay for additional work completed by the Contractor for a total revised contract amount of \$323,232.

CEQA: Exempt, File No. PP19-014, CEQA Guidelines 15301, Existing Facilities. Council District 3. (Public Works)

[Deferred from 11/9/2021 - Item 2.7 (21-2342); and 11/16/2021 - Item 2.17 (21-2407)]