



Legislation Text

File #: 23-350, **Version:** 1

Actions Related to the 9084-9183 - Fire Department Training Center and Emergency Operation Center Relocation Project.

Approve an increase in the project construction contingency for the new Fire Department Training Center and the Emergency Operations Center Relocation project located at 1591 Senter Road from 10% of the construction contract amount to 12%, resulting in a new contingency amount of \$6,492,600, an increase of \$1,082,100.

CEQA: Fire Training and Emergency Operations Center Relocation Project Mitigated Negative Declaration, File No. ER20-180. Council District 7. (Public Works)