Third Amendment to Standard City of San José Consultant Agreement

(Capital Projects)

Consultant's Name: Cal Engineering & Geology, Inc

(CPMS Contract No. 8827 - FEMA - Kelley Park Storm Outfall Repair (SCSJC88/PW1137) and Alum Rock Mineral Springs Bridge Embankment (SCSJG01/PW745))

(Standard Agreement AC No. 29869-001 and 29869-002) Records Database Contract No.: 663972

This Amendment is made and entered into on the date that it is fully executed by the Parties ("Contract Date"). T<u>r</u>

ne Cit	y and (Consultant amend the above-referenced agreement as set forth herein.
1.	Capi	talized words in this Amendment have the same meaning as in the Agreement.
2.		provisions of this Agreement and any previous amendments not modified by this Amendment remain in full and effect.
3.	The	provisions of this Amendment are effective upon execution of the Amendment by both parties.
4.		Agreement Term: Section 2 is amended to extend the expiration date from October 31, 2024 to October 31, 2029. The Consultant did not provide services in anticipation of the Agreement's execution. In no event will the City compensate the Consultant for services performed between October 31, 2024 through the execution of this Agreement.
5.		<u>Maximum Total Compensation</u> : Subsection 10.2 is amended to ☐ Increase ☐ Decrease the Maximum Total Compensation from <u>\$754,540 to \$642,801</u> .
6.		Agreement Section(s): Section(s) 7 is amended to read as set forth in Attachment A of the Amendment.
7.		Scope of Basic Services – Exhibit A: The original First Revised Exhibit A is amended to read as set forth in the attached Second Revised Exhibit A, which is incorporated by reference into this Amendment.
8.		<u>Compensation – Exhibit B</u> : The ☐ original ☐ <u>First</u> Revised Exhibit B is amended to read as set forth in the attached <u>Second</u> Revised Exhibit B, which is incorporated by reference into this Amendment.
9.		Additional Service: The Consultant is authorized to perform the Additional Services set forth in the attached Additional Services Exhibit, which is incorporated by reference into this Amendment.
10.		<u>Consultant's Name Change</u> : Effective [insert date], the Consultant changed its name from [insert Consultant's former name] to [insert Consultant's current name], and remains the same legal entity bound by the terms and conditions of the Agreement. All references in the Agreement to [insert Consultant's former name] shall be deemed references to [insert Consultant's current name].

Form Name: Amendment to Standard Consultant Agreement (Capital Projects)

Form/File No.: 2176103/T-32026 City Attorney Approval Date: July 2025 Page: 1 of 2

Standard Agreement AC No. 29869-001 and 29869-002 Original Records Database Contract No.: 663972 Consultant Name: Cal Engineering & Geology, Inc.

Title: Deputy City Attorney

This Amendment is executed by the authorized representatives of the City and Consultant as follows:

City	y of San José	Consultant		
Ву	{{signer#}}	By {{signer#}}		
	Name: Toni J. Taber, CMC Title: City Clerk	Name: Dan Peluso Title: Principal Engineer		
Ap	proval as to Form (City Attorney):			
	Form Approved by the Office of the City Attorney.			
	(Maximum Total Compensation, as amended, is \$100,000 or less, and the provisions of the form are not altered.)			
\boxtimes	Approved as to Form:			
	{{signer#}}			
	Name: Andrew Malek			

Form Name: Amendment to Standard Consultant Agreement (Capital Project) **Form/File No.:** 2176103/T-32026

City Attorney Approval Date: July 2025

Page: 2 of 2

Standard Agreement AC No. 29869-001 and 29869-002 Original Records Database Contract No.: 663972 Consultant Name: Cal Engineering & Geology, Inc.

Attachment A

Agreement Provision Amendment(s) (Capital Project)

This Attachment A is an attachment to the Third Amendment to Agreement.

The Section(s) set forth in the original Agreement, or in any previous amendment to the original Agreement, is/are amended as follows:

2. AGREEMENT TERM

The Agreement term is from the Contract Date to October 31, 2029, inclusive, unless terminated earlier pursuant to Section 19 below. The Consultant did not provide services in anticipation of the Agreement's execution. In no event will the City compensate the Consultant for services performed between October 31, 2024 through the execution of this Agreement.

7. USE OF SUBCONSULTANTS

7.1	Authority to Use: Whichever of the following is marked applies to this Agreement:								
		The Consultant <i>cannot</i> use any subconsultants without the Director's prior written approval.							
		The Consultant will use the following subconsultants for the specified areas of work. The Consultant cannot remove, replace or add to any of the subconsultants identified in this provision without the Director's prior written approval.							
		Subconsultant's Name	Area of Work						
		Wood Rodgers	Civil Design						

7.2 Subconsultant Work: The Consultant warrants all services and deliverables provided by any subconsultants it uses, and represents that each such subconsultant is specially trained, experienced, and competent to perform its portion of the work.

Environmental Permitting

Revised: 1 of 1

Form Name: Amendment to Standard Consultant Agreement (Capital Projects)

Attachment A: Agreement Provisions Amendment

2. Montrose Environmental Solutions

Form/File No.: 2176103/T-32026

City Attorney Approval Date: July 2025

Standard Agreement AC No. 29869-001 and 29869-002 Original Records Database Contract No.: 663972 Consultant Name: Cal Engineering & Geology, Inc.

Revised Exhibit A: Scope of Basic Services (Capital Project)

This revised Exhibit A is an attachment to the Third Amendment to Agreement.

The tasks set forth in the original Exhibit A, or in any previous amendment to the original Exhibit A, are amended as follows:

Task No. 37, entitled "Special Inspection (Alum Rock Minertal Springs Bridge Embankment)," is deleted but the task number will remain to maintain sequential numbering.

Form Name: Amendment to Standard Consultant Agreement (Capital Projects)

Revised Exhibit A: Scope of Services

Standard Agreement AC No. 29869-001 and 29869-002 Original Records Database Contract No.: 663972 Consultant Name: Cal Engineering & Geology, Inc.

Second Revised Exhibit B: Compensation (Capital Projects)

This revised Exhibit B is an attachment to the Third Amendment to the Agreement.

Section 1 - Compensation Table

	Part 1 – Compensation for Basic Services									
Column 1	Column 1 Column 2 Column 3					Column 4				
Task Nos.	Basis of Compe	ensation		Invoice Period		Compensation				
						Maximum	Fixed Fee			
Task 1	☐ Time & Materials	☐ Fixed Fee		Completion of Task(s)	☐ Completion of Work	\$21,332	\$2,997			
Task 2	☐ Time & Materials	☐ Fixed Fee	Monthly	Completion of Task(s)	☐ Completion of Work	\$17,957	\$2,634			
Task 3	☐ Time & Materials	☐ Fixed Fee		Completion of Task(s)	☐ Completion of Work	\$8,986	\$1,337			
Task 4	☐ Time & Materials	☐ Fixed Fee		Completion of Task(s)	☐ Completion of Work	\$19,377	\$1,673			
Task 5	☐ Time & Materials	☐ Fixed Fee		Completion of Task(s)	☐ Completion of Work	\$19,934	\$2,960			
Task 6	☐ Time & Materials	☐ Fixed Fee	Monthly	Completion of Task(s)	\square Completion of Work	\$73,001	\$10,778			
Task 7	☐ Time & Materials	☐ Fixed Fee		Completion of Task(s)	☐ Completion of Work	\$22,263	\$3,291			
Task 8	☐ Time & Materials	☐ Fixed Fee		Completion of Task(s)	☐ Completion of Work	\$12,927	\$1,909			
Task 9	☐ Time & Materials	☐ Fixed Fee	Monthly	Completion of Task(s)	☐ Completion of Work	\$11,272	\$1,653			
Task 9a	☐ Time & Materials	☐ Fixed Fee		Completion of Task(s)	☐ Completion of Work	\$11,262	\$1,689			
Task 10	☐ Time & Materials	☐ Fixed Fee		Completion of Task(s)	☐ Completion of Work	\$1,624	\$244			

Form Name: Amendment to Standard Consultant Agreement (Capital Projects)

Revised Exhibit B: Compensation

Form/File No.: 2176103/T-32026 City Attorney Approval Date: July 2025 Revised 1 of 6

Standard Agreement AC No. 29869-001 and 29869-002 Original Records Database Contract No.: 663972 Consultant Name: Cal Engineering & Geology, Inc.

Part 1 – Compensation for Basic Services (continued)									
Column 1 Column 2					Column 4				
Task Nos.	Basis of Comp	ensation			Invoice Period		Compensation		
							Maximum	Fixed Fee	
Task 11	☐ Time & Materials	☐ Fixed Fee	Monthly		Completion of Task(s)	Completion of Work	\$1,498	\$225	
Task 12	☐ Time & Materials	☐ Fixed Fee	Monthly		Completion of Task(s)	☐ Completion of Work	\$2,079	\$301	
Task 13	☐ Time & Materials	☐ Fixed Fee	Monthly		Completion of Task(s)	Completion of Work	\$7,354	\$1,103	
Task 14	☐ Time & Materials	☐ Fixed Fee	Monthly		Completion of Task(s)	☐ Completion of Work	\$5,804	\$871	
Task 15	☐ Time & Materials	☐ Fixed Fee	Monthly		Completion of Task(s)	Completion of Work	\$4,214	\$632	
Task 16	☐ Time & Materials	☐ Fixed Fee	Monthly		Completion of Task(s)	☐ Completion of Work	\$4,472	\$536	
Task 17	☐ Time & Materials	☐ Fixed Fee	Monthly		Completion of Task(s)	Completion of Work	\$34,388	\$5,068	
Task 18	☐ Time & Materials	☐ Fixed Fee	Monthly		Completion of Task(s)	Completion of Work	\$38,225	\$3,761	
Task 19	☐ Time & Materials	☐ Fixed Fee	Monthly		Completion of Task(s)	☐ Completion of Work	\$7,575	\$1,088	
Task 20	☐ Time & Materials	☐ Fixed Fee	Monthly		Completion of Task(s)	Completion of Work	\$27,328	\$3,896	
Task 21	☐ Time & Materials	☐ Fixed Fee	Monthly		Completion of Task(s)	\square Completion of Work	\$21,595	\$3,179	
Task 22	☐ Time & Materials	☐ Fixed Fee	⊠ Monthly		Completion of Task(s)	☐ Completion of Work	\$9,231	\$1,373	
Task 23	☐ Time & Materials	☐ Fixed Fee			Completion of Task(s)	☐ Completion of Work	\$19,269	\$1,657	
Task 24	☐ Time & Materials	☐ Fixed Fee	⊠ Monthly		Completion of Task(s)	Completion of Work	\$17,020	\$2,523	

Form Name: Amendment to Standard Consultant Agreement (Capital Projects)

Revised Exhibit B: Compensation

Form/File No.: 2176103/T-32026 City Attorney Approval Date: July 2025 Revised 2 of 6

Standard Agreement AC No. 29869-001 and 29869-002 Original Records Database Contract No.: 663972 Consultant Name: Cal Engineering & Geology, Inc.

Part 1 – Compensation for Basic Services (continued)								
Column 1 Column 2 Column 3						Colu	mn 4	
Task Nos.	Basis of Comp	ensation			Invoice Period		Compensation	
							Maximum	Fixed Fee
Task 25	☐ Time & Materials	☐ Fixed Fee	Monthly		Completion of Task(s)	☐ Completion of Work	\$71,855	\$10,599
Task 26	☐ Time & Materials	☐ Fixed Fee	Monthly		Completion of Task(s)	☐ Completion of Work	\$20,368	\$3,006
Task 27	☐ Time & Materials	☐ Fixed Fee	Monthly		Completion of Task(s)	Completion of Work	\$13,738	\$2,031
Task 28	☐ Time & Materials	☐ Fixed Fee	Monthly		Completion of Task(s)	☐ Completion of Work	\$15,064	\$2,184
Task 29	☐ Time & Materials	☐ Fixed Fee	Monthly		Completion of Task(s)	Completion of Work	\$2,173	\$326
Task 30	☐ Time & Materials	☐ Fixed Fee	Monthly		Completion of Task(s)	☐ Completion of Work	\$2,225	\$334
Task 31	☐ Time & Materials	☐ Fixed Fee	Monthly		Completion of Task(s)	☐ Completion of Work	\$2,808	\$410
Task 32	☐ Time & Materials	☐ Fixed Fee	Monthly		Completion of Task(s)	☐ Completion of Work	\$10,526	\$1,579
Task 33	☐ Time & Materials	☐ Fixed Fee	Monthly		Completion of Task(s)	Completion of Work	\$8,751	\$1,313
Task 34	☐ Time & Materials	☐ Fixed Fee	Monthly		Completion of Task(s)	☐ Completion of Work	\$5,939	\$891
Task 35	☐ Time & Materials	☐ Fixed Fee			Completion of Task(s)	☐ Completion of Work	\$12,897	\$1,800
Task 36	☐ Time & Materials	☐ Fixed Fee			Completion of Task(s)	☐ Completion of Work	\$46,164	\$6,835
Task 37	☐ Time & Materials	☐ Fixed Fee	Monthly		Completion of Task(s)	☐ Completion of Work	\$0	\$0
Task 38	☐ Time & Materials	Fixed Fee			Completion of Task(s)	Completion of Work	\$10,306	\$1,497

Form Name: Amendment to Standard Consultant Agreement (Capital Projects)

Revised Exhibit B: Compensation

Form/File No.: 2176103/T-32026 City Attorney Approval Date: July 2025 Revised 3 of 6

Standard Agreement AC No. 29869-001 and 29869-002 Original Records Database Contract No.: 663972 Consultant Name: Cal Engineering & Geology, Inc.

	Part 2 – Reimbursable Expenses	
No expenses are separately reimbursable. The amount(s) in Column 4 of Part 1 include(s) payment for all expenses.	Expenses are separately reimbursable in accordance with Subsection 10.5 of the Agreement. The maximum amount of reimbursable expenses is:	\$0
	Part 3 – Subconsultant Costs	
The amount(s) in Column 4 of Part 1 include(s) payment for subconsultants. Subconsultant costs are <i>not</i> separately compensable.	Subconsultantant costs are separately compensable in accordance with Subsection 10.6 of the Agreement. The maximum amount of compensation for subconsultant costs is:	\$0
	Part 4 – Additional Services	
No money is budgeted for Additional Services, and the Director can not authorize any Additional Services.	The Director may authorize the Consultant to perform Additional Services up to the following maximum amount:	\$0
	Maximum Total Compensation (sum of Parts 1 through 4):	\$ 642,801

Form Name: Amendment to Standard Consultant Agreement (Capital Projects)

Revised Exhibit B: Compensation

Standard Agreement AC No. 29869-001 and 29869-002 Original Records Database Contract No.: 663972 Consultant Name: Cal Engineering & Geology, Inc.

Section 2 – Schedule of Rates and Charges

Omitted. No Schedule of Rates and Charges is included because the City will not be compensating the Consultant for any Basic Services on a "time & materials" basis.

The following is the Schedule of Rates and Charges applicable to this Agreement:

Cal Engineering & Geology, Inc. (CONTRACTOR)

	Actual	Hourly	Fringe	Overhead	
Classification	Rate		Benefits	Rate	Total Rate
Senior Principal	\$	152.72	91.41%	107.97%	\$ 457.21
Principal	\$	136.84	91.41%	107.97%	\$ 409.68
Program Manager	\$	109.02	91.41%	107.97%	\$ 326.37
Senior Technical Expert	\$	116.60	91.41%	107.97%	\$ 349.08
Senior Project Manager	\$	98.70	91.41%	107.97%	\$ 295.48
Technical Expert	\$	96.31	91.41%	107.97%	\$ 288.35
Project Manager	\$	75.63	91.41%	107.97%	\$ 226.43
Senior Technical Specialist	\$	73.34	91.41%	107.97%	\$ 219.56
Project Controls	\$	62.84	91.41%	107.97%	\$ 188.14
Technical Specialist	\$	68.36	91.41%	107.97%	\$ 204.64
Project Professional	\$	59.01	91.41%	107.97%	\$ 176.65
Staff Professional 2	\$	46.13	91.41%	107.97%	\$ 138.10
Staff Professional 1	\$	39.95	91.41%	107.97%	\$ 119.62
Senior Technician - Prevailing Wage	\$	209.48	0.00%	107.97%	\$ 435.65
Project Technician - Prevailing Wage	\$	192.94	0.00%	107.97%	\$ 401.25
Technician - Prevailing Wage	\$	176.40	0.00%	107.97%	\$ 366.86
Senior Technician	\$	56.23	91.41%	107.97%	\$ 168.33
Project Technician	\$	54.24	91.41%	107.97%	\$ 162.39
Technician	\$	34.45	91.41%	107.97%	\$ 103.15
Project Support	\$	50.19	91.41%	107.97%	\$ 150.25

Form Name: Amendment to Standard Consultant Agreement (Capital Projects)

Revised Exhibit B: Compensation

Standard Agreement AC No. 29869-001 and 29869-002 Original Records Database Contract No.: 663972 Consultant Name: Cal Engineering & Geology, Inc.

Montrose Environmental Solutions (SUBCONSULTANT)

	Actual Hourly	Fringe	Overhead	
Classification	Rate	Benefits	Rate	Total Rate
Principal	\$98.69	47.48%	129.14%	\$273.00
Director	\$90.38	47.48%	129.14%	\$250.01
PM/Senior Associate II	\$83.15	47.48%	129.14%	\$230.01
Senior Associate I	\$78.09	47.48%	129.14%	\$216.01
Associate II	\$62.53	47.48%	129.14%	\$172.97
Associate I	\$72.30	47.48%	129.14%	\$200.00
Analyst II	\$67.60	47.48%	129.14%	\$187.00
Analyst I	\$63.99	47.48%	129.14%	\$177.01
Tech Editor	\$49.17	47.48%	129.14%	\$136.01
Admin	\$43.38	47.48%	129.14%	\$120.00

Form Name: Amendment to Standard Consultant Agreement (Capital Projects)

Revised Exhibit B: Compensation