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November 20,2017
TREATMENT PLANT ADVISORY COMMITTEE

The Honorable Mayor and City Council 
City of San Jose 
200 East Santa Clara Street 
San Jose, CA 95113

Dear Mayor Liccardo and City Council:

At its meeting of November 9, 2017, the Treatment Plant Advisory Committee (TP AC) reviewed 
this item concerning the Water Pollution Control Plant on the San Jose City Council agenda for 
November 28, 2017:

A. Construction Contingency Increase for the 7382 - Digester and Thickener Facilities
Upgrade Project at the San Jose - Santa Clara Regional Wastewater Facility

Staff Recommendation:
(a) Approve a $15,000,000 increase to the construction contingency of $13,490,625 for 

a revised total contingency amount of $28,490,625 and increasing the contract not- 
to-exceed amount from $121,415,625 to a total revised contract amount not-to- 
exceed $136,415,625 for the 7382- Digester and Thickener Facilities Upgrade 
Project.

(b) Adopt the following 2017-2018 Appropriation Ordinance Amendments in the San 
Jose - Santa Clara Treatment Plant Capital Fund:
(1) Decrease the Yard Piping and Road Improvements Appropriation to the 

Environmental Services Department by $8,000,000;
(2) Decrease the Aeration Tanks and Blower Rehabilitation Appropriation to the 

Environmental Services Department by $7,000,000; and
(3) Increase the Digester and Thickener Facilities Upgrade Appropriation to the 

Environmental Services Department by $15,000,000.

Principal Engineer John Cannon and Program Manager Colin Page presented.

Committee Member Gatto commended the staff memo and inquired if the Yard Piping 
and Aeration Tanks and Blower Rehabilitation Projects are going to be deferred. City 
staff clarified that a portion of the money from the Yard Piping Project had been moved 
over to the Digester Project along with associated scope. Some money was still 
allocated for other yard piping work that was underway. Additional money from the 
Aeration Tanks Project will be included in the next years CIP Budget. Committee 
Member Gatto also suggested staff provide a report to Council about the consultant’s 
liability particularly with the seismic issue.

700 LOS ESTEROS ROAD • SAN JOSE, CA 95134



TO: The Honorable Mayor and City Council 
SJ: TP AC Recommendations 
November 28,2017 
Page 2

Sincerely,

Committee Member Grilli expressed concerns about the design changes. She inquired 
if San Jose intends to pursue cost recovery from the consultant for omissions and errors, 
and if the Tributary Agencies will be credited. Assistant Director Ashwini Kantak 
responded that the design changed their impacts. Staff will provide an update on the 
consultant along with remedies that will be pursued.

On a motion by Committee Member Gatto and a second by Committee Member 
Dev Davis, TP AC approved to accept the staff recommendation.

Ayes - 8 (Arenas, Debi Davis, Dev Davis, Diep, Gatto, Grilli, Sykes, Watanabe)
Nayes -1 (Leonardis)
Absent - 0

Sincerely,

Debi Davis, Pro Tern Chair
TREATMENT PLANT ADVISORY COMMITTEE


