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RECOMMENDATION 
 
Accept the status report on the proposed biosolids public-private partnership facility at the San 
José-Santa Clara Regional Wastewater Facility. 
 
 
SUMMARY AND OUTCOME 
 
The Dewatered Biosolids Management Strategy for the San José-Santa Clara Regional 
Wastewater Facility (RWF), which was approved by City Council in June 2021, consists of the 
procurement of transportation and beneficial use service agreements in the short-term, 
development of a public-private partnership (P3) facility that further processes the RWF’s 
dewatered biosolids in the long-term, and support efforts that facilitate the permitting or increase 
the use of biosolids on local natural and working lands on an on-going basis. After the award of 
the initial three service agreements, staff began planning and evaluating the feasibility of 
developing a P3 facility at the RWF. Based on market sounding of potential technology 
providers, infrastructure developers, and infrastructure investors conducted earlier this year, 
there is significant private-sector interest in establishing a P3 to develop a facility that produces a 
commercial Class A biosolids-based fertilizer. A subsequent financial analysis using two of the 
proposed technological solutions as proxies showed the City’s cost (i.e., tipping fee) associated 
with a P3 facility could be comparable to the future rates associated with the dewatered biosolids 
transportation and beneficial use service agreements awarded in December 2022. 
 
This report provides an update on staff’s efforts, and acceptance of this report is a signal to staff 
to proceed with efforts to implement a biosolids P3 facility at the RWF. 
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BACKGROUND 
 
At the RWF, anaerobically digested sludge (biosolids) is currently pumped to open-air lagoons 
where it stabilizes for approximately three and a half years before it is dried by the sun in open-
air drying beds for approximately six months. Each fall, the sundried biosolids are hauled to the 
adjacent Newby Island landfill and used as alternative daily cover. Upon construction 
completion of the Digested Sludge Dewatering Facility, which is anticipated in 2025, Class B 
biosolids will be pumped from the RWF’s main operational area across Zanker Road where 
enclosed mechanical equipment (centrifuges) will remove some water to reduce the weight and 
volume of the material. Changes in the current process were first envisioned as part of the Plant 
Master Plan, which was adopted in 2013 and recommended a variety of improvements at the 
RWF including process changes affecting biosolids, and then confirmed as part of the Biosolids 
Transition Strategy approved in 2015.1 
 
Subsequently, the Dewatered Biosolids Management Strategy, which built upon the 
recommendations of the Plant Master Plan, Biosolids Transition Strategy, and a 2019 biosolids 
disposition market assessment, was approved by City Council in June 2021.2 The Dewatered 
Biosolids Management Strategy consists of the procurement of transportation and beneficial use 
service agreements in the short-term, development of a P3 facility that further processes the 
RWF’s dewatered biosolids in the long-term, and supporting efforts that facilitate the permitting 
or increase the use of biosolids on local natural and working lands on an on-going basis. 
Procurement of the short-term service agreements was completed in December 2022, when City 
Council awarded agreements to Denali Water Solutions, LLC, Synagro West, LLC, and Lystek 
International Limited. 3 The three agreements have an initial term of June 30, 2029 and options 
to extend through June 30, 2033. All three agreements allow the service rates to be adjusted 
annually based on changes in the consumer and diesel fuel price indices. 
 
After the award of the three agreements, staff began planning and evaluating the feasibility of 
developing a P3 facility at the RWF. This memorandum provides an update on recent market 
sounding and financial analysis for the P3 facility, and staff’s next steps. 
 
 

 
1 The memorandum that recommended approval of the Biosolids Transition Strategy can be accessed at 
https://sanjose.granicus.com/MetaViewer.php?view_id=&event_id=732&meta_id=516437. 
2 The memorandum that recommended approval of the Dewatered Biosolids Management Strategy can be accessed 
at https://sanjose.legistar.com/View.ashx?M=F&ID=9441134&GUID=94F73A21-B7D9-4880-B26E-
51DF098D7360. 
3 The memorandum that recommended award of the dewatered biosolids transportation and beneficial use service 
agreements can be accessed at https://sanjose.legistar.com/View.ashx?M=F&ID=11489699&GUID=481F7F6A-
9420-4A63-B9E0-27E2A87305B1. 

https://sanjose.granicus.com/MetaViewer.php?view_id=&event_id=732&meta_id=516437
https://sanjose.legistar.com/View.ashx?M=F&ID=9441134&GUID=94F73A21-B7D9-4880-B26E-51DF098D7360
https://sanjose.legistar.com/View.ashx?M=F&ID=9441134&GUID=94F73A21-B7D9-4880-B26E-51DF098D7360
https://sanjose.legistar.com/View.ashx?M=F&ID=11489699&GUID=481F7F6A-9420-4A63-B9E0-27E2A87305B1
https://sanjose.legistar.com/View.ashx?M=F&ID=11489699&GUID=481F7F6A-9420-4A63-B9E0-27E2A87305B1
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ANALYSIS 
 
Market Sounding 
 
As part of the development of the Dewatered Biosolids Management Strategy, staff had 
primarily envisioned the P3 facility as a facility that could manage at least 50% of the RWF’s 
dewatered biosolids and produce a Class A biosolids-based fertilizer (e.g., in liquid, pellet, or 
granular form). Staff also considered requiring the private partner to be fully responsible for 
marketing, selling, and distributing the fertilizer product; requiring operations to be fully 
enclosed to comply with the RWF’s regulatory requirements, odor goal, and odor fence line; and 
requiring robust contingency plans should issues arise during the facility’s operation. Staff had 
not elaborated much beyond that until late 2022 nor formally gauged the private sector’s interest 
in developing such facility. With the help of a consultant, Arup US, Inc. (Arup), staff further 
defined the objectives, technical requirements, and risks associated with the P3 facility. Using 
that information, Arup issued a Request for Information in February 2023 to understand the 
market’s interest in delivering the project as envisioned by the City. 
 
Ten companies responded to the Request for Information and all expressing significant interest 
in partnering with the City. Most respondents stated they were comfortable with the City’s 
technical requirements and the City’s desired risk allocation. The respondents were a mix of 
technology providers, infrastructure developers, and infrastructure investors. The technologies 
proposed for the P3 facility included, but were not limited to, thermal hydrolysis, thermal drying, 
greenhouse drying, and pyrolysis. In general, 130,000 wet tons of biosolids per year was 
considered an appropriate size; however, some respondents proposed a larger capacity for greater 
economies of scale. For reference, it is estimated the RWF will produce 95,000 to 122,000 wet 
tons of mechanically dewatered biosolids per year from 2025 through 2033. Respondents 
estimated construction costs for a facility with a capacity of 130,000 wet tons per year could 
range from $20 million to $150 million depending on the technology to be used by such a 
facility. Furthermore, respondents expressed willingness to finance the development/construction 
costs of the P3 facility. 
 
Respondents estimated needing 18 to 36 months to construct and start up the P3 facility. 
Respondents also proposed a minimum operating term of 20 years, but preferred a longer term 
such as 25 or 30 years. 
 
Financial Analysis 
 
Using information from the market sounding and its own experience, Arup conducted a financial 
analysis to estimate the potential cost (i.e., tipping fee) to the City associated with a P3 facility 
capable of handling 110,000 wet tons of biosolids per year and in operation for 20 years. Arup 
used two well-known biosolids processing technologies as proxies—thermal drying and thermal 
hydrolysis—to estimate the P3 facility’s capital, operations, and maintenance costs for the 
financial analysis. The financial analysis included modeling cash flows that assumed the P3 
facility was privately financed using a market-standard financial structure and return profile. 
Arup also estimated the future rates of the existing dewatered biosolids transportation and 



HONORABLE MAYOR AND CITY COUNCIL 
October 2, 2023 
Subject: Biosolids Public-Private Partnership Facility Status Update 
Page 4 
 
beneficial use service agreements for comparison against the proxy tipping fees. Each tipping fee 
represented the rate the City would be charged for every ton processed by the P3 facility and 
would cover the capital, operations, and maintenance (including asset renewal), and financing 
expenses (including debt service) borne by the private partner. The resulting estimated tipping 
fees ranged widely because the two technologies had significantly different estimated capital, 
operations, and maintenance costs, but one tipping fee was within range of the estimated future 
rates for the existing dewatered biosolids transportation and beneficial use service agreements. 
 
Arup also conducted a sensitivity analysis and determined the estimated tipping fees were most 
sensitive to assumptions around the P3 facility’s capacity, construction costs, and term/duration. 
The estimated tipping fees were more competitive with the estimated future rates for the existing 
dewatered biosolids transportation and beneficial use service agreements if the proxy P3 
facilities had a capacity larger than the RWF’s annual dewatered biosolids production and a 
longer term. A 25- or 30- year term would allow financing costs to be amortized over a longer 
period, resulting in lower annual revenue requirements and, consequently, a lower tipping fee for 
the City. It is also important to note that, to be conservative, the estimated tipping fees did not 
account for any revenue from the sale of the fertilizer products. Sales revenue would contribute 
toward the annual revenue requirement and, consequently, also lower the tipping fee for the City. 
 
Next Steps 
 
Staff is proceeding with the implementation of a P3 facility at the RWF based on the positive 
market sounding and financial analysis results. The Fiscal Year 2023-2024 Operating Budget 
includes $1.15 million in non-personal funding for feasibility planning, legal, and environmental 
review. As such, staff is onboarding consultants to evaluate certain sites at the RWF, determine 
environmental requirements, and support the City in the selection of a private partner. 
 
This fall, a consultant will conduct a preliminary environmental assessment of an area 
immediately north and east of the Digested Sludge Dewatering Facility being considered for the 
P3 facility. (See Attachment - Biosolids P3 Facility Potential Site Area.) The assessment will 
identify constraints, environmental permit requirements, and help staff determine the California 
Environmental Quality Act (CEQA) documentation required for the P3 facility prior to entering 
into any agreement with the private partner. Depending on the type of documentation required, it 
may take six to 13 months to complete the CEQA process for the P3 facility. 
 
Staff is in the process of procuring a consultant that will provide support during the procurement 
of the private partner, particularly during the development and negotiation of the partnership’s 
commercial terms and structure. The consultant will act as a P3 advisor, like an owner’s advisor 
on design-build projects, and guide staff through the alternative delivery method the City 
ultimately chooses. Staff is considering delivering the P3 facility using a design-build-finance-
operate-maintain method or design-build-operate-maintain method as they best align with the 
City’s desired risk allocation. For example, a design-build-finance-operate-maintain delivery 
would allocate design, construction, financing, cost, schedule, technological, maintenance, and 
operational risks to the private sector. The design-build-operate-maintain method offers a similar 
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risk allocation, but the City would retain risks associated with revenues and potential funding 
gaps if the City secured financing for the P3 facility.  
 
In addition to selecting a delivery method, the City will need to make decisions that are critical to 
determining the size and capacity of the P3 facility, including the percentage of the RWF’s 
annual dewatered biosolids to be committed to the P3 facility and if the P3 facility will be 
allowed to receive and process sludge/biosolids from other wastewater facilities or exclusively 
manage the RWF’s dewatered biosolids. To make such decisions, the City will need to consider 
a number of variables, including finance mechanisms for the P3 facility, greenhouse gas 
emissions and traffic impacts associated with the delivery of other sludges/biosolids, as well the 
revenue potential from host fees and the resulting impact and benefit to the RWF’s tipping fee. 
 
Staff, with the help of consultants, will continue to evaluate these matters and come back with a 
final recommendation on the P3 facility’s size and capacity in the future, once more details on 
actual cost proposals are available from prospective partners. Staff anticipates issuing a Request 
for Qualifications in mid-2024 and a Request for Proposals by early 2025 as part of a two-step 
procurement process with the goal of selecting a private partner and potentially executing an 
agreement before the end of 2025 so that the P3 facility can be operational well before the term 
end of the existing dewatered biosolids transportation and beneficial use service agreements. 
 
Policy Alternatives 
 
Alternative #1: Delay the implementation of the P3 facility a few years until the rates associated 
with the dewatered biosolids transportation and beneficial use services exceed a certain amount. 
Pro: The City may receive proposals from companies with newer technologies. 
Con: Companies that previously expressed interest might lose interest in partnering with the City 
and/or develop facilities elsewhere. 
Reason for not recommending: Postponing the implementation of the P3 facility will likely 
result in higher capital costs and, consequently, higher rates (e.g., tipping fees) for the City. 
Postponing the implementation of the P3 facility might also require the City to extend the term of 
the existing dewatered biosolids transportation and beneficial use service agreements and/or 
procure new ones that could have significantly higher rates. 
 
 
EVALUATION AND FOLLOW-UP 
 
Staff plans to return to the Treatment Plant Advisory Committee and City Council in early 2024 
with a recommendation to award a consultant agreement for P3 advisor services. 
 
 
COORDINATION 
 
This memorandum has been coordinated with the City Attorney’s Office, City Manager’s Budget 
Office, and the Planning, Building, and Code Enforcement Department. 
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PUBLIC OUTREACH 
 
This memorandum will be posted on the City’s Council Agenda website for the October 24, 
2023 City Council meeting. 
 
 
COMMISSION RECOMMENDATION AND INPUT 
 
This item is scheduled to be heard at the October 12, 2023 Treatment Plant Advisory Committee 
meeting. A supplemental memorandum with the committee’s recommendation will be included 
on the amended October 24, 2023 City Council meeting agenda. 
 
 
CEQA 
 
Not a Project, File No. PP17-009, Staff Reports, Assessments, Annual Reports, and 
Informational Memos that involve no approvals of any City action. 
 
 
PUBLIC SUBSIDY REPORTING 
 
This item does not include a public subsidy as defined in section 53083 or 53083.1 of the 
California Government Code or the City’s Open Government Resolution. 
 
 
 
 
          /s/ 
       KERRIE ROMANOW 
       Director, Environmental Services 
 
 
For questions, please contact Mariana Chavez-Vazquez, Assistant Director, at mariana.chavez-
vazquez@sanjoseca.gov or (408) 535-8550. 
 
 
ATTACHMENT: Biosolids P3 Facility Potential Site Area 

mailto:mariana.chavez-vazquez@sanjoseca.gov
mailto:mariana.chavez-vazquez@sanjoseca.gov
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