

Legislation Text

File #: 19-485, **Version:** 1

Construction Contract Change Order with San José Water Company for the 8687 - Repairs of Water Services and Mains: 2017 Project.

Approve the Construction Contract Change Order for the 8687 - Repairs of Water Services and Mains: 2017 project between the City of San José and San José Water Company to increase the amount of maximum compensation by \$1,200,000 for a total maximum contract amount of \$3,895,678, with no other changes to the contract.

CEQA: Categorically Exempt, File No. PP17-050, CEQA Guidelines Section 15301, Existing Facilities and Section 15302 Replacement or Reconstruction. (Environmental Services)